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OFFER LETTER 

To  
Executive Director, Eastern Region, 
RailTel Corporation of India Limited,  
Chatterjee International Centre, 
33A, Jawaharalal Nehru Road, 
Kolkata – 700071. 
  
I/We _______________________________________________ have read the various 
conditions detailed in tender documents attached here to and hereby agree to ABIDE BY 
THE SAID CONDITIONS. I/We also agree to keep this tender open for acceptance for a 
period of 90 days from the date fixed for opening the same and in default thereof, I/We will be 
liable for forfeiture of my/our Earnest Money. I/We offer to do the work of “Intra City 
Underground OFC last Mile Connectivity for NKN Links at various locations in the 
states of Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, 
Eastern Region.” at the rates quoted in the attached schedules and hereby bind 
myself/ourselves to complete the work within __________ from the date of issue of Letter of 
Acceptance of the tender. I/We also hereby agree to abide by the various Conditions of 
Contract and to carry out the work according to the Specifications for materials and works laid 
down by the RailTel for the present contract.  
2. A sum of Rs._______(Rupees ______________ only) as a Account Payee Demand Draft 
No._____________ dated _____ issued by ___________________is herewith forwarded as 
“Earnest Money”. The full value of Earnest Money shall stand forfeited without prejudice to 
any other rights or remedies if,  
I/We do not execute the contract agreement within 15 days after receipt of notice issued by 
the RailTel that such documents are ready or,  
I/We do not commence the work within 15 days after receipt of orders to that effect.  
Until a formal agreement is prepared and executed the acceptance of this tender shall 
constitute a binding contract between us subject to modifications, as may be mutually agreed 
to between us and indicated in the “Letter of Acceptance” of my/our offer for this work.  
 
 
SIGNATURE OF CONTRACTOR (S)  
Date  
SIGNATURE OF WITNESS CONTTRACTOR (S) ADDRESS  
 
1.  
2. 
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TENDER DOCUMENT 

FOR 

“Intra City Underground OFC last Mile Connectivity for NKN 
Links at various locations in the states of Jharkhand, Bihar 
and West Bengal for RailTel Corporation of India Limited, 
Eastern Region” 
 
 
 

                                                                                  
 

RAILTEL CORPORATION OF INDIA LIMITED 
(A Government of India Enterprise) 

EASTERN REGION 
3rd Floor, CIC Building, 

33A, Jwaharlal Nehru Road, Kolkata – 700 071 
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DETAILED TENDER NOTICE 
 

Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 
 
RailTel Corporation of India Ltd., 3rd Floor Chatterjee international centre, 33A, Jawaharlal 
Nehru Road Kolkata – 700071 invites sealed open tenders from established and reliable 
contractors with proven experience for the following works: 
 
“Intra City Underground OFC last Mile Connectivity for NKN Links at various locations in the 
states of Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, Eastern 
Region”.  
 
Approximate cost of works and EMD are as follows 
 

a) Name of the work Intra City Underground OFC last Mile 
Connectivity for NKN Links at various locations 
in the states of Jharkhand, Bihar and West 
Bengal for RailTel Corporation of India Limited, 
Eastern Region 

b) Tender No. Tender No: RailTel/Tender/OT/ER/HQ/2017-
18/1023-1024 Dt 01.06.2017 

c) Sale of Tender Documents From  15.06.2017 

d) 
Closing of sale of Tender 
Documents 

15.07.2017 upto 17:00 hrs. 

e) Receipt of Tender documents Upto 15:00 hrs. of  17.07.2017 

f) Opening of Tender documents 15:30 hrs of 17.07.2017 

g) EMD Details, section-wise, given below 

h) Approximate cost of the work  Details, section-wise, given below 

i) Validity of Offer 90 days from the date of Opening of tender. 

j) Completion period Refer Section -I chapter -3  

 
Details of section, Estimated Value, EMD and cost of tender document required are furnished 
below: 
 

State 
Estimated Cost of the 

Work 
EMD required to be 

submitted with the offer 

Cost of 
Tender 
Document 

Jharkhand & Bihar Rs. 1,89,66,968 Rs. 2,44,840 Rs 5,250 

West Bengal Rs. 54,92,018 Rs 1,09,840 Rs 5,250 
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*Rs 500 payble extra (per tender document) towards postal expenses if required to be sent 
by post 
Tender Notice and Complete Tender Document are available on RailTel’s website 
www.railtelindia.com. In case Tender Document is downloaded from website, cost of tender 
document shall be paid in the form of DD in favour of “RailTel Corporation of India Limited” 
payable at Kolkata by the tenderer while submitting the tender. 
 
Only such Tenderers will be qualified to bid who shall fulfil the Qualifying Criteria indicated at 
Section – I, Chapter -1 and the Bid Data Sheet (Section – II, Chapter – 5) of the tender 
document. 
 
A tenderer may participate for one or more sections in which case the eligibility criteria 
specified shall have to be met separately for each section participated. Each section 
will be treated as separate tender. Sepeate tender document shall be used for 
participating in each section. Cost of the tender document shall be submitted for each 
section. 
 
The offers shall be opened on the above said date in the presence of the bidders who choose 
to be present. In case the date of opening happens to be a holiday, the tender will be 
received and opened at the same time on the next working day. 
 
 
 
 

(Pradeep Kumar) 
Executive Director Eastern Region 

For & on behalf of RailTel Corporation of India Limited 
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SECTION ­ I 
 

CHAPTER-1 
 

Preamble 
 

1. Name of work: 
“Intra City Underground OFC last Mile Connectivity for NKN Links at various locations 
in the states of Jharkhand, Bihar and West Bengal for RailTel Corporation of India 
Limited, Eastern Region” 

2. The tenderer may bid for one section or for multiple sections. When more than 
one bid is submitted for the sections above, the following shall be applicable “ 

 
(a)  The credentials required, both for financial and previous work executed, 

shall be the sum total of the credentials spelt out in the Bid Data Sheet 
(BDS) for each state in which the bidder has participated. 

 
(b) The Earnest Money, as has been spelt out for each state, shall be 

submitted with the offer for each section in which the bidder has 
participated. 

 
(c) Sepatate tender document shall be used for participating in multiple 

states, the cost of the tender document shall be submitted for each state 
participated, both for tender documents purchased from RailTel and 
downloaded tender documents. 

 
3. Scope of work : 

The scope of the work shall constitute the following responsibilities of the tenderer: 

            The broad responsibility of the contractor under the scope of work for this    tender 
shall be as under 

i)   Trenching and protective works as required for enabling laying of ducts cable as per 
etc as per tender specifications. 

ii)   Laying of HDPE / PLB pipes- coupled by HDPE/ PLB sockets in excavated trenches, 
on bridges and culverts, as per Construction Specifications and sealing of 
HDPE/PLB pipe ends at every manhole by end caps of suitable size. 

iii)   Providing of additional protection by GI/DWC/RCC pipes and/or concreting/ 
chambering according to construction specifications, wherever required. Normally, 
DWC & GI pipes shall be used. In case it is felt that use of RCC pipe is unavoidable 
under certain circumstances, prior approval of Engineer-in-charge should be taken. 
This shall be recorded properly.  

iv)   Fixing of GI pipes with clamps at culverts/bridges and/ or chambering or concreting 
of GI/DWC pipes on road bridges and wherever necessary. 

v)   Back filling and dressing of the excavated trenches according to construction 
specifications. 

vi)   Blowing of Optical Fiber Cable with proper tools and accessories as per construction 
specifications. Sealing of both ends of the manholes by the hard rubber bush of 
suitable size to avoid entry of rodents into the HDPE/PLB pipes, putting split HDPE 
pipes and split RCC/DWC pipes with proper fixtures over cable in the manhole to 
protect the bare cable in the pulling manhole. Back filling and dressing of manholes. 
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vii)   Digging of pit of size 1 meter x1 meter x 1.6 meter (depth) for fixing of jointing 
chamber pre cast RCC cover or stone of suitable size on jointing chamber to protect 
the joint and back filling of jointing chamber with excavated soil. 

viii)   Digging of pits 500 cms to 1000 cms towards jungle side at every manhole and 
jointing chamber to a depth of 75 cms, fixing of route indicator/joint indicator, 
concreting and back filling of pits. Painting of route indicators with Yellow colour and 
joint indicator by Green colour and sign writing denoting route/joint indicator number 
and marked as “RCIL”, as per construction specifications. 

ix)   Duct through test of the PLB laid and pressure test. 
x)   Blowing /Pulling of OFC cable in ducts/protective works. 
xi)   OTDR testing and splicing of cable. 
xii)   Termination of OFC in FDMS, FTB and end to end testing and commissioning. 
xiii)   Submission of test results, all completion drawings of route. 
xiv)    Supply of items conforming to industry standards as per supply schedule and the 

technical specifications.  
xv)   Preventive maintenance & fault rectification of Optical Fiber Cable during the 

warranty period. 
 

3.1 Supply: 
 
 Supply of items conforming to technical specifications & to industry standards as per 

supply schedule and the Technical Specifications. 
 

       Services: 
Trenching, Laying of HDPE Duct, Backfilling, blowing/pulling, splicing/jointing, 
termination and testing of OFC cable, with other associated work, to meet the end 
objective of connection of different locations from the nearest RailTel POP. 

 
4. Tender Bid 
 

 The tender bid shall be submitted in sealed envelope to RailTel Corporation of India 
limited, Eastern Region, Chatterjee International Centre Building, 3rd Floor, 33A 
Jawaharlal Nehru Road, Kolkata – 700071 within the date and time indicated in the 
tender notice, Bid Data Sheet (BDS) or any subsequent amendment/ corrigendum 
thereof. 

 
 
5. Qualifying Criteria 
 
 For qualifying the contractor shall be required to meet the eligibility requirements as 

follows, 
 
            The tenderer should have completed till the date of opening of tender, in the last three 

financial year ( i.e current year and three previous financial year), 
 
            At least one complete similar work for a minimum value of 35% of the 

advertised tender value  
 

                 For this tender “similar single work” means at least one complete work comprising of: 
Trenching, Laying, Jointing, Splicing, Testing and Commissioning of Optical Fiber 
Cables. 
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Works similar to the scope of work as contained in this tender shall mean the work as 
indicated in Tender Notice & executed Govt/PSU’s /reputed Private organization 
dealing with OFC net works, Telecom utilities only. 

 
            Following conditions in case tenderer quotes in multiple sections also needed to 

meet:- 
5.1 Each state will be treated as a separate tender for evaluation purposes and the 

tenderer need to have requisite technical and financial eligibility to qualify for multiple 
states, if so quoted, and will be dealt accordingly. 

5.2 Each state shall be treated as a separate tender. A bidder may quote for multiple state 
/ tender. 

5.3 Fulfillment of eligibility criteria as mentioned in the tender document is a prerequisite 
for consideration of the offer of the tenderer. If a tenderer submits offers for more than 
one state, then the sum total of the credentials required for each state in which 
participated shall have to be fulfilled by the tenderer for qualifying in the states 
participated. 

5.4 The rates quoted by the tenderer in a state shall have no bearing on the rates quoted 
by him for any other state. Each state shall be treated as a separate tender and the 
tender will be finalized accordingly. For the purposes of arriving at the valid lowest 
rate, each state shall be considered as a separate entity. Separate tender document 
shall be used for each state. 

5.5 A tenderer will be awarded the work for a maximum of two states even if the tenderer 
quote is for all the states/ tender. 

 
6. Last date of Submission 
 

The tender shall be received at the address and not later than the date and time 
indicated in the Tender Notice and also in the Bid Data Sheet (BDS) Section-II, 
Chapter-4 of this Tender Document. In case the date happens to be a holiday, these 
shall be received on next working day. 
 

 
7. Date of Opening of Tender  
 

The tender shall be opened at the address and not later than the date and time 
indicated in the Tender Notice and also in the Bid Data Sheet (BDS) Section-II, 
Chapter-5 of this Tender Document. In case the date happens to be a holiday, these 
shall be opened on next working day. 

 
8         RailTel reserves the right:- 

a)   To verify, if so desired, the correctness of documentary evidence furnished by the 
tenderer.  

b)  To verify the successful operation and performance of qualifying projects and 
tenderer shall arrange permission for the same. 

c)   To carry out capability assessment of the bidder(s) including referral to in- house 
information. 

d)   RailTel shall not be responsible for any delay in the receipt of tenders and 
reserves the right to accept/reject any or all tenders.   
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9.  Completion Period of Work: 
 

 The work to be executed and completed within 120 days from the date of issue of 
“Letter of Acceptance “of the tender.  

 
10.   Address to which correspondence and documents relating to the   

      Contract should be sent: 
 

Executive Director/Eastern Region, RailTel Corporation of India Limited, Chtterjee 
International Centre Building, 3rd  floor, 33A, Jawaharlal Nehru Road, Kolkata - 700 
071. 

 
11    Earnest Money 

Earnest Money Deposit (EMD) shall be as is indicated in the Tender Notice and also 
in the Bid Data Sheet (BDS) Section-II, Chapter-4 of this Tender Document. 
  

12        Performance Bank Guarantee 
On receipt of Letter of Acceptance of Tender from the RailTel, the successful tenderer 
shall, within a period of 15 days, deposit in favour of M/s RailTel Corporation of India 
Limited, Kolkata an amount as is indicated in the Bid Data Sheet (BDS), Section-II, 
and Chapter-5 of this Tender Document. 
 

13        Specifications 
 

Reference of specifications of the important equipments and materials required for 
execution of the contract is given in the Technical Specification (Section-III, Chapter-2 
of tender document). The work shall be executed in compliance with all the technical 
requirements given therein. 

 
14 Schedule of Requirement 
 

The various items to be supplied and services to be provided by the tenderer for the 
works are indicated in Schedule of Requirement as enclosed to this preamble 
(Section I, Chapter II). The tenderer is advised to quote for all the items for particular 
sections. The make and model of all the equipments proposed to be supplied must be 
indicated by the tenderer/s in the Schedule of Requirement. 
The quantity indicated in the Schedule of requirement is the estimated requirement 
and may change depending on the details survey. On this and other developments, 
the purchaser may excersise the option of increase/decrease of the quanity of the 
supply and installation of material as specified in clause 19 Chapter -3, Section – II 
(SCC).  
 

15 Supplier’s Credit 
Deleted 

 
16.       Work to be done by the RailTel 

Items of works to be done by RailTel if any are indicated in Bid Data Sheet (BDS). 
 
17.       Materials to be supplied by RailTel 

Materials to be supplied by RailTel if any, for the scope of work under this tender, are 
indicated in Bid Data Sheet (BDS).  
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18. Materials to be supplied by Contractor 
(i) Tenderers special attention is invited to the fact that no material, except OFC and 

HDPE Duct shall be arranged /supplied by RailTel for commissioning of the systems. 
All materials including the materials covered under the Schedule of Requirement and 
those required to achieve the end objective are to be supplied by the contractor. 

(ii) The material supplied by the contractor shall confirm to laid down 
RDSO/IRS/TEC/IS/Specs (latest) & shall be procured only from approved list of 
suppliers. Wherever the specifications have not been mentioned/ available, the 
material shall be of best industrial quality available in the market. The approval for 
supply of such materials shall be specifically taken from Executive Director/Eastern 
Region, RailTel Corporation of India Ltd., in this regard. 

 
19.    As a good tender practice, the tenderer is expected to submit all the information in the 

relevant forms attached as Annexure to this document and suitably numbering each 
page of the bid documents with a index listing various documents with their serial 
numbers. In the absence of numbering of pages and the index list, there is a likelihood 
of important documents going unnoticed which may be against the interest of tenderer 
& RCIL will not be responsible. 

 
 
20. Maintenance Support 

The tenderer will be responsible for any fault or maintenance during the warranty 
period that is one year from the date of issue of PAC. 

21. Road Permits and corresponding Form-C if required, to be arranged by the respective 
territory office of RailTel Corporation of India Limited against consignments where in 
RailTel’s authorized representative in the consignee. Invoice of the consignment 
should clearly bear the consignee details. 

 
 

************* 
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SECTION ­ I 

 
CHAPTER-2 

 
SCHEDULE OF REQUIREMENT 

State: Jharkhand & Bihar 
Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023 Dt 01.06.2017 

Schedule-A :: Execution 

Sr. 
No. 

Item Description 
UO
M 

Unit Rate 
Quantit
y 

Total Amount 

1 

Trenching  & back filling for all types of soil 
including chase cutting, pucca road/ kacha 
road/ under the low flooded bridges/ 
culverts crossing, truck crossing, Fixing of 
G.I/DWC  pipe on bridges/ culverts/ drains 
approaches and laying of HDPE duct and in 
the protective work already provided and 
Pulling/Blowing of 24/48 F Optic Fiber Cable 
within HDPE duct. The Optical fiber cable is 
to be laidthrough HDPE Pipes buried at a 
minimum depth of 120 cm including 
provisioning of routemarker. Supply of route 
diagram in hard as well as soft copy on 
CD/HDD/Memory stick for complete link. 

KM 2,46,294.00 71.2 
1,75,36,132.

80 

2 

Supply and installation of splice/ pull 
through chambers. Details: RCC Chamber 
of 950mm (L) X 950mm (W) X 1250mm (H) 
with 100 mm thick inner walls, 100mm thick 
bottom slab and 150mm thick split type top 
cover as per drawing, including excavation 
of all types of soil, dewatering, disposal of 
surplus excavated earth, laying of PCC, 
providing opening of ducts / sealing of 
opening after laying of ducts and pre-
casting, backfilling from outside. 

No 6279.00 38 2,38,602.00 

3 

Supply of Optical Fiber Joint enclosure and 
splicing of optical fiber cable (24/48 fiber) 
and testing. The joint closure shall be of 
Raychem/3M//TVSE/Roxtec make as per 
advice by the Engineer in Charge of RailTel. 
All materials to be inspected by consignee. 

No 4238.85 38 1,61,076.30 

4 

Supply and installation of 24/48 Fiber, Fiber 
Management System suitable  
for armoured OFC Cable, rack/wall 
mounting (as per siteconditions) including 
splicing of Optical Fiber Cable. The Fiber 
Management System shall be of 
Raychem/3M/TVSE/Roxtec. All materials to 
be inspected by consignee. 

No 12871.9 20 2,57,438.00 
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5 

Clamping of 40 mm dia.HDPE duct/50 mm 
GI pipe on wall/pole etc. in building. G.I 
clamps shall be supplied by contractor. Duct 
shall be supplied by RailTel  

Mtr 19.95 1100 21,945.00 

6 

Supply & fixing of PVC pipe 3" Dia. to 
enable laying of optical fiber cable inside the 
building premises. This include fixing of 
PVC pipe as required with proper clamping 
at regular intervals along the walls or duct 
shaft as required & as directed by the site 
engineer. All fixing materials required to be 
supplied by the contractor. 

Mtr 47.25 275 12,993.75 

7 

Laying of 40 mm dia. HDPE duct on wall 
through concealment in building  
Including cutting, drilling of wall, plastering 
and panting of wall with matching colour. 
Plastering materials , paint etc shall be 
supplied by contractor.Duct shall be 
supplied by RailTel 

Mtr 253.05 1100 2,78,355.00 

8 

Supply & Laying of 6 core Aerial Overhead 
OFC ( In caseU/G OFC NOT possible) in 
exceptional circumstances duly certified by 
the field engineer.  

Mtr 49.35 5500 2,71,425.00 

9 

Transportation of Optic Fiber cable  and 
HDPE Duct from the nearest RailTel  
Store/Warehouse to the site and unused 
material from site to RailTel tore/Wirehouse 

Site 21000 9 1,89,000.00 

 
Total Cost in Rs 

  

Rs. 1,89,66,968 

 
 
 

Note: 1. The rate and amount shown in the Tender Document are rounded off to 
two decimal places. For calculation purpose actual decimal places will be taken 
into consideration. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 13 of 146 

 

SCHEDULE OF REQUIREMENT 
State: West Bengal 

Tender No: RailTel/Tender/OT/ER/HQ/2016-17/1024 Dt 01.06.2017 
Schedule-A :: Execution 

 

Sr. 
No. 

Item Description 
UO
M 

Unit Rate Quantity Amount 

1 

Trenching  & back filling for all types of soil 
including chase cutting, pucca road/ kacha 
road/ under the low flooded bridges/ 
culverts crossing, truck crossing, Fixing of 
G.I/DWC  pipe on bridges/ culverts/ drains 
approaches and laying of HDPE duct and in 
the protective work already provided and 
Pulling/Blowing of 24/48 F Optic Fiber 
Cable within HDPE duct. The Optical fiber 
cable is to be laidthrough HDPE Pipes 
buried at a minimum depth of 120 cm 
including provisioning of routemarker. 

KM 298612.04 16 4777792.59 

2 

Supply and installation of splice/ pull 
through chambers. Details: RCC Chamber 
of 950mm (L) X 950mm (W) X 1250mm (H) 
with 100 mm thick inner walls, 100mm thick 
bottom slab and 150mm thick split type top 
cover as per  
drawing, including excavation of all types of 
soil, dewatering, disposal of surplus 
excavated earth, laying of PCC, providing 
opening of ducts /  
sealing of opening after laying of ducts and 
pre-casting, backfilling from outside. 

No 8191.08 9 73719.68 

3 

Supply of Optical Fiber Joint enclosure and 
splicing of optical fiber cable (24/48 fiber) 
and testing. The joint closure shall be of 
Raychem/3M//TVSE/Roxtec make as per 
advice by the Engineer in Charge of 
RailTel.All materials to be inspected by 
consignee. 

No 5528.85 9 49759.62 

4 

Supply and installation of 24/48 Fiber, Fiber 
Management System suitable for armoured 
OFC Cable, rack/wall mounting (as per 
siteconditions) including splicing of Optical 
Fiber Cable. The Fiber Management 
System shall be of 
Raychem/3M/TVSE/Roxtec. All materials to 
be inspected by consignee. 

No 16791.79 12 201501.48 

5 

Clamping of 40 mm dia.HDPE duct/50 mm 
GI pipe on wall/pole etc. in building. G.I 
clamps shall be supplied by contractor. 
Duct shall be supplied by RailTel  

Mtr 19.84 600 11901.12 
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6 

Supply & fixing of PVC pipe 3" Dia. to 
enable laying of optical fiber cable inside 
the building premises. This include fixing of 
PVC pipe as required with proper clamping 
at regular intervals along the walls or duct 
shaft as required & as directed by the site 
engineer. All fixing materials required to be 
supplied by the contractor. 

Mtr 45.71 150 6856.08 

7 

Laying of 40 mm dia. HDPE duct on wall 
through concealment in building  
Including cutting, drilling of wall, plastering 
and panting of wall with matching colour. 
Plastering materials , paint etc shall be 
supplied by contractor.Duct shall be 
supplied by RailTel 

Mtr 246.65 600 147987.84 

8 

Supply & Laying of 6 core Aerial Overhead 
OFC ( In caseU/G OFC NOT possible) in 
exceptional circumstances duly certified by 
the field engineer.  

Mtr 48.29 3000 144883.20 

9 

Transportation of Optic Fiber cable  and 
HDPE Duct from the nearest RailTel  
Store/Warehouse to the site and unused 
material from site to RailTel tore/Wirehouse 

Site 12936.00 6 77616.00 

 
Total Cost In Rs. 

  
Rs. 54,92,017.61 

 
 

Note: 1. The rate and amount shown in the Tender Document are rounded off to 
two decimal places. For calculation purpose actual decimal places will be taken 
into consideration. 

 
 

SECTION ­ I 
 

CHAPTER-3 
 

SECTION-WISE COMPLETION PERIOD 

 
 
 
 
 
 
 

Sl  
No 

State 
Approx. Section Length (Km) / 

No. of locations  
Completion Period 

1. 
Jharkhand & 

Bihar 
73/11 

4 (Four) months from the 
date of issue of the LOA 

4. West Bengal 16/6 
4 (Four) months from the 
date of issue of the LOA 
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SECTION ­ II 

 
 
 

Chapter 1.    Instructions to Tenderers and  
Conditions of Tendering 
 

Chapter 2   General Conditions of Contract 
 
  Chapter 3.   Special Conditions of Contract 
 
  Chapter 4.   Bid Data Sheet. 
 
  Chapter 5   Technical Requirement 
 
  Chapter 6   Forms of Tender 
 
  Chapter 7   Price Bid 
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SECTION ­ II     

 
       

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING 
 
        INDEX 
       

1.            General Instructions 
2.    Interpretations 
3.             Local Conditions 
4.    Compliance to Tender Conditions, Specifications and Drawings 
5.       Earnest Money/Bid Guarantee 
6.            Submission of Offers 
7.            Constitution of Firm and Power of Attorney 
8.            Unit Prices 
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SECTION ­ II 
 

CHAPTER-I 
 

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING 
 
1.      GENERAL INSTRUCTIONS      
 

1.1    Tenders are invited by M/s. RailTel Corporation of India Limited, Kolkata 700 071 
from established and reliable contractors   for the   work of “Intra City Underground 
OFC last Mile Connectivity for NKN Links at various locations in the states of 
Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, Eastern 
Region” 

 
 
1.2  The General Conditions of Contract, Special Conditions of Contract, Instructions to 

Tenderers and Conditions of Tendering, Technical Specifications & Supplement, 
Preamble including Schedule of Requirements and all Annexures & Forms etc. 
shall, hereafter, be collectively   referred to as the "Tender Papers".  

 
2.       INTERPRETATIONS 
 

The following terms wherever occurring in the tender papers and wherever used 
throughout the execution of the work, shall, unless excluded by or repugnant to the 
context, have the meaning attributed thereto as follows: 

 
"CONTRACT” means the Contract resulting from the acceptance by the Purchaser of 
this Tender whether in whole or in part.      

 
  "CONTRACTOR” means the successful Tenderer i.e., the Tenderer whose Tender 

has been accepted either in whole or in part. 
        

"CONTRACTOR’s REPRESENTATIVE"  shall   mean a  person   in    supervisory 
capacity   who   shall be  so   declared  by  the  Contractor and  who  shall be   
authorized under a  duly  executed  power of  attorney   to receive materials issued  
by   the   Purchaser to the Contractor  for the works. He shall be responsible   for 
proper execution of works at each or all places and shall take orders from Purchaser’s 
Engineers and carry out the same. 

      
“ENGINEER / ENGINEER-IN-CHARGE" shall mean an executive of RailTel in charge 
of works and shall include the superior executives of RailTel. He is responsible   for 
ensuring that all field works covered by the contract are carried out in accordance with 
approved designs, drawings & specifications and conditions of contract as agreed to.  

        
"ENGINEER’S REPRESENTATIVE" shall mean the supervisor of RailTel in direct 
charge of the works.  
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"EQUIPMENT" means all or any equipment considered necessary by the   
Purchaser’s Engineers for satisfactory operation, as a whole, of the 
installations/executions. 

        
"MONTH" means any consecutive period of thirty days. 

 
"MATERIALS” means all equipments, components, fittings and other materials 
including raw materials required to complete the work.. 

        
"PURCHASER" means M/S RailTel Corporation of India Limited, Eastern Region, 
NKG Building, 1st floor, 14, Strand Road, Kolkata 700001. 

 
"PURCHASER’S ENGINEER" means the Regional General Manager of RailTel   or   
successor who will decide all matters relating to design, manufacture, installation   and 
commissioning of the plant and equipment at site. 

        
"SUB-CONTRACTOR" means  an  individual  or  a  firm  of  Contractor  or a Company 
registered under Indian  Company Act  or an approved supplier of materials to whom 
the Contractor sublets portions  of the contract.  

 
 “CONSIGNEE” means the person specified in the Acceptance of Tender to whom 
Stores are to be delivered at the destination. 

 
  “INSPECTING OFFICER” means the person, or organisation specified in the contract 

for the purpose of inspection of stores of work under the contract and includes 
his/their authorized representative. 

 
“RailTel” means M/S RailTel Corporation of India Limited, Eastern Region, NKG 
Building, 1st floor, 14, Strand Road, Kolkata 700001. 

 
“SITE” means the areas to be taken up by the tenderer for execution of works,  
together with any other area or areas as shall  be determined  by  the Purchaser's 
Engineer,  which  may  be placed  at the disposal of the Contractor for the  purpose  of 
the contract and also such area or areas used for store  yards,  works yards or 
workshop in proximity of the works as the  Purchaser’s Engineer may have  
authorized  as  an extension of  the site, irrespective of  the  terms  and  conditions   
under   which  they  are  occupied  by the Contractor. 

 
“BLOCK SECTION” means the distance along the railway track between two 
consecutive Railway stations. 

        
"TENDERER" means and includes any firm of   engineers or Contractors   or any 
company or body, corporate or otherwise, who submit the Tender which has been 
invited. 

        
"WORK OR WORKS" means all or any of the items of the work for which the 
Tenderer/Contractor has Tendered/contracted according  to  the specifications, 
drawings  and  Annexure hereto  annexed or to be implied there from, or  incidental 
thereto  or to be hereafter specified or required in  such explanatory instructions and 
drawings, being in conformity with the original specifications, drawings, Annexure  and  
schedules  and  also  such  instructions  and   drawings additional to the 
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aforementioned as may from time to  time be issued by the Purchaser's Engineer 
during the  progress  of the contracted work. 

 
"WRITING" includes all matters written, typewritten or printed either in whole or in 
part.  

                                     
3.     LOCAL CONDITIONS 
 
3.1  It will be imperative on each tenderer to fully acquaint himself with all the local 

conditions and factors which would have any effect on the performance of the contract 
and cost of the stores. The purchaser shall not entertain any request for clarifications 
from the tenderer regarding   such local conditions. No request for the change of price 
or time schedule of delivery of stores shall be entertained after the offer is accepted 
by the purchase on account of any local condition or factor. 

 
3.2     The intending tenderer is advised to study the tender papers carefully. Any 

submission of a quotation/offer by the tenderer shall be deemed to have been done 
after a careful study and examination of these documents with full understanding of 
the implications thereof. These conditions and  specifications shall be deemed to have 
been  accepted  unless  otherwise specifically  commented  upon  by  the  Tenderer in 
his quotation/offer. Failure to adhere to any one or all these instructions render his 
offer liable to be ignored without any reference. 

 
3.3     Should a tenderer find discrepancies in, or omission  from, the  drawings  or any of the 

Tender papers or he  has  any doubt  to  their  meaning, he should at  once  notify the 
RailTel who may send a written clarification to all tenderers. 

 
4.   COMPLIANCE TO TENDER CONDITIONS, SPECIFICATIONS & DRAWINGS 
 
4.1    The   tenderer shall indicate paragraph by paragraph for each section of the tender 

document that either his tender complies in every respect with the requirements of 
each clause and sub clause or if not, precisely how they differ from the requirements 
of the tender. In the later case, the tenderer  shall enclose a separate statement as 
per proforma  given, indicating only the deviations  for any clause  or   sub-clause of 
General Conditions of Contract, Special  Conditions of Contract, Instructions to 
Tenderers and  Conditions of Tendering, Technical  Specifications, Preamble, Bid 
Data Sheets (BDS) etc. which the proposes with justifications for deviations proposed. 
The purchaser reserves the right to accept or reject these deviations and his decision 
thereon shall be   final (see Form No. 5). 

 
4.2   The equipment/materials offered shall be in accordance with the drawings and 

specifications. Details of variation from  the drawings  and  specifications, if any, 
should  be  clearly indicated  separately  for  each  annexure with justification  for 
deviations  proposed.  The   Purchaser reserves the right to accept or reject these 
deviations   and his decision thereon shall be final.  

 
4.3 Firms should give details of similar works carried out giving details to include name of 

the project and contract no., date of award, length of the section, value of the contract, 
the original execution period and the actual execution time taken. Certificate of 
satisfactory completion of work from the competent authority should also be enclosed 
(Form Nos. 2 and 13). 
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5.      EARNEST MONEY 
5.1   The tenderer shall furnish Earnest Money Deposit (EMD) of an amount as is indicated 

in the Bid Data Sheet (BDS) enclosed at Section – II, Chapter – 4 of this tender 
document. Tenders not accompanied by earnest money shall be summarily rejected.  

For Small Scale Units registered with NSIC under single point registration scheme and 
participating in this tender, following exemptions shall be available  
(i) They shall be exempted from cost of tender documents. However, postage 

charges of Rs. 500/- would have to be paid by them, in case they need tender 

document post. 

(ii) They shall also be exempted from depositing Earnest money.  

 

This exemptions shall be applicable provided units are registered with NSIC for 
tendered item and registration is current and valid. Firms, clamming these 
exemptions, are required to submit along with their offer, a copy of their current and 
valid NSIC registration certificate for the tendered item/items; otherwise their offer 
would not be considered. 

 
 
5.2     The tenderers shall hold the offer open till such date as specified in Para 9 of this 

chapter. It  being understood that the tender documents have been sold/issued   to  
the tenderer and the tenderer has been  permitted  to  tender  in  consideration of the 
stipulation on  his  part  that after submitting his tender he will not resile  from  his offer 
or modify the terms and conditions thereof in a manner not  acceptable to RailTel. If 
the tenderer fails to observe or comply with the foregoing stipulation, the aforesaid 
amount deposited as Earnest Money shall be liable to be forfeited by the RailTel. 

 
5.3   The Earnest Money receipt shall be incorporated alongwith the tender document. The 

Earnest Money should be furnished in any of the following forms: 
 

(a) Pay Orders or Demand Drafts issued from any of the Nationalized/ Scheduled 
Bank.         

      
5.4    Pay Orders or Demand Drafts should be drawn in favour of RailTel Corporation of 

India Limited and endorsed “Account Payee".  These instruments should be valid 
at least for the period covering thirty days beyond the validity of the offer.  

 
5.5 The earnest money may be forfeited : 
 
 (i) If a tenderer withdraws its tender during the period of tenders validity specified in 

clause 9 of Instructions to Tenderers and Conditions of Tendering. 
 
 (ii)  In the case of successful tenderer, if the tenderer fails to: 
  

(a) Sign the contract in accordance with clause - 2 of Special Conditions of 
Contract. 

(b) To furnish performance bank guarantee in accordance with clause 3.1 of 
Special Conditions of Contract. 
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5.6    The earnest money of unsuccessful tenderer will save  be returned  within  reasonable 

time to the unsuccessful tenderer but the RailTel  shall  not  be responsible for any 
loss or depreciation that may happen to the security for the due  performance  of  the  
above stipulation  to  keep offer open  for  the  period  specified in the tender 
documents or to the Earnest Money while  in their possession nor be liable to pay 
interest thereon. 

 
5.7     If the tender is accepted, the amount of Earnest Money of the successful tenderer will 

be held as security deposit for due and faithful fulfillment of contract.  
 
6.     SUBMISSION OF OFFERS 
  
6.1     All  offers in the prescribed  forms should  be  submitted  before  the  time and date 

fixed for the  receipt  of  the  offers. Offers received after the stipulated time and date 
will be summarily rejected. 

 
6.2     In case the date of opening happens to be a holiday, the tender will be received and 

opened at the same time on the next working day. 
 
6.3     All   offers shall be either type written or written   neatly   in indelible ink in English. 

Each page of the offer must be numbered consecutively. A  reference  to   total  
number of   pages   comprising  the offer  must  be  made  at the top right  hand 
corner of the top  page. The supporting documents should be submitted either in 
original or duly signed by the authorized signatory of the tenderer. The original 
documents shall be produced for verification when called for.   

        
6.4     All  copies  of  the  tender papers shall be signed in  ink  by  the  tenderer,  on each  

page including closing  page  in  token  of  his   having  studied  the   tender  papers  
carefully. 

 
6.5 In case tenderer considers necessary to include new item of work not included in 

schedule of requirement but considered necessary for achieving the end objective he 
may do so by submitting a new schedule of requirement marked as “B” quoting the 
rates and quantities along with the detailed justification. 
 

6.6      All prices and   other information like discounts etc.  Having a bearing on the price 
shall be written both in figures and in words in the prescribed offer form. The tenderer 
is advised to quote percentage rate above/below/at Par of the RailTel’s total estimated 
cost for schedule-A & schedule-B.  In case of difference in words and figures the 
amount written in words will be taken into consideration. In the event of any 
discrepancy between percentage rate and total cost, the value shown in percentage 
rate will be taken for evaluation purpose.In case the schedule of requirement quoted 
by tenderer is incomplete with reference to tender document, the offer   is liable to be 
rejected. 

 
6.7  RATES IN FIGURES & WORDS:  
 
(i) The price bid of the tender shall be on a percentage bidding system in the 

form(s) enclosed at Section-II, Chapter – 7. The total schedule of requirement is 
given at Section – I, Chapter – II where all elements of work, their quantity, unit 
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price and total value for each item of work is clearly stipulated. The unit prices 
indicated is on “all inclusive” basis inclusive of all types of taxes, duties, 
freight, incidentals etc. However service tax will be paid extra as applicable. 

  
(ii) The tenderer is expected to quote the percentage Above (+) / Below (-)/At Par 

the total price indicated in the schedule of requirement for the section in which 
they are participating. For the purpose of submission of price bid, the format is 
enclosed in Section – II, Chapter – 7. 

      
(iii) In the event of any discrepancy between the rates in figures and in words, the quote 

shall be considered taking into account the one written in words for evaluation 
purpose. 

 
6.8     ATTESTATION OF ALTERATION:    No   scribbling is permissible in the tender 

documents. Tender containing erasures and alterations in the tender documents are 
liable to be rejected.  Any correction made by the tenderer/tenderers in his/their 
entries must be signed (not initialed) by him/them. 

 
6.9    The tenderer shall submit his tender in one sealed cover complete in all respects. The 

original tender paper purchased from this office or down loaded from the RailTel web 
site shall be returned duly signed on each page along with the original offer. The offer 
of the bidder shall consist of but not limited to the following 

 
(i)    Offer letter complete.  (Form No.1) 
(ii) Sehudele of Supply and Services. (i.e. Schedule of Requirements) 
(iii)   Earnest Money in prescribed form separately for each section bid for  
(iv) Copy of PAN Card, solvency certificate, copy of the audited balance sheet of the last 

three years and WCT registration/undertaking etc 
 (v)   Constitution of the Firm and Power of Attorney  
(vi)  Clause-wise compliance to tender conditions & statement of deviations  
(vii)  Tenderer's credentials and willingness of original manufacturer as per Qualifying 

Criteria.  
(viii)  Similar works executed or under execution.  
(ix) User's Certificate Form 
(x) System/Work performance guarantee. 
 (xi)  Technical proposal of tenderer in conformity with system design or    alternative 

proposal of the tenderer, if any. 
(xii)  Any other information desired to be submitted by the tenderer. 
(xii) The tender document signed on all pages with stamp of the tenderer.    
(xiv) The present work load of the telecom contracts in hand as per the format  
(xv)      Price Bid. 
 
7.      CONSTITUTION OF FIRM AND POWER OF ATTORNEY 
 
7.1     Any individual(s) signing the tender or other documents connected therewith should 

specify whether he is signing:- 
 
(a)     As sole proprietor of the concern or as attorney of the   sole proprietor; 
(b)     As a partner or partners of the firm; 
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(c)     As a Director, Manager or Secretary in the case of Limited Company duly authorized 
by a resolution passed by the Board of Directors or in pursuance of the authority 
conferred by Memorandum of Association. 

 
7.2   In the case of a firm not registered under the Indian Partnership Act, all the partners or 

the attorney duly authorized by all of them should sign the tender and all   other 
connected documents. The original Power of Attorney duly notarized or other 
documents empowering the individual or individuals to sign should be furnished to the 
Purchaser for verification, if required. 
 

7.3     RailTel will  not  be  bound by Power  of  Attorney  granted  by   the  tenderer  or  by 
the  changes in the composition of the firm made subsequent  to the execution  of  the  
contract agreement.  

 
7.4   In  case   where  the  Power of Attorney partnership  deed has not been  executed  in   

English,  the  true  and  authenticated   copies  of  the translation of the same by  
Advocate, authorized translators of Courts and Licensed Petition Writers should be 
supplied by the Contractor(s) while tendering for the work. 

 
7.5   The duly notarized Power of Attorney, Memorandum of Joint Venture, as the case 

may be, shall be submitted with the offer in original.  A true copy of the Partnership 
Deed, duly signed by all the partners, may be submitted alongwith the offer. 

 
 
 
 
8.     UNIT PRICES  
 

This tender consists of a percentage bidding system. The estimated prices of each 
and every item of the schedule are indicated in the Schedule of Requirements. The 
tenderer is expected to quote the %age above (+) , below (-) or At Par the total 
estimated price indicated in the schedule. For the purpose of releasing payment item-
wise, the total %age above/below finalized for the entire schedule will form the basis 
for calculation of the unit prices where the estimated prices of the individual items of 
the schedule will be marked up/below/At Par the final overall %age accepted. 

 
 The percentage above/below/At Par finalized for the entire schedule shall be firm and 

on all-inclusive basis and hence the contractor is advised to quote after taking all the 
relevant factors into consideration.  Subsequent requests for variation of prices will not 
be entertained.The prices indicated in the schedule are in Indian Rupees for the units 
under metric system. Reference may be made to Para 38 of Special Conditions of 
Contract (Section II, Chapter 3). The price includes all taxes and duties such as 
excise duties, sales tax, works contract tax, Octroi etc. as payable under the law of 
the land and also includes freight and incidentals and the purchaser shall not accept 
any liability for the same after award and acceptance of contract. However Service 
Tax will be payable as applicable. 

      
9.      VALIDITY OF OFFER 

The tenderer shall keep the offer open for a minimum period of 90 (Ninety days), from 
the date of opening of the tender. Within that period the tenderer can not withdraw his 
offer subject to the period being extended further, if required, by mutual agreement 
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from time to time. Any contravention of the above condition will make the tenderer 
liable for forfeiture of his Earnest Money. 

 
 
10.     RATES DURING NEGOTIATION 
 The   tenderer/s shall not increase his/their   quoted   rates in case the RailTel 

Administration negotiates for reduction of rates. Such negotiations shall not    amount 
to cancellation or withdrawal of the original offer and the rates originally   quoted will 
be binding on the tenderer/s. 

 
11.     INCOME TAX CLEARANCE CERTIFICATE (ITCC) 
  

The Tenderer is required to enclose alongwith the tender a Photostat copy of the PAN 
Card duly signed. Tenderer will however submit the original PAN whenever asked by 
purchaser for verification. 

 
12.     PERIOD OF COMPLETION AND TIME PROGRESS GRAPH 
 
 The works/work are/is to be completed within a period as mentioned in the Bid Data 

Sheet from the date of issue of Letter of Acceptance of the tender. The tenderer shall 
enclose a proposed time progress graph for each activity of work as contain in 
schedule of requirement to show as to how the intent to complete the works within the 
time schedule laid down in the contract. The tenderer may please note that payment 
of works shall be released on completion of trenching; laying of OFC and backfilling of 
a complete section on a continuous basis from either end of the section where work is 
awarded.  

 
13.     OPENING OF TENDER: 
 
 Tenders will be opened at the date and time indicated either in the Bid Data Sheet or 

any subsequent corrigendum issued, in presence of such Tenderers/ Representatives 
who choose to be present. 

 
13.1   Late Tender: Tenders recived after the due date and time will be treated as late 

tenders and will be summarily rejected. 
 
14.     NON-TRANSFERABILITY AND NON-REFUNDABILITY 
 

The tender documents are not transferable. The cost of tender paper is not 
refundable.  

 
15.     ERRORS, OMISSIONS & DISCREPANCIES 

The Contractor(s) shall not take any advantage of any mis-interpretation of the 
conditions due to typing or any other error and if in doubt, shall bring it to the notice of 
the Engineer without delay. In case of any contradiction only the printed rules, and 
books should be followed and no claim for the mis-interpretation shall be entertained. 

 
16.     WRONG INFORMATION BY TENDERER 
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If the tenderer/s deliberately gives/give wrong information in his/their tender which 
creates/create circumstances for the acceptance of his/their tender the RailTel 
reserves the right to reject such tender at any stage. 

 
17.       CONSORTIUM BIDS     

  Deleted 
 
 
 

18.   AMENDMENT OF BID DOCUMENTS 
 
18.1  At any time, prior to the date for submission of bids, the RAILTEL may, for any 

reason whether suo motto or in response to clarification requested by a prospective 
Bidder, modify the bid documents by amendments. 

18.2  The amendments shall be posted on website of RailTel and all bidders should 
download from website. These amendments will be binding on all bidders. RailTel 
shall make efforts to inform in writing or Fax to all prospective bidders on the address 
intimated at the time of purchase of bid documents from the RailTel. Those who are 
downloading tender document from website should download the clarification also 
and submit with the tender document. 

18.3 In order to afford prospective bidders reasonable time to take the amendments In to 
account in preparing their bids, the RAILTEL may, at its discretion, extend the 
deadline for the submission/opening of bids suitably. 

 
19.       QUALIFYING CRITERIA: 
 
19.1        General: 
19.2   Qualifying criteria under this Para lays down minimum acceptable qualifications in 

various areas to ensure that qualified bidder has necessary experience, technical 
expertise, equipments and  financial and human resources to successfully complete 
the project. 

19.3 The tenderer/s must submit   along with   his/their tender, certificates from the 
original user for whom the project was undertaken certifying the date of award of 
contract, date of completion, date of commissioning   and the present working state 
of the system so established.  The tenderer shall submit these certificates for all the 
projects that he has executed which only satisfy the minimum requirements in each 
case. The certificates are to be submitted in original or their true copies duly signed 
by the tenderer, preferably.  

 
19.3.2 ELIGIBILITY CRITERIA & TECHNICAL REQUIREMENT FOR QUOTING THIS 

TENNDER: 
 

The work covered by this tender is extremely skilled and technical in nature and only 
the firms having sufficiently skilled and experienced staff with them and who have 
carried out tight targeted Telecom works shall quote against this Tender.  

 
19.3.3   The tenderer shall necessarily satisfy the eligibility conditions, Technical 

Requirement, Financial Requirement are given in the Bid Data Sheets Section - II 
Chapter - 4 

 
 Technical Requirement:  
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The tenderer should have completed, in the last three financial years (i.e. current 
year and three previous financial years)  
 
 

                At least one complete similar work for a minimum value of 35% of    
    the advertised tender value 

                                                                                      
 
 

                For this tender “similar single work” means at least one complete work comprising 
of: Trenching, Laying, Jointing, Splicing, Testing and Commissioning of Optical 
Fiber Cables. 

 
Works similar to the scope of work as contained in this tender shall mean the work 
as indicated in Tender Notice & executed Govt/PSU’s /reputed Private organization 
dealing with OFC net works, Telecom utilities only. 

 
19.3.5   Financial Requirement:  
 

The tenderer should have Registration No for WCT/Service Tax in the respective 
states where work is to be executed or the tenderer shall give the undertaking to 
submit the same on acceptance of the tender in the respective states where work is 
to be executed. 
 

   The Tenderer should have received during last three years total contract   
  amount of minimum of 150% of the advertised tender value of respective    
   states. The tenderer should provide documentary evidence in support of this    
   such as audited balance sheet or Net Worth certificate etc. 
 
   The tenderer should submit, 

a) Copy of PAN Card 
b) Copy of VAT 
c) Copy of solvency certificate equal to 40% of the advertised  

                        tender value (Solvency is not required for tenders < 1 Cr). 
d) WCT Registration. 
e) Service Tax Registration 

 
19.4 Equipment / Material: 
 
19.4.1 The tenderer shall clearly identify the sources from which the equipment/material to 

be supplied under this tender will be obtained. The tenderer should also enclose an 
undertaking from the sources, from where he is procuring the material, to the effect 
that the material shall be supplied in time so as to enable the tenderer to complete 
the work within the completion period.  

 
19.4.2  In case the tenderer is not the original equipment manufacturer, the equipment of 

the original equipment manufacturer (from whom the tenderer is proposing to 
procure the equipments for this tender) should have been working satisfactorily for a 
period of minimum one year before the date of opening of this tender. Certificate 
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from the actual user of the equipment about its satisfactory performance shall be 
enclosed with the tender.  

 
19.4.3   The equipment/materials offered shall be covered by the performance guarantee of 

the original manufacturer.  
 
19.4.4 The tenderer shall submit a declaration from the original equipment manufacturers 

regarding the service support available within the country and with in reasonable 
distance from the concerned sections. 

  
19.4.5   The purchaser or his representative may at their discretion undertake type tests to 

determine the compliance to the specification and accord type approval before the 
equipment are manufactured, inspected and supplied.  

 
19.5     Engineering Organisation 
 
19.5.1 The tenderers shall depute minimum one graduate Engineer and two experienced   

supervisors (Diploma Holders) in the relevant field for executing the work. The 
qualification and experience of these proposed personnel should be enclosed along 
with the bid. 

 
19.6      Construction and Maintenance Machinery 
 

The tenderer should furnish the details of the machinery and plants to be deployed, 
in case the tenderer plans to use mechanised trenching.    

 
19.7 WORK LOAD 
 

The tenderer submit the present workload of the telecom. Contracts in hand as per 
the format (Form No.9 of Section-I, Chapter-6). The performance of the tenderer 
with regard to satisfactory execution of more than one contract simultaneously in the 
past shall be taken into account.  

 
20.        MEANING OF SIMILAR WORKS 
    As detailed in clause 19 in this chapter. 
 
21.        SYSTEM PERFORMANCE GUARANTEE 
21.1    The  tenderer shall give  unqualified  and  unconditional guarantee  that  when  the 

equipment / material supplied  or work done by  him  is  installed  and commissioned 
at site, it shall achieve  the   desired objective and that in the event of performance  
of  the  system  when  installed not complying  with  the  end objective  or  with the 
specifications, he  shall  provide  further  inputs to enable the RailTel to realize the  
end  objectives  with  full compliance  of  the  specifications  contained in these 
documents.  No additional payment will be made to the contractor for supply of any 
additional goods and services required in this regard. 

 
21.2    This certificate in the proforma given in Form No. 7, shall   accompany the offer. 

Absence of this certificate, which will form part of the agreement, shall disqualify the 
tenderer automatically. 

 
22.     EVALUATION OF OFFER 
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The authority for the acceptance of the tender rests with the Purchaser. The tenders 
received will be evaluated by the Purchaser to ascertain the best acceptable tender 
in the interest of the Purchaser.  
However, the purchaser shall not be bound to accept the lowest or any tender or to 
assign any reason for non-acceptance or rejection of a tender.  The  purchaser 
reserves the right to accept any tender  in  respect of the whole or any portion of the 
work  specified  in  the  tender  paper or to  sub-divide  the  work  among  different 
tenderers or to reduce the work or to accept any tender  for  less  than the  tendered  
quantities  without  assigning any reason whatsoever. 

 
23.   PERFORMANCE BANK GUARANTEES (PBG): 
 

 The successful bidder shall give a Performance Bank Guarantee in the form of 
an irrevocable bank Guarantee amounting to 5 % of contract value for 
schedule-A as per Form No.-4. 

 
i)   The successful bidder shall have to submit a Performance Bank Guarantee (PBG) 

within 15 (Fifteen) days from the date of issue of Letter Of Acceptance (LOA). 
Extension of time for submission of PBG beyond 15 (Fifteen) days and up to 30 days 
from the date of issue of LOA may be given by the authority who is competent to 
sign the contract agreement. However, a penal interest of 15% per annum shall be 
charged for the delay beyond 30 (thirty) days, i.e. from 31st day after the date of 
issue of LOA. In case the contractor fails to submit the requisite PBG even after 60 
days from the date of issue of LOA, the contract shall be terminated duly forfeiting 
EMD and other dues, if any, payable against that contract. The failed contractor shall 
be debarred from participating in re-tender for that work. 

ii) This P.B.G shall be initially valid up to stipulated date of completion plus 60 days 
beyond that. In case, the time for completion of work gets extended, the contractor 
shall get the validity of P.G. extended to cover such time for completion of work plus 
60 days. 

iii) The value of P.B.G. to be submitted by the contractor will not change for variation up 
to 25% (either increase or decrease). In case during the course of execution, value 
of the contract increases by more than 25% of the original contract value, an 
additional Performance Bank Guarantee amounting to 5% (five percent) for the 
excess value over the original contract value shall be deposited by the contractor. 

 The Performance bank Guarantee (PBG) for schedule-A shall be released after a 
period of 12 months commencing immediately after commissioning of the project, 
which will be enforceable by RailTel, and submission of PBG for the maintenance 
activities as defined in the next clause.  

 
24.       EXECUTION CONTRACT AGREEMENT 
 
24.1     The Tenderer whose tender is accepted shall be required to appear in person in the 

office of Executive Director or in the office of concerned Engineer, as the case may 
be or if a firm or corporation, a duly authorized representative shall so appear and 
execute the contract documents within 15 days after the contract has been awarded 
to him as indicated in Clause 2 of Special Conditions of Contract (SCC). Failure to 
do so shall constitute a breach of the agreement affected by the acceptance of the 
tender in which case the full value of the earnest money accompanying the tender 
shall stand forfeited without prejudice to any other rights or remedies.  
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24.2    In the event of any tenderers whose tender is accepted shall refuse to execute the 

contract documents as herein before provided, the RailTel may determine that such 
tenderer has abandoned the contract and thereupon his tender and acceptance 
thereof shall be treated as cancelled and RailTel shall be entitled to forfeit the full 
amount of the Earnest Money and to recover the damages for such default.  

 
 
 
 

25.       BANK DETAILS 
          Payment will be made through RTGS/NEFT only by RailTel. If the offer is   
               from a   Partnership Firm/ Consortium, Bank Details document should  
               be jointly signed   by all the Partners/Consortium Members. 
 
26.       TENDERER’S ADDRESS  

Tenderer    shall    state    in the tender his postal address   fully and clearly.  Any 
communication sent to the tenderers by post at his said address shall be deemed to 
have reached the tenderer duly & timely, not withstanding the fact that the 
communication could not reach the tenderer at all or in time for whatever reason. 
Important documents shall be sent by Registered Post. 

   
27.       PREFERENCE TO PUBLIC SECTOR UNDERTAKING 
 

Due preference as per the extant rules applicable on the day of opening of this 
tender will be given to Central Public Sector Undertakings as per Government of 
India, Department of Public Enterprises policy.  

 
                                                      ****************** 
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SECTION – II 
 

CHAPTER – 2 
 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH RAILTEL’s 
WORKS 

 
 

Para  Subject 
 

1. Definitions 
2. General Obligations 
3. Law governing the Contract 
4. Communications to be in writing 
5. Service of Notice on Contractors 
6. Occupation and use of land 
7. Assignment or subletting of contract 
8. Assistance by the RailTel for the stores to be obtained by the 

Contractor. 
9. Railway Passes 
10. Carriage of materials 
11. Force Majeure Clause 
12. Representation of works 
13. Relics and Treasures 
14. Excavated material 
15. Indemnity by Contractors 
16. Security Deposit 
17. Completion Period 
18. Illegal Gratification 
19. Execution of Works 
20. Compliance to Engineer’s Instructions 
21. Instructions of Engineer’s Representative 
22. Adherence to specifications and drawings 
23. Working during night 
24. Damage to Railway/RailTel property or private life and property. 
25. Sheds, Store houses and Yards 
26. Provision of efficient and competent staff 
27. Workmanship and Testing 
28. Facilities for Inspection 
29. Examination of work before covering up 
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30. Temporary Works 
31. Contractor to supply water for works 
32. Property in material and Plants 
33. Tools, Plant and Materials supplied by RailTel 
34. Precaution during progress of work 
35. Use of Explosives 
36. Suspension of Works 
37. Rates for items of works 
38. Demurrage and wharfage dues 
39. Rates for extra items of works 
40. Handing over of works 
41. Variations in extent of contract 
42. Powers of modification to contract 
43. Claims 
44. Measurements, certificates and payments 
45. Measurement of Works 
46. “On-Account”  Payments 
47. Maintenance of Works 
48. Certificate of Completion of works 
49. Approval only by Maintenance Certificate 
50. Maintenance Certificate 
51. Final Payment 
52. Witholding and lien in respect of sums claimed 
53. Signature on receipts for amounts 
54. Labour 
55. Provisions of Payment of Wages Act 
56. Reporting of Accidents to Labour 
57. Provisions of Workmen’s Compensation Act 
58. RailTel not to provide quarters for Contractor 
59. Labour Camps 
60. Non-employment of Labourers below the age of 15  
61. Determination of Contract 
62. Termination of Contract owing to default of Contractor 
63. Matters finally determined by RailTel 
64. Settlement of dispute and arbitration  
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SECTION –II 
 

Chapter-2 
 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH RAILTEL’s 
WORKS 

 
DEFINITIONS AND INTERPRETATION 

 
1. Definitions: 
 
1.1  The meaning of terms/interpretations shall be taken as defined in Chapter-1 
 (INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING).  
 
(a)  “Constructional Plant” shall mean all appliances or things of whatsoever nature 

required for the execution, completion or maintenance of the works or the temporary 
works (as hereinafter defined) but do not include materials or other things intended to 
form or forming part of the permanent work.  

 
(b)   “Temporary Works” shall mean all temporary works of every kind required for the 

execution, completion and/or maintenance of the works.  
 
(c)  “Period of maintenance” shall mean the specified period of the maintenance from 

the date of completion of the work as certified by the Engineer. 
  

1.2  Singular and Plural: Works importing the singular number shall also include the 

plural and vice versa where the context requires.  

 
1.3  Headings & marginal headings: The headings and marginal headings in these 

general conditions are solely for the purpose of facilitating reference and shall not be 
deemed to be part thereof or be taken into consideration in the interpretation or 
construction thereof or the contract 

 

2.  GENERAL OBLIGATIONS 

 
2.1 Execution Co-relation and intent of contract documents: The contract documents 

shall be signed in triplicate by the RailTel and the Contractor. The contract documents 
are complementary, and what is called for by any one shall be as binding as if called 
of try all; the intention of the documents is to include all labour and materials, 
equipments and transportation necessary for the proper execution of work.  Materials 
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or work not covered by or properly inferable from any heading or class of the 
specifications shall not be supplied by the RailTel to the contractors unless distinctly 
specified in the contract documents.  Materials or works described in words, which so 
applied, have a well-known technical or trade meaning shall be held to refer to such 
recognized standards.  

   
2.2 If a work is transferred from the jurisdiction of one region of RailTel to another region 

or to a Project authority or vice versa while the contract is in subsistence, the contract 
shall be binding on the Contractor and the other region in the same manner & take 
effect in all respects as if the Contractor and the other region were parties thereto 
from the inception and the corresponding officer or the competent authority in the 
other region will exercise the same powers and enjoy the same authority as conferred 
to his Predecessor of  RailTel/Project under the original contract/agreement entered 
into.  

 
2.3    If for administrative or other reasons the contract is transferred to the other region of 

RailTel the contract shall notwithstanding anything contained herein contrary thereto, 
be binding on the Contractor and the other region in the same manner and take effect 
in all respects as if the contractor and the other region had been parties thereto from 
the date of this contract.  

 

3.  Law governing the contract 

 
3.1 The Contract shall be governed by the law for the time being in force in the Republic 

of India.  
 

3.2 Compliance to regulations and bye-laws  – The Contractor shall conform to the 
provision of any statute relating to the works and regulations and bye-laws of any local 
authority and of any water and lighting companies or undertakings, with whose system 
the work is proposed to be connected and shall before making any variation from the 
drawings or the specifications that may be necessitated by so confirming given to the 
Engineer notice specifying the variation proposed to be made and the reason for 
making the variation and shall not carry out such variation until he has received 
instructions from the Engineer in respect thereof.  The Contractor shall be bound to 
give all notices required by statue, regulations or bye -laws as aforesaid and to pay all 
fees and taxes payable to any authority in respect thereof.  
 

4. Communications to be in writing  – All notices, communications, references and 
complaints made by the RailTel or the Engineer or the Engineer’s representative or 
the Contractor interest concerning the works shall be in writing and no notice, 
communication, references or complaint not in writing shall be recognized.   

 
5. Service of Notices on Contractors  – The Contractor shall furnish to the Executive 

Director/RailTel the name, designation and address of his authorized agent and all 
complaints, notices, communications and references shall be deemed to have been 
duly given to the contract if delivered to the Contractor or his authorized agent or left 
at or posted to the address so given and shall be deemed to have been so given in 
the case of posting on day on which they would have reached such address in the 
ordinary course of post or on the day on which they were so delivered or left.  In the 
case of contract by partners, any change in the constitution of the firm shall be 
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forthwith notified by contractor to the Regional General Manager/RailTel.  
 
6. Occupation and use of land – No land belonging to or in the possession of the 

Railway/RailTel shall be occupied by the contractor without the permission of the 
RailTel. The Contractor shall not use, or allow to be used, the site for any purposes 
other than that of executing the works.  

 
7. Assignment or subletting of contract: - The Contractor shall not assign or sublet 

the contract or any part thereof or allow any person to become interested therein in 
any manner whatsoever without the special permission in writing of the RailTel.  Any 
breach of this condition shall entitle the RailTel to rescind the contract under clause 62 
of these conditions and also render the contractor liable for payment to the RailTel in 
respect of any loss or damage arising or ensuring from such cancellation.Provided 
always that execution of the details of the work by petty contractor under the direct 
and personal supervision of the contractor or his agent shall not be deemed to be sub-
letting under this clause.  The permitted subletting of work by the contractor shall not 
establish any contractual relationship between the sub-contractor and the RailTel and 
shall not relieve the Contractor of any responsibility under the Contract. 

 
8. Assistance by the RailTel for the stores to be obtained by the Contractor:  

Owing to difficulty in obtaining certain materials (including Tools & Plants) in the 
market, the RailTel may have agreed without any liability therefore, to endeavor to 
obtain or assist the Contractor in obtaining the required quantities of such materials as 
may be specified in the Tender.  In the event of delay or failure in obtaining the 
required quantities of the aforesaid materials, the Contractor shall not be deemed 
absolved of his own responsibility and shall keep in touch with the day-to-day position 
regarding their availability and accordingly adjust progress of works including 
employment of labour and the RailTel shall not in any way be liable for the supply of 
materials or for the non supply thereof for any reasons whatsoever not for any loss or 
damage arising in consequence of such delay or non supply.  

 
9. Railway Passes – Deleted 
 
10. Carriage of materials – No forwarding orders shall be issued by the RailTel for the 

conveyance of Contractor’s materials, tools and plant by Rail which may be required 
for use in the works and the contractor shall pay full freight at public tariff rates 
therefore.  

 

11. Force Majeure Clause 

 
 If at any time, during the continuance  of this Contract, the performance, in whole or 

part, by  either  party,  of any  obligation under  this  contract  shall be prevented  or 
delayed by  reason of  any war, hostility,  act of the public  enemy,  Civil Commotion, 
Sabotage, Fires,  Floods,  Earth   quakes, explosions, strikes, epidemics, quarantine 
restrictions, lockouts, any statute, statutory rules/    regulations,  order  of requisitions  
issued    by   any Government  Department  or   Competent  Authority  of acts  of God  
(here-in-after  referred   to as   event)  then provided  notice  of the happening  of any 
such event is given by  either party to the other within twenty one days  from the date 
of occurrence thereof, neither party shall, by  reason of such event, be entitled to 
terminate this Contract  nor shall either party have any claim for damage  against  the 
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other in respect of such  non- performance or delay in performance, and the 
obligations  under the Contract shall be  resumed  as soon as practicable after such 
event   has come  to  an end   or ceased to exist,  PROVIDED  FURTHER  that   if   
the  performance  in whole  or  part  of  any  obligation under  this Contract is  
prevented  or delayed   by  reason of any such event  beyond a period  as mutually  
agreed to by both the parties after any event or 60 days in the  absence of such an 
agreement whichever  is  more,  either  party may at its option terminate the Contract   
provided   also  that  if  the contract  is  so  terminated   under   this  clause  the  
RailTel may at the time of such termination take over from  the  Contractor  at  prices  
as  provided  for in the contract, all works executed or works under execution.  

 
12. Representation on Works – The Contractor shall, when he is not personally present 

on the site of the works place, keep a responsible agent at the works during working 
hours who shall, on receiving reasonable notice, present himself to the Regional 
General Manger/RailTel and orders given by the Engineer or the Engineer’s 
Representative to the agent shall be deemed to have the same force as if they had 
been given to the Contractor.  Before absenting himself, the Contractor shall furnish 
the name and address of his agent for the purpose of this clause and failure on the 
part of the Contractor to comply with this provision at any time will entitle the RailTel to 
rescind the contract under Clause 62 of these conditions.   

 
13. Relics and Treasures – All gold, silver, oil and other minerals of any description and 

all precious stones, coins, treasures, relics, antiquities and other similar things which 
shall be found in or upon the site shall be property of the RailTel and the Contractor 
shall duly preserve the same to the satisfaction of the RailTel and shall from time to 
time deliver the same to such person or persons as the RailTel may appoint to receive 
the same.   

 
14. Excavated material – The Contractor shall not sell or otherwise dispose of or remove 

except for the purpose of this contract, the sand, stone, clay ballast, earth, rock or 
other substances or materials which may be obtained from any excavation made for 
the purpose of the works or any building or produced upon the site at the time of 
delivery of the possession thereof but all the substances, materials, buildings, and 
produce shall be the property of the RailTel provided that the Contractor may, with the 
permission of the Regional General Manger/RailTel, use the same for the purpose of 
the works either free of cost or pay the cost of the same at such rates as may be 
determined by the Engineer.   

 
15. Indemnity by Contractors – The Contract shall indemnify and save harmless the 

RailTel from and against all actions, suit proceedings, losses, costs, damages, 
charges, claims, and demands of every nature and description brought or recovered 
against the RailTel by reason of any act or omission of the Contractor, his agents or 
employees, in the execution of the works or in his guarding of the same.  All sums 
payable by way of compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the actual loss or damage sustained, and 
whether or not any damage shall have been sustained.  

 

16. Security Deposit 

16.1 The amount of Earnest Money Deposit of the successful tenderer shall be adjusted 
against Security Deposit (5% of the basic contract value for schedule-A). The balance 
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amount will be recovered from the Contractor’s “on account” bills (10% of bill amount).  
16.2 Unless otherwise specified in the special conditions, if any, the rates for Deposit /rate 

of recovery/ mode of recovery shall be as under: 
 

(a)   Security Deposit for each work should be 5% of the contract value.  
 
(b)   The rate of recovery should be at the rate of 10% of the basic value of bill 

amount till the full security deposit is recovered.  
 
(c)   Security Deposits will be recovered only from the running bills of the contract 

and no other mode of collecting SD such as SD in the form of instruments like 
BG, FD etc shall be accepted towards Security Deposit.  

 (d)   Security Deposit shall be returned to the contractor after the complete physical 
completion of the work as certified by the competent authority. The competent 
authority shall normally be the authority who is competent to sign the contract. 

(e)   No interest will be payable upon the Earnest Money and Security Deposit or 
amounts payable to the contractor under the Contract.   

(f) Before releasing the SD, an unconditional and unequivocal “No claim” 
certificate from the contractor concerned should be obtained. 

 
17. Completion Period 
 
17.1 Subject to any requirement in the contract as to completion of any portion or portions 

of the works before completion of the whole, the contractor shall fully and finally 
complete the whole of the works comprised in the contract (with such modifications as 
may be directed under conditions of this contract) by the date entered in the contract 
or extended date in terms of the following clauses:  

 
17.1.1 If any modifications have been ordered which in the opinion of the Engineer have 

materially increased the magnitude of the work, then such extension of the contracted 
date of completion may be granted as shall appear to the Engineer to be reasonable 
in the circumstances, provided moreover that the Contractor shall be responsible for 
requesting such extension of the date as may be considered necessary as soon as 
the clause thereof shall arise and in any case not less then one month before the 
expiry of the date fixed for completion of the works.  

 
17.1.2 If in the opinion of the Engineer the progress of work has any time been delayed by 

any act or neglect of RailTel’s employees or by other contractor employed by the 
RailTel under sub-clause (4) of clause 20 of these conditions or in executing the work 
not forming part of the contract but on which contractor’s performance necessarily 
depends or by reason of proceeding taken or threat-tended by or dispute with 
adjoining or neighboring owners or public authority arising otherwise through the 
Contractor’s own default etc. or by the delay authorized by the Engineer pending 
arbitration` or in consequences of the contractor not having received in due time 
necessary instructions from the RailTel for which he shall have specially applied in 
writing to the Engineer or his authorized representative then, upon happening of any 
such event causing delay, the contractor shall immediately give notice thereof in  
writing to the Engineer within 15 days of such happening but shall nevertheless make 
constantly his best endeavors to bring down or make good the delay and shall do all 
that may be reasonably required of him to the satisfaction of the Engineer to proceed 
with the works.  The contractor may also indicate the period for which the work is 
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likely to be delayed and shall be bound to ask for necessary extension of time.  The 
engineer on receipt of such request from the contractor shall consider the same and 
shall grant such extension of time as in his opinion is reasonable having regard to the 
nature and period of delay and the type and quantum of work affected thereby.  No 
other compensation shall be payable for works so carried forwarded to the extended 
period of time, the same rates, terms and conditions of contract being applicable as if 
such extended period of time was originally in the original contract itself.  

 
17.1.3 In the event of any failure or delay by the RailTel to hand over the Contractor 

possession of the lands necessary for the execution of the works or to give the 
necessary notice to commence the works or to provide the necessary drawings or 
instructions or any other delay caused by the RailTel due to any other cause 
whatsoever, then such failure or delay shall in no way affect or vitiate the contract or 
alter the character thereof or entitle the contractor to damages or compensation  
herefore but in any such case, the RailTel may grant such extension or extensions of 
the completion date as may be considered reasonable.  

 
17.2 Extension of time for delay due to contractor – The time for the execution of the 

work or part of the works specified in the contract documents shall be deemed to be 
the essence of the contract.  If the contractor fails to complete the works within the 
time as specified in the contract for the reasons other than the reasons specified in 
clause 11 and 17.1 above, the RailTel may, if satisfied that the works can be 
completed by the contractor within reasonable short time thereafter, allow the 
contractor further extension of time as the Engineer may decide.  On such extension 
the RailTel will be entitled without prejudice to any other right and remedy available on 
that behalf, to recover from the contractor as agreed damages and not by way of 
penalty a sum equivalent to 0.5 % of the basic contract value of the works for each 
week or part of the week subject to a maximum of 10% of the contract value.   

 
17.3 For the purpose of this clause, the contract value of the works shall be taken as value 

of work as per contract agreement including any supplementary work order/contract 
agreement issued. Provided also,that the total amount of liquidated damages under 
this condition shall not exceed 10% of the total value of the contract. Provided further, 
that if the RailTel is not satisfied that the works can be completed by the Contractor 
and in the event of failure on the part of the contractor to complete the work within 
further extension of time allowed as aforesaid, the RailTel shall be entitled, without 
prejudice to any other right or remedy available in that behalf, to appropriate the 
contractor’s security deposit and rescind the contract under clause 62 of these 
conditions, whether or not actual damage is caused by such default.   

 

18. Illegal Gratification 

 
18.1 Any bribe, commission, gift or advantage given, promised or offered by or on behalf to 

the Contractor or his partner, agent or servant or anyone on his behalf, to any officer 
or employees of the RailTel, or to any person on his behalf in relation to obtaining or 
the execution of this or any other contract with the RailTel shall, in addition to any 
criminal liability which he may incur, subject the contractor to the rescission of the 
contract and all other contracts with the RailTel and to the payment of any loss or 
damage resulting from such decision and the RailTel shall be entitled to deduct the 
amounts so payable from any moneys due to the Contractor (s) under this contract or 
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any other contracts with the RailTel.  
 
18.2 The Contractor shall not lend or borrow from or have or enter into any monitory 

dealings or transactions either directly or indirectly with any employee of the RailTel 
and if he shall do so, the RailTel shall be entitled forthwith to rescind the contract an 
all other contracts with the RailTel.  Any question or dispute as to the commission or 
any shall offence or compensation payable to the RailTel under this clause shall be 
settled by the Regional General Manager of RailTel, in such a manner as shall  
consider fit and sufficient and his decision shall be final and conclusive .  In the event 
of rescission of the contract under this clause, the Contractor will not be paid any 
compensation whatsoever except payments for the work done up-to-date of 
rescission.  

 
 
19. EXECUTION OF WORKS 
 
19.1 Contractor’s understanding – It is understood and agreed that the Contract has, by 

careful examination, satisfied himself as to the nature and location of the work, the 
conformation of the ground, the character, quality and quantity of the materials to be 
encountered, the character of equipment and facilities needed preliminary to and 
during the progress of the works, the general and local conditions, the labour 
conditions prevailing therein and all other matters which can in any way affect the 
works under the contract.  

 
19.2 Commencement of works  – The Contractor shall commence the works within 15 

days after the receipt by him of an order in writing to this effect from the RailTel and 
shall proceed with the same with due expedition and without delay. The work should 
be started with due intimation to RailTel. 

 
19.3 Accepted programme of work – The Contractor who has been awarded the work 

shall as soon as possible but not later than 7 days from the date of receipt of the 
acceptance letter in respect of contracts with initial completion period of one year or 
less or not later than 15 days for other contracts have to submit the detailed 
programme of work indicating the time schedule of various items of works in the form 
of Bar Chart/PERT/CPM.  He shall also submit the details of organization (in terms of 
labour and supervisors) plant and machinery that he intends to utilize (from time to 
time) for execution of the work within stipulated date of completion.  The programme 
of work amended as necessary by discussions with the Engineer, shall be treated as 
the agreed programme of the work for the purpose of this contract and the contractor 
shall and endeavor to fulfill this programme of work.  The progress of work will be 
watched accordingly and the liquidated damages will be with reference to the overall 
completion date.  Nothing stated herein shall preclude the contractor in achieving 
earlier completion of item or whole of the works than indicated in the programme.  

 
19.4 Setting out of works – The Contractor shall be responsible for the correct setting out 

of all works in relation to original reference at his cost.  The Contractor shall execute 
the work true to specifications, drawings, plans and dimensions as mentioned in the 
contract document and as directed by the Engineer’s representative and shall check 
these at frequent intervals.  The Contractor shall provide all facilities like labour and 
instruments and shall cooperate with the Engineer’s representative at all time, during 
the progress of the works. Any error shall appear or arise in any part of the work, the 
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Contractor, on being required so to do by the Engineer’s representative shall, at his 
own rectify such errors, to the satisfaction of the Engineer’s representative.  Such 
checking shall not absolve the Contractor of his own responsibility of maintaining 
accuracy in the work.  

 

 

 

 

 

20. Compliance to Engineer’s Instructions 

 
20.1 The Engineer shall direct the order in which the several parts of the works shall be 

executed and the Contractor shall execute without delay all orders given by the 
Engineer from time to time but the Contractor shall not be relieved thereby from 
responsibility for the due performance of the works in all respects.  

20.2 Alterations to be authorized – No alterations in or additions to or omissions or 
abandonment of any part of the works shall be deemed authorized, except under 
instructions from the Engineer, and the Contractor shall be responsible to obtain such 
instructions in each and every case in writing from the Engineer.  

20.3 Extra Works – Should works over and above those included in the contract require to 
be executed at the site, the contractor shall have no right to be entrusted with the 
execution of such works, which may be carried out by another contractor or 
contractors or by other means at the sole discretion of the RailTel.  

20.4 Separate Contracts in connection with works – The RailTel shall reserve the right 
to let other contracts in connection with the works. The Contractor shall afford other 
contractors reasonable opportunity for the storage of their materials and the execution 
of their works and shall properly connect and coordinate his work with theirs.  If any 
part of the Contractor’s work depends for proper execution or result upon the work of 
another contractor(s), the Contractor shall inspect and promptly report to the Engineer 
any defects in such works that render it unsuitable for such proper execution and 
results. The Contractor’s failure so to inspect and report shall constitute as 
acceptance of the other contractor’s work as fit and proper for the reception of his 
work, except as to defects which may develop in the other contractor’s work after the 
execution of his work.  

21. Instructions of Engineer’s Representative  – Any instructions or approval given by 
the Engineer’s representative to Contractor in connection with the works shall bind the 
Contractor as though it had been given by the Engineer provided always as follows: -  

21.1 Failure of the Engineer’s representative to disapprove any work or materials shall not 
prejudice the power of the Engineer thereafter to disapprove such work or material 
and to order the removal or breaking up thereof.  

 
21.2 If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s 

representative he shall be entitled to refer the matter to the Engineer who shall there 
upon confirm or vary such decision.  

22. Adherence to specifications and drawings 

22.1 The whole of the works shall be executed in perfect conformity with the specifications 
and drawings of the contract.  If the Contractor performs any works in a manner 
contrary to the specifications or drawings or any of them and without such reference 
to the Engineer, he shall bear all the costs arising or ensuring there-from and shall be 
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responsible for all loss to the RailTel.  
22.2 Drawings and specifications on the works :  
22.2.1 The contractor shall keep one copy of Drawings and specifications at the site, in good 

order, and such contract documents as may be necessary, available to the Engineer 
or the Engineer’s Representative.  

22.2.2 The supply of equipment and materials shall include supply of one set of        printed 
documents from original equipment manufacturers with each equipment as given in 
technical supplement.  

22.3 Ownership of Drawings and Specifications  – All drawings and Specifications and 
copies thereof furnished by the RailTel to the Contractor are deemed to be the 
property of the RailTel.  They shall not be used in another works and with the 
exception of the signed contract set, shall be returned by the Contractor to the RailTel 
on completion of the work or termination of the Contract.  

22.4 Compliance with Contractor’s request for details – The Engineer shall furnish with 
reasonable promptness, after receipt by him of the Contractor’s request for the same, 
additional instructions by means of drawings of otherwise, necessary for the proper 
execution of the works or any part thereof.  All such drawings and instructions shall be 
consistent with the Contract Documents and reasonably inferable there from.  

22.5 Meaning and Intent of specification and drawings  – If any ambiguity arises as to 
the meaning and intent of any portion of the Specifications and Drawings or as to 
execution or quality of any work or material, or as to the measurements of the works, 
the decision of the Engineer thereon shall be final subject to the appeal (within 7 days 
of such decision being intimated to the Contractor) to the competent authority in 
RailTel who shall have the power correct any errors, omissions, or discrepancies in 
aforementioned items and whose decision in the matter in dispute or doubt shall be 
final and conclusive.  

23. Working during night – The Contractor shall not carry out any work between sunset 
and sunrise without the previous permission of the Engineer. Hence, no “night duty” 
shall be payable to the contractor for the portion/part of the works to be undertaken 
during the night. 

24. Damage to Railways/RailTel property or private life and property  – The 
Contractor shall be responsible for all risk to the works and for trespass and shall 
make good at his own expense all loss or damage whether to the works themselves 
or any other property of the Railways/RailTel or the lives, persons or property of 
others from whatsoever cause in connection with the works until they are taken over 
by the RailTel and this although all reasonable and proper precautions may have 
been taken   by the Contractor, and in case the RailTel shall be called upon to make 
good any costs, loss or damages, or to pay any compensation, including that payable 
under the provisions of the Workmen’s Compensation Act or any statutory 
amendments thereof to any person or persons sustaining damages as aforesaid by 
reason of any act, or any negligence or omissions on the part of the Contractor the 
amount of any costs or charges including costs and charges in connection with legal 
proceedings, which the RailTel may incur in reference thereto, shall be charged to the 
Contractor.  The RailTel shall have the power and right to pay or to defend or 
compromise any claim of threatened legal proceedings or in anticipation of legal 
proceedings being instituted consequent on the action or default of the Contractor, to 
take such steps as may be considered necessary or desirable to ward off or mitigate 
the effect of such  proceedings, charging to Contractor, as aforesaid, any sum or 
sums of money which may be paid and any expenses whether for reinstatement or 
otherwise which may be incurred and the propriety of any such payment, defense or 
compromise, and the incurring of any such expenses shall not be called in question by 
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the Contractor.  
25. Sheds, Stores houses and Yards – The Contractor shall at his own expense provide 

himself with sheds, storehouses and yards in such situations and in such numbers as 
in the opinion of the Engineer is requisite for carrying on the works and the Contractor 
shall keep at each such sheds, store houses and yards a sufficient quantity of  
materials and plant in stock so as not to delay the carrying out of the works with due 
expedition and the Engineer and the Engineer’s representative shall have free access 
to the said sheds, store houses and yards at any time for the purpose of inspecting 
the stock of materials or plant so kept in hand, and any materials or plant which the 
Engineer may object to shall not be brought upon or used in the works, but shall be 
forthwith removed from the sheds, store houses or yards by the contractor.  The 
Contractor shall at his own expenses provide and maintain suitable mortar mills, 
soaking vats or any other equipments necessary for the execution of the works.  

26. Provision of efficient and competent staff – The Contractor shall place and keep 
on the works at all times efficient and competent staff to give the necessary directions 
to his workmen and to see that they execute their work in sound and proper manner 
and shall employ only such supervisors, workmen and labourers in or about the 
execution of any of these works as are careful and skilled in various trades and 
callings.  The Contractor shall at once remove from the works any agents, permitted 
sub -contractor, supervisor, workman or labourer who shall be objected to by the 
Engineer and if and whenever required by the Engineer, he shall submit a correct 
return showing the names of all staff and workmen employed by him.  In the event of 
the Engineer being of the opinion that the Contractor is not employing on the works a 
sufficient number of staff and workmen as is necessary for the proper completion of 
the works within the time prescribed, the Contractor shall forthwith on receiving 
intimation to this effect take on the additional number of staff and labour specified by 
the Engineer within seven days of being so required and failure on the part of the 
Contractor to comply with such instructions will entitle the RailTel to rescind the 
contract under Clause 62 of these conditions.  

27. Workmanship and Testing 

27.1 The whole of the works and/or supply of materials specified and provided in the 
contract or that may be necessary to be done in order to form and complete any part 
thereof shall be executed in the best and most substantial workman like manner with 
materials of the best and most approved quality of their respective kinds, agreeable to 
the particulars contained in or implied by the specifications and as referred to in and 
represented by the drawings or in such other additional particulars.  Instructions and 
drawings may be found requisite to be given during the carrying on of the works and 
to the entire satisfaction of the Engineer according to the instructions and directions, 
which the Contractors may from time to time receive from the Engineer.  The 
materials may be subjected to tests by Mean of such machines, instruments and 
appliances as the Engineer may direct and wholly at the expense of the Contractor.  

27.2 Removal of Improper work and materials   – The Engineer or the Engineer’s 
representative shall be entitled to order from time to time:    

27.2.1 The removal from the site within the time specified in the order of any materials, which 
in his opinion are not in accordance with the specifications or drawings.  

27.2.2 The substitution of proper and suitable materials, and  
27.2.3 The removal and proper re-execution, notwithstanding any previous tests thereof or 

“on account” payments therefore, of any work which in respect of materials or 
workmanship is not in his opinion in accordance with the specifications and in case of 
default on the part of the Contractor in carrying out such order the RailTel shall be 
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entitled to rescind the contract under Clause 62 of these conditions.  
28.  Facilities for Inspection:  - The Contractor  shall afford the Engineer and the 

Engineer’s Representative every facility for entering in and upon every portion of the 
work at all hours for the purpose of inspection or otherwise and shall provide all 
labour, materials, instruments, appliances and things of every kinds required for the 
purpose and the Engineer and the Engineer’s representative shall at all time have free 
access to every part of the works and to all places at which materials for the work are 
stored or being prepared.  

29.  Examination of work before covering up: - The Contractor shall give two days 
notice to the Engineer or the Engineer’s Representative whenever any work or  
materials are intended to be covered up in the earth, in bodies or walls or otherwise to 
be placed beyond the Reach of Measurements in order that the work may be 
inspected or that correct dimension may be taken before being so covered, placed 
beyond the reach of measurement in default whereof, the same shall at the option of 
the Engineer or the Engineer’s Representative be uncovered and measured at the 
contractor’s expense or no allowance shall be made for such work or materials.  

30. Temporary works:   - All Temporary works necessary for the proper execution of the 
works shall be provided and maintained by the Contractor and subject to the consent 
of the Engineer, shall be removed by him at his expenses when they are no longer 
required and in such manner as the Engineer shall direct.  In the event of failure on 
the part of the Contractor to remove the temporary works, the Engineer will cause 
them to be removed and cost as increased by supervision and other incidental charge 
shall be recovered from the Contractor.  If temporary huts are provided by the 
Contractor on the RailTel/Railway land for labour engaged by him and the work is 
completed but the contractor’s labour refused to vacate and have to be removed by 
the RailTel, necessary expenses incurred by the RailTel in connection therewith shall 
be borne by the Contractor.   

31. Contractor to supply water for works 

31.1 Unless otherwise provided in the contract, the contractor shall be responsible for 
arrangements to obtain supply of water for the works.  

31.2 ater supply from the Railway system: Deleted  

31.3 Water supply by Railway Transport : Deleted  

31.4 Contractor to arrange supply of Electric power for works. 
31.4.1 Unless otherwise provided in the contract, the contractor shall be responsible for 

arrangements to obtain supply of Electric Power for the works.  
31.4.2 Electric supply from the Railway system  – The RailTel may supply to the 

Contractor part or  whole of the electric power wherever available and possible, 
required for execution of works from the Railway’s existing electric supply systems at 
or near the site of works on specified terms and conditions and such charges as shall 
be determined by the RailTel and payable by the contractor provided the cost of 
arranging necessary connection to the Railway’s Electric supply systems, and laying 
of underground/overhead conducts circuit protection, electric power meters,  
transmission structure, shall be borne by the Contractor and that the contractor shall 
not be entitled to any compensation for interruption or failure of the Electric supply 
system.  

32. Property in material and Plants: Deleted 
33. Tools, Plant and Materials Supplied by the RailTel  
33.1 OFC Cable and HDPE duct will be supplied by RailTel. 

34. Precaution during progress of work 

34.1 During the execution of works, unless otherwise specified the Contractor  shall at his 
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own cost provide the materials for and execute all shoring, timbering and strutting 
works as is necessary for the stability and safety of all structures, excavations and 
works and shall ensure that no damage, injury, loss is caused or likely to be caused to 
any person or property.  

34.2 Roads and water courses:  Existing roads or water courses shall not be blocked, cut 
through, altered, diverted or obstructed in any way by the Contractor, except with the 
permission of the Engineer.  All compensations claimed for any authorized closure, or 
his agent or his staff shall be recoverable from the Contractor by deduction from any 
sums which may become due to him in terms  of contract or otherwise according to 
law.  

34.3 Provision of access to premises: During progress of work in any street or 
thoroughfare, the Contractor shall make adequate provision of the passage of traffic, 
for securing safe access to all premises approached from such street or thoroughfare 
and for any drainage, water supply or meant for lightning which may be interrupted by 
reason of the execution of the works and shall react and maintain at his own cost 
barriers, lights and other safeguards as prescribed by the Engineer, for the regulation 
of the traffic, and provide watchmen necessary to prevent accidents.  The works shall 
in such cases be executed night and day if so ordered by the Engineer and with such 
vigour so that the traffic way be impeded for as short a time as possible.  

34.4 Safety of Public: The Contractor shall be responsible to take all precautions to ensure 
the safety of the public or Railway/RailTel’s property and shall post such look out men 
as may in the opinion of the Engineer be required to comply with regulations 
pertaining to the work.    

35 Use of Explosives: Explosive shall not be used on the works or on the site by the 
Contractor without the permission of the Engineer and then only in the manner and to 
the extent to which such permission is given.  Where explosives are required for the 
works, the same shall be stored in a special magazine to be provided by and at the 
cost of the Contractor in accordance with the Explosive Rules.  The Contractor shall 
obtain the necessary license for the storage and the use of explosives and all 
operations in which or for which explosives are employed shall be at the sole risk and 
responsibility of the Contractor and the Contractor shall indemnify the Railway/RailTel 
in respect thereof.  

36 Suspension of works 
36.1 The Contractor shall on the order of Engineer suspend the progress of the works or 

any part thereof for such time or times and in such manner as the Engineer may 
consider necessary and shall during such suspension properly protect and secure the 
work so far as is necessary in the opinion of the Engineer. If such suspension is: -  

 (a)   Provided for in the contract, or  
(b)  Necessary for the proper execution of the works or by the reason of act of God 

or by some default on the part of the Contractor, and or 
 (c)   Necessary for the safety of the works or any part thereof.  
 
36.2 The Contractor shall not be entitled to the extra costs, if any, incurred by him during 

the period of suspension of the works; but in the event of any suspension ordered by 
the Engineer for reasons other than aforementioned and when each such period of 
suspension exceeds 14 days, the Contractor shall be entitled to such extension of 
time for completion of the works as the engineer may consider proper having regard 
to the period or periods of such suspensions and to such compensations as the 
Engineer may consider reasonable in respect of salaries or wages paid by the 
Contractor to his employees during the periods of such suspensions.  
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36.3 Suspension lasting more than 3 months  – If the progress of the works or any part 
thereof is suspended on the order of the Engineer for more than three months at a 
time, the Contractor may serve a written notice on the Engineer requiring permission 
within 15 days from the receipt thereof to proceed with the works or that part thereof in 
regard to which progress is suspended and if such permission is not granted within 
that time the Contractor by further written notice so served may, but is not bound to, 
elect to treat the suspension where it affects part only of the works as an omission of 
such part or where it affects the whole of the works, as an abandonment of the 
contract by the RailTel.  

37 Rates for items of works  – The rates entered in the accepted Schedule of Rates of 
the Contract are intended to provided for works duly and properly completed in 
accordance with the general and special conditions of the contract and the 
specifications and drawings together with such enlargements, extensions, 
diminutions, reductions, alterations or additions as may be ordered in terms of Clause 
42 of these conditions and without prejudice to the generality thereof and shall be 
deemed to include and cover superintendence and labour, supply including full freight 
of materials, stores, tools and all apparatus and plant required on the works, except 
suchtools, plant or materials as may be specified in the contract to be supplied to the 
Contractor by the RailTel, the erection, maintenance and removal of all temporary 
works and buildings, all arrangements for the safety of the public or of employees 
during the execution of works, all sanitary and medical arrangements for labour 
camps as may be prescribed by the RailTel, the setting of all work and of the 
construction, repair and upkeep of all center lines, bench marks and level pegs 
thereon, site clearance, all fees, duties, royalties, rent and compensation to owners for 
surface damage or taxes and impositions payable to local authorities in respect of 
land, structures and all material supplied for the work or other duties or expenses for 
which the Contractor may become liable or may be put to under any provision of law 
for the purpose of or in connection with the execution of the contract, and all such 
other incidental charges or contingencies as may have been specially provided for in 
the specifications.  

38 Demurrage and wharfage dues 

38.1 Demurrage charges calculated in accordance with the scale inforce for the time being 
on the RailTel and incurred by the Contractor failing to load or unload any goods of 
materials within the time allowed by RailTel for loadings as also wharfage charges, of 
materials not removed in time as also charges due on consignments booked by or to 
him shall be paid by the Contractor, failing which such charges shall be debited to the 
Contractor’s account in the hands of the RailTel and shall be deducted from any sums 
which may become due to him in terms of the contracts.  

39 Rates for extra items of works   
39.1 Any item of work carried out by the Contractor on the instructions of the Engineer 

which is not included in the accepted schedule of rates shall be executed at the rates 
set forth in the “Schedule of Rates’ modified by the tender percentage and such items 
are not contained in the latter, at the rate agreed upon between the Engineer and the 
Contractor before the execution of such items of work and the contractors shall be 
bound to notify the Engineer at least seven days before the necessity arises for the 
execution of such items of works that the accepted schedule of rates does not include 
rate or rates for the extra work involved. The rates payable for such items shall be 
decided at the meeting to be held between the Engineer and Contractor, in as short a 
period as possible after the need for the special item has come to the notice.  In case 
the Contractor fails to attend the meeting after being notified to do so or in the event of 
no settlement being arrived at, the RailTel shall be entitled to execute the extra works 



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 45 of 146 

 

by other means and the contractor shall have no claim for loss or damage that may 
result from such procedure.  

39.2 Provided that if the Contractor commences work or incurs any expenditure in regard 
thereto before the rates as determined and agreed upon as lastly hereunto fore 
mentioned, then and in such a case the Contractor shall only be entitled to be paid in 
respect of the work carried out or expenditure incurred by him prior to the date of 
determination of the rates as aforesaid according to the rates as shall be fixed by the 
Engineer.  However if the contractor is not satisfied with the decision of the Engineer 
in this respect he may appeal to the competent authority of RailTel within 30 days of 
getting the decision of the Engineer, supported by analysis of the rates claimed.  The 
competent authority of RailTel’s decision after hearing both the parties in the matter 
would be final and binding on the Contractor.  

40 Handing over of works 
40.1 The Contractor shall be bound to hand over the works executed under the contract to 

the RailTel complete in all respect to the satisfaction of the Engineer.  The Engineer 
shall determine the date on which the work is considered to have been completed, in 
support of which his certificate shall be regarded as sufficient evidence for all 
purposes.  The engineer shall determine from time to time, the date on which any 
particular section of the work shall have been completed, and the contractor and the 
contractor shall be bound to observe any such determination of the Engineer. 

  
40.2 Clearance of Site on Completion: On completion of the works the contractor shall 

clear away and remove from the site all constructional plant, surplus material, rubbish 
and temporary works of every kind and leave whole of the site and works clean and in 
a workman like condition to the satisfaction of the Engineer. No final payment in 
settlement of the accounts for the work shall be paid, held to be due or shall be made 
to the contractor till, in addition to any other condition necessary for such final 
payment, site clearance shall have been affected by him, and such clearance may be 
made by the Engineer at the expense of the Contractor in the event of his failure to 
comply with this provision within 7 days afte3r receiving notice to that effect. Should it 
become necessary for the Engineer to have the site cleared at the expense of the 
Contractor, the RailTel shall not be held liable for any loss or damage to such of the 
Contractor’s property as may be on the site and due to such removal there from which 
removal may be affected by means of public sales of such materials and property or in 
such a way as deemed for and convenient to the Engineer.   

41 VARIATIONS IN EXTENT OF CONTRACT  
41.1 Modification to Contract to be in writing  – In the event of any of the provisions of 

the Contract requiring to be modified after the contract documents have been signed, 
the modifications shall be made in writing and signed by the RailTel and the 
Contractor, and no work shall proceed under such modifications until this has been 
done. Any verbal or written arrangement abandoning, modifying, extending, reducing 
or supplementing the Contract or any of the terms  thereof shall be deemed 
conditional and shall not be binding on the RailTel unless and until the same is 
incorporated in a formal instrument and signed by the RailTel and the Contractor and 
till then the RailTel shall have the right to repudiate such arrangement.  

42 Powers of Modification to Contract 
42.1 The Engineer on behalf of the RailTel shall be entitled by order in writing to enlarge or 

extend, diminish or reduce the works or make any alterations in their design, 
character, position, site quantities, dimensions or in the method of their execution or in 
the combination and use of materials for the execution thereof or to order any 
additional work to be done or any works not to be done and the Contractor will not be 
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entitled to any compensation for any increase / reduction in the quantities of work but 
will be paid only for the actual amount of work done and for approved materials 
supplied against a specific order.  

42.2 Unless otherwise specified in the special conditions of the contract, the accepted 
variation in quantity for each individual item of the contract would be up to ±25% of the 
quantity originally contracted.  The contractor shall be bound to carry out the work at 
the agreed rates and shall not be entitled to any claim or any compensation, 
whatsoever upto the limit of ±25% variation in quantity of individual items of works.  

42.3 Valuation of Variations  – The enlargements, extensions, diminution, reduction, 
alterations or additions referred to in sub-clause (2) of this clause shall in no degree 
affect the validity of the contract but shall be performed by the Contractor as provided 
therein and be subject to the same conditions, stipulations and obligations as if they 
had been originally and expressively included and provided for in the specifications 
and drawings and the amounts to be paid therefore shall be calculated in accordance 
with the accepted schedule of rates.  Any extra items/quantities of work falling outside 
the purview of the provisions of sub-clause (2) above shall be paid for at the rates 
determined under clause 39 of these conditions.  

43. CLAIMS  

43.1 Monthly Statement of Claims - The contractor shall prepare and furnish to the 
Engineer once in every month an account giving full and detailed particulars of all 
claims for any additional expenses to which the Contractor may consider himself 
entitled to and of all extra or additional works ordered by the Engineer which he has 
executed during the preceding month and no claim for payment for and such work will 
be considered which has not been included in such particulars.  

43.2 Signing of “No Claim” Certificate – The Contractor shall not be entitled to make any 
claim whatsoever against the RailTel under or by virtue of or arising out of this 
contract, nor shall the RailTel entertain or consider any such claim, if made by the 
Contractor, after he shall have signed a ‘No Claim’ certificate in favour of the RailTel, 
in such form as shall be required by the RailTel, after the works are finally measured 
up.  The Contractor shall be debarred from disputing the correctness of the items 
covered by “No Claim Certificate” or demanding a preference to arbitration in respect 
thereof.  

44. MEASUREMENTS, CERTIFICATES AND PAYMENTS  

 Qualities in schedule annexed to Contract- The quantities set out in the accepted 
schedule of rates with items of works quantified are the estimated quantities of the 
works and they shall not be taken as the actual and correct quantities of the works to 
be executed by the Contractor in fulfillments of his obligations under the contract.  

45. Measurements of Works: The Contractor shall be paid for the works at the rates in 
the accepted schedule of rates and for extra works at rates determined under Clause 
39 of these conditions on the measurements taken by the Engineer or the Engineer’s 
representative in accordance with the rules prescribed for the purpose by the RailTel.  
The quantities for items the unit of which in the accepted schedule of rates is 100 or 
1000 shall be calculated to the nearest whole number, any fraction below half being 
dropped and half and above being taken as one; for item the unit of which in the 
accepted schedule of rates is single, the quantities shall be calculated to places of 
decimals. Such measurements will be taken of the work in progress from time to time 
and at such intervals as in the opinion of the Engineer shall be proper having regard 
to the progress of works. 

 The date and time on which “on account” or final measurements are to be made shall 
be communicated to the Contractor who shall represent at the site and shall sign the 
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results of the measurements (which shall also be signed by the Engineer or the 
Engineer’s representative) recorded in the official measurements book as an 
acknowledgement of his acceptance of the accuracy of the measurements.  Failing 
the Contractor’s attendance the work may be measured up in his absence and such 
measurements shall, not-withstanding such absence, be binding upon the Contractor 
whether or not he shall have signed the measurement book provided always that any 
objection made by him to measurement shall be duly investigated and considered in 
the manner set out below:  

 (a)   It shall be open to the Contractor to take specific objection to any ecorded 
measurements or Classification on any ground within seven days of the 
date of such measurements.  Any re-measurement taken by the Engineer 
or the Engineer’s representative in the presence of the Contractor or in his 
absence after due notice has been given to him in consequences of 
objection made by the contractor shall be final and binding on the 
Contractor and no claim whatsoever shall thereafter be entertained 
regarding the accuracy and classification of the measurement.  

(b)   If an objection raised by the Contractor is found by the Engineer to be 
incorrect, the Contractor shall be liable to pay the actual expenses 
incurred in measurements.  

46 “On-Account” Payments 
 

46.1 The Contractor shall be entitled to be paid from time to time by way of “On Account” 
payment only for such works as in the opinion of the Engineer he has executed in 
terms of the contract.  All payment due on the Engineer’s or the Engineer’s 
Representatives certificate of measurements shall be subject to any deduction which 
may be made under these presents and shall further be subject to, unless otherwise 
required by Clause 16 of these conditions a retentions of 10% by way of security 
deposits, until the amount of security deposit by way of retained earnest money and 
such retentions shall amount to 10% of the total value of the contract provided always 
that the Engineer may by any certificate make any correction or modification in any 
previous certificate which shall have been issued by him and that the Engineer may 
withhold any certificate if the works or any part thereof are not being carried out to this 
satisfactions.  

46.2 Rounding off amounts:   The total amount due on is certificate shall be rounded off 
to the nearest rupee i.e. sums less that 50 paise shall be omitted and sums of 50 
paise and more upto Rs. 1/- will be reckoned as   Rs. 1/-. 

46.3 On-Account Payments not prejudicial to final settlements:   “On Account” 
payments made to the Contractor shall be without prejudice to the final making up of 
the accounts (except   where   measurement   are   specifically noted in the 
Measurement Book as “Final Measurements” and as such have been signed by the 
Contractor) and shall in no respect be considered or used as evidence of any facts 
stated in or to be inferred from such account not of any particular quantity of work 
having been executed not of the manner of its execution being satisfactory.  

46.4 Manner of payment:  
 

46.5    All bills shall be submitted to the Executive Director, Eastern Region under whose 
jurisdiction the work has been executed. While submitting the bills, the break-up of 
taxes should be furnished so that any CENVAT/INPUT credit may be availed by 
RailTel.  
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46.6  (a) Subject to any deductions or recovery which RailTel may be entitled to make under 
the contract, the contractor will be entitled to be paid from time to time by way of ‘on 
account payment’ for work completed for works as in the opinion of the Engineer he 
has executed in terms of contract. 
 
(b) On-Account Payment for work completed will be released after the Trenching, 
fixing of GI Pipe and other protective works, HDPE Duct laying, OFC blowing, and 
back filling are completed/ OFC laying by Hirizontal Directional Drilling in totality in 
each section, OFC splicing, termination & testing is completed, release of on-account 
payment will be considered. 
 

46.7   Subject to any deductions or recovery which the RailTel may be entitled to make under 
contract, the Contractor will be entitled to be paid from time to time by way of 'on 
account payment' for supply of goods and 'progress payment' for works as in the 
opinion of the Engineer he has executed in terms of Contract. 

 
46.8   ON ACCOUNT PAYMENT FOR SUPPLY OF EQUIPMENT &      
            MATERIAL 
 Not used 

 
46.9    ON ACCOUNT PAYMENT FOR EXECUTION OF WORKS: 

Progress payment' shall be made separately for each item/sub-item of work given in 
the Schedule of Requirements (SORs) 

46.9.1  70%(Seventy Percent) of the On-Account/Progress payment for SOR Item No. 1 shall 
be made after successful completition of trenching and duct laying work of each link, 
after joint measurement and detailed checking to the satisfaction of RailTel Engineer. 

46.9.2  20%(Twenty Percent) of the On-Account/Progress payment for SOR Item No. 1 shall 
be made after completion of the work of OFC Blowing/pulling, Splicing, OFC 
termination and through the joint testing of the entire link to the satisfaction of Railtel 
engineer, for which 70% payment has been released as per para 46.9.1 above.  

 
46.9.3  90% 0f the On-Acount/Progress payment of SOR items other than SOR item No. 1 

shall be made after the completion of the work. 
 
46.10  5% (Five percent) value of the works/services of all SOR items as completed shall be 

made on issue of Provisional Acceptance Certificate and issue of reconciliation 
certificate for all material issued by RailTel, if any, jointly signed by the contractor and 
Railtel’s Engineer. 

 
46.11 FINAL PAYMENT 

 Final payment of 5% of the contract value shall be made after satisfactory completion 
of the warranty period and issue of Final Acceptance Certificate (FAC). 

47. Maintenance of works: The contractor shall at all times during the progress and 
continuance of the works and also for the period of maintenance specified in the 
tender form after the date of passing of the certificate of completion by the Engineer or 
any earlier date subsequent to the completion of the works that may be fixed by the 
Engineer be responsible for and effectively maintain and uphold in good substantial 
sound and perfect conditions all and every part of the work and shall make good form 
time to time and and at all times as often as the Engineer shall require. Any damage 
or defect that may during the above period arise in or be discovered or be in any way 
connected with the works, provided that such damage or defect is not directly caused 
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by errors in the contract documents, act of providence or insurrection or civil riot, and 
the Contractor shall be liable for and make good to the RailTel or other persons legally 
entitled thereto whenever required by the Engineer so to do, all losses, damage, costs 
and expenses they or any of them may incur or be put or be liable, by reason or in 
consequence of the operations of the contractor or of his failure in any respect. 

 For this purpose the tenderer will submit their strategy for providing maintenance 
support including the staff that will be available along with the set of spares for 
attending to various faults/problems during maintenance period.    

48 Certificate of Completion of works 
48.1 As soon as in the opinion of the Engineer the works shall have been substantially 

completed and shall satisfactorily passed any final test or tests that may be 
prescribed, the Engineer shall issue a Certificate of the completion (Provisional 
Acceptance Certificate) in respect of the works and period of maintenance of the 
works shall commence from the date of such certificate provided that the Engineer 
may issue such a certificate with respect to any part of the works before the 
completion of the whole of the works or with respect to any substantial part of the 
works which has been both completed to the satisfaction of the Engineer and 
occupied or used by the RailTel and when any such certificate is given in respect of 
part of the works such part shall be considered as completed and the period of the 
maintenance of such part shall commence from the date of such certificate.  

48.2 Contractor not absolved by Provisional completion Certificate (PAC): The 
Certificate of completion in respect of the works referred to in sub-clause 48.1 of this 
clause shall not absolve the Contractor from his liability to make good any defect, 
imperfection, shrinkages or faults which may appear during the period of maintenance 
specified in the tender arising in the opinion of the Engineer from materials or 
workmanship not in accordance with the drawing or specifications or instructions of 
the Engineer, which defect, imperfections, shrinkages or faults hall upon the direction 
in writing of the Engineer, be amended and made good by the Contractor at his own 
cost; and in case of default on the part of Contractor the Engineer may employ, labour 
and material or appoint another Contractor to amend and make good such defect, 
imperfections, shrinkages and faults  and all expenses consequent thereon and 
incidental thereto shall be borne by the Contractor and shall be recoverable from any 
moneys due to him under the contract.  

49. Approval only by Maintenance Certificate : No certificate other than maintenance 
certificate referred to in Clause 50 of the conditions shall be deemed to constitute 
approval of any any work or other matter in respect of which it is issued or shall be 
taken as an admission of the due performance of the contract or any part thereof or of 
the accuracy of any demand made by the Contractor or of additional varied work 
having been ordered by the Engineer nor shall any other certificate conclude or 
prejudice any of the powers of the Engineers. 

50. Maintenance certificate : 
50.1 The contract shall not be considered as completed until a maintenance certificate 

(Final Acceptance Certificate) shall have been signed by the Engineer stating that the 
works have been completed and maintained to this satisfaction. The maintenance 
certificate shall be given by the Engineer upon the expiration of the period of 
maintenance or as soon thereafter as any work ordered during such period pursuant 
to clause 48.2 of these conditions shall have been completed to the satisfaction of the 
Engineer and full effect shall be given to this Clause notwithstanding the taking 
possession of or using the works or any part thereof by the RailTel.  

50.2 Cessation of RailTel’s Liability: The RailTel shall not be liable to the Contractor for 
any matter arising of or in connection with the contract of the execution of the works 
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unless the Contractor shall have made a claim in writing in respect thereof before the 
issue of the Maintenance Certificate (FAC) under this clause: 

  
50.3 Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the 

Contractor and (subject to clause 50.2) the RailTel shall remain liable for the 
fulfillment of any obligation incurred under the provision of the contract prior to the 
issue of the maintenance Certificate which remains unperformed at the time such 
certificate is issued and for the purposes of determining the nature and extent of any 
such obligations the contract shall be deemed to remain in force between the parties 
thereto.  
 
 

51. Final payment 
51.1 On the Engineer’s certificate of completion in respect of the works an adjustment shall 

be made and the balance of account based on the Engineer or the Engineer’s 
representative’s on the accepted schedule or rates and for extra works on rates 
determined under Clause 39 of these conditions shall be paid to the Contractor 
subject always to any deduction which may be made under these presents and further 
subject to the Contractor having delivered to the Engineer either a full account in 
detail of all claims he may have on the RailTel in respect of the works or having 
delivered “No Claim” Certificate and the Engineer having after the receipt of such 
account given a certificate in writing that such claim are correct, that the whole of the 
works to be done under the provisions of the Contracts have been completed, that 
they have been inspected by him since their completion and found to be in good and 
substantial order, that all properties, works and things removed, disturbed or injured in 
consequence of the works have been property replaced and made good and all 
expenses and demands incurred by or made upon the RailTel for or in the respect of 
damage or good and all expenses and demands incurred by or made upon the RailTel 
for or in the respect of damage or good and all expenses and demands incurred by or 
made upon the RailTel for or in the respect of damage or loss by from kin 
consequence of the works, have been satisfied agreeably and in conformity with the 
contract.   

 
51.2 Post payment Audit – It is an agreed term of contract that the RailTel reserves to 

itself the right to carry out a post-payment audit and or technical examination of the 
works and the final bill including all supporting vouchers, abstracts, etc., and to make 
a claim on the contractor for the refund any excess amount paid to him if as a result of 
such examination any over-payment to him is discovered to have been made in 
respect of any work done or alleged to have been done by him under the contract.   

51.3 Refund of Performance Bank Guarantee  – The Performance Bank Guarantee shall 
become due and shall be paid to the Contractor after the expiration of the warranty 
period and issue of the certificate of final acceptance of entire system (FAC), specified 
in the tender, provided that all the stipulations of the clause have been fulfilled by the 
Contractor and all claim and demands made against the RailTel for and in respect of 
damage or loss by, from or in consequence of the works have been finally satisfied, 
provided further that in the event of different maintenance periods having become 
applicable to different parts of the works pursuant to sub clause (i) of clause 48 of 
these condition, the expression “expiration of the period of warranty” shall for the 
purpose of this clause, be deemed to mean the expiry of the latest of such periods.  

51.4 Production of vouchers etc. by the Contractor 
(i) For a contract of more than one crore of rupees, the contractor shall, whenever 
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required, produce for examination by the Engineer any quotation, invoice, cost or 
other account, book of accounts, vo ucher, receipt letter, memorandum, paper of 
writing or any copy of or extract from any such document and also furnish information 
and returns verified in such manner as may be required in any way relating to the 
execution of this contract or relevant for verifying or ascertaining cost of execution of 
this contract (the decision of the Engineer on the question of relevancy of any 
documents, information or return being final and binding on the parties.)  The 
contractor shall similarly produce vouchers, etc., if required to prove to the Engineer, 
that materials supplied by him, are in accordance with the specifications laid down in 
the contract.   

(ii) If any portion of the work in a contract of value more than one crore of rupees be 
carried out by the a sub -contractor or any subsidiary or allied firm or company (as per 
Clause 7 of the General Conditions of Contract), the Engineer shall have power to 
secure the book of such sub-contract or any subsidiary or allied firm or company, 
through the contractor, and such book shall be open to his inspection.   

(iii) The obligations imposed by sub clause (i) and (ii) above is without prejudice to the 
obligations of the contractor under any statute rules or orders binding on the 
contractor.   

52. Withholding and lien in respect of sums claimed – Whenever any claim or claims 
for payment of a sum of money arises out of or under the contract against the 
contractor, the RailTel shall be entitled to withhold and also have a lien to retain such 
sum or sums in whole or in part from the security, if any, deposited by the contractor 
and for the purpose aforesaid, the RailTel shall be entitled to withhold the said 
security deposit or the security if any, furnished as the case may be and also have a 
lien over the same pending finalization or adjudication of any such claim.  In the event 
of the security being insufficient to cover the claimed amount or amounts or if no 
security has been taken from the contractor, the RailTel shall be entitled to withhold 
and have a lien to the extent of the such claimed amount or amounts referred to supra 
from any sum or sums found payable or which at any time thereafter may become 
payable to the contractor under the same contract or any other contract with this or 
any other RailTel or any Department of the Central Government pending finalization 
or adjudication of any such claim.   

 It is an agreed term of the contract that the sum of money or moneys so withheld or 
retained under the lien referred to above, by the RailTels will be kept withheld or 
retained as such by the RailTel till the claim arising out of or under the contract is 
determined by the arbitrator (if the Contract is covered by the arbitration clause) or by 
the competent court as the case may be and that the contractor will have no claim for 
interest or damages whatsoever on any account in respect of such withholding or 
retention under the lien referred to supra and duly notified as such to the contractor. 
For the purpose of this clause, where the contractor is a partnership firm or a limited 
company, the RailTel shall be entitled to withhold and also have a lien to retain 
towords such claimed amount or amounts in whole or in part from any sum found 
payable to any partner/limited company, as the case may be whether in his individual 
capacity or otherwise.   

52.1 Lien in respect of claims in Other Contracts – Any sum of money due and payable 
to the contractor (Including the security deposit returnable to him) under the contract 
may be withheld or retained by way of lien by the RailTel, against any claim of this or 
any other RailTel or any other Department of the Central Government in respect of 
payment of a sum of money arising out of or under any other contract made by the 
contractor with this or any other Department of Central Government.    

 It is an agreed term of the contract that the sum of money so withheld or retained 
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under this clause by the RailTel will be kept withheld or retained as such by the 
RailTel till the Claim arising out of or under any other contract is either mutually settled 
or determined by arbitration, if the other contract is governed by arbitration clause or 
by the competent court as the case may be and contractor shall have no claim for 
interest of money withheld or retained under this clause and duly notified as such to 
the contractor.   

53. Signature on Receipts for Amounts – Every receipt which may become payable or 
for any security which may become transferable to the Contractors under these 
presents, shall, if signed in the partnership name by any one of the partners of a 
Contractors firm be a good and sufficient discharge to the RailTel in respect of the 
moneys or security purported to be acknowledged thereby and in the event of death of 
any of the Contractor partners during the pendency of the contract it is hereby 
expressly agreed that every receipt by any one of the surviving Contractor partners 
shall if so signed as aforesaid be good and sufficient discharge as aforesaid provided  
that nothing in this clause contained shall be deemed to prejudice or effect any claim 
which the RailTel may hereafter have against the legal representative of any 
contractor partner so dying, for or in respect of any breach of any of the conditions of 
the contract, provided also, that nothing in this clause contained shall be deemed to 
prejudice or effect the respective rights or obligations of the Contractor partners and of 
the legal representative of any deceased Contractor partners interse.   

54. LABOUR  
Wages to Labour – The Contractor shall be responsible to ensure compliance with 
the provisions of the Minimum Wages Act, 1948 (hereinafter referred to as the “said 
Act”) and the Rules made there-under in respect of any employees directly or through 
petty contractors or sub-contractors employed by him on road construction or in 
building operations or in stone breaking or stone crushing for the purpose of carrying 
out this contract.    

 If in compliance with the terms of the contract, the contractor supplied any labour to 
be used wholly or partly under the direct orders and control of the RailTel whether in 
connection with any work being executed by the contractor or otherwise for the 
purpose of the RailTel such labour shall, for the purpose of this clause, still be 
deemed to be persons employed by the Contractor.   

 If any moneys shall as a result of any claim or any claim or application made under 
the said Act be directed to be paid by the RailTels, such moneys shall be deemed to 
be moneys payable to the RailTel by the Contractor and on failure by the Contractor 
to repay any moneys paid by it as aforesaid within seven days after the same shall 
have been demanded, the RailTels shall be entitled to recover the same form any 
moneys due or accruing to the contractor under this or any other Contractor with the 
RailTels.   

54.1 Apprentices Act – The Contractor shall be responsible to ensure compliance with the 
provisions of the Apprentices Act 1961 and the Rules and Orders issued the reunder 
from time to time in respect of apprentices directly through petty contractors or sub-
contractors employed by him for purpose of carrying out the contract.  

 If the Contractor directly or through petty contractor or sub-contractors fails to do so, 
his failure will be a breach of the contract and the RailTel may, in its discretion, 
rescind the contract.  The contractor shall also be liable for any pecuniary liability 
arising on account of any violation of the provisions of the Act.  

55. Provisions of Payments of Wages Act – The Contractor shall comply with the 
provisions of the Payment of Wages Act, 1936 and the rules made thereunder in 
respect of all employees directly or through petty contractors or sub-contractors 
employed by him in the works.  If in compliance with the terms of the contract, the 
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contractor directly or through petty contractors or sub -contractors shall supply any 
labour to be used wholly or partly under the direct orders and control of the Engineer 
whether in connection with the works to be executed hereunder or otherwise for the 
purpose of the Engineer such labour shall nevertheless be deemed to comprise 
persons employed by the contractor, and any moneys which may be ordered to be 
paid by the Engineer shall be deemed to be moneys payable by the Engineer on 
moneys due to the contractor in terms of the contract.  The RailTel shall be entitled to 
deduct from any moneys due to the contractor (Whether under this contract or any 
other contract all moneys paid or payable by the RailTel by way of compensation of 
aforesaid or for costs of expenses in connection with any claim thereto and the 
decision of the Engineer upon any question arising out of the effect or force of this 
clause shall be final and binding upon the contractor.  

55.1 Provision of Contract Labour (Regulation and Abolition) Act 1970   
 (1) The Contractor shall comply with the provision of the Contract Labour (Regulation 

and Abolition) Act 1970 and the Contract Labour (Regulation and Abolition) Act, 
Central Rules 1971 as modified from time to time, whenever applicable and shall also 
indemnify the RailTel from and against any claims under the aforesaid Act and the 
Rules 

 (2) The Contractor shall obtain a valid license under the aforesaid Act as modified 
from time to time before the commencement of the work and continue to have a valid 
license until the completion of the work.  Any failure to fulfill this requirement shall 
attract the penal provision of the Contract arising out of the resultant non-execution of 
the work.     

 (3) The Contractor shall pay to the labour employed by him directly or through sub- 
contractors the wages as per provisions of the aforesaid Act and the Rules wherever 
applicable. The Contractor shall notwithstanding the provisions of the contract to the 
contrary, cause to be paid the wages to labour indirectly engaged on the work 
including any engaged by his sub-contractors in connection with the said work, as if 
the labour had been immediately employed by him.  

  (4) In respect of all labour directly or indirectly employed in the work for performance 
of the contractor’s part of the contract the contractor shall comply with or cause to be 
complied with the provisions of the aforesaid Act and the Rules wherever applicable.  

 (5) In every case in which, by virtue of the provisions of the aforesaid Act or the Rules, 
the RailTel is obliged to pay any amount of wages to a workmen employed by the 
contractor or his sub-contractor in execution of the work or to incur any expenditure in 
providing welfare and health amenities required to be provided under the aforesaid 
Act and the Rules or to incur any expenditure in providing welfare and health 
amenities required to be provided under the aforesaid Act the Rules or to incur any 
expenditure on account of the contingent liability of the RailTel due to contractor’s 
failure to fulfill his statutory obligations under the aforesaid Act or the Rules the 
RailTel will recover from the contractor, the amount of wages so paid or the amount of 
expenditure so incurred, and without prejudice to the rights of the RailTel under 
section 20, sub-section (2) and section 2 sub -section (4) of the aforesaid Act, the 
RailTel shall be at liberty to recover such amount or part thereof by deducting it from 
the security deposit and/or from any sum due by the RailTel to the contractor whether 
under the contract or otherwise.  The RailTel shall not be bound to contest any claim 
made against it under sub-section (1) of section 20 and sub-section (4) of section 21 
of the aforesaid Act except on the written request of the contractor and upon his giving 
to the RailTel full security for all costs for which the RailTel might become liable in 
contesting such claim.  The decision of the RailTel regarding the amount actually 
recoverable from the contractor as stated above, shall be final and binding on the 
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contractor. 
56. Reporting of Accidents to Labour  – The Contractor shall be responsible for the 

safety of all employees directly or through petty contractors or  sub-contractors 
employed by him on the works and shall report serious accidents to any of them 
however and wherever occurring on the works to the Engineer or the Engineer’s 
Representative and shall make every arrangement to render all possible assistance.  

57. Provisions of Workmen’s Compensation Act – In every case in which by 
virtue of the provision of Section 12 sub-section (1) of the Workmen’s Compensation 
Act, 1923, RailTel is obliged to pay compensation to a workman directly or through the 
petty Contractor employed by the Contractor or sub-contractor in executing the work, 
RailTel will recover from the contractor the amount of the compensation so paid, and, 
without prejudice to the right of RailTel under Section 12 sub-section (2) of the said 
Act.  RailTel shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by RailTel to the 
Contractor whether under these conditions or otherwise, RailTel shall not be bound to 
contest any claim made against it under Section 12, sub-section (1) of the said Act 
except on the written request of the Contractor and upon his giving to RailTel full 
security for all costs for which RailTel might become liable in consequence of 
contesting such claim.  

57.1 Provision of Mines Act – Deleted  
            58. RailTel not to provide quarters for Contractor – No quarters shall be provided by 

the RailTel for the accommodation of the contractor or any of his staff employed on 
the work.    

59. Labour camps 
 (1)   The Contractor shall at his own expense make adequate arrangements for the 

housing, supply of drinking water and provision of latrines and urinals for his staff and 
workman directly or through the petty contractors or sub-contractors and for 
temporary crèche (Bal-Mandir) where 50 or more women are employed at a time. 
Suitable sites on Railway/RailTel land, if available, may be allotted to the Contractor 
for the erection of labour camps either free of charge or on such terms and conditions 
that may be prescribed by the RailTel.  All camp sites shall be maintained in clean and 
sanitary conditions by the Contractor at his own cost.  

 (2) Compliance to Rules for Employment of Labour – The Contractor(s) shall 
conform to all laws, bye-laws, rules and regulations for the time being in force 
pertaining to the employment of local or imported labour and shall take all necessary 
precautions to ensure and preserve the health and safety of all staff employed directly 
or through petty Contractors or sub -contractors on the works.  

 (3) Preservation of Peace – The Contractor shall take requisite precautions and use 
his best endeavors to prevent any riotous or unlawful behavior by or amongst his 
workmen and others employed directly or through petty contractor or sub-contractors 
on the works and preserve the health and safety of all staff employed directly or 
through petty Contractors or sub -contractors on the works.  

 (4) Sanitary Arrangement – The contractor shall obey all sanitary rules and carry out 
all sanitary measures that may time to time be prescribed by the RailTel Medical 
Authority and permit inspection of all sanitary arrangements at all times by the 
Engineer, the Engineer’s Representative or the Medical Staff of the RailTel.  Should 
the Contractor fail to make adequate sanitary arrangements, these will be provided by 
the RailTel and the cost therefore recovered from the contractor.   

 (5) Outbreak of Infectious Disease – The Contractor shall remove from his camp 
such labour and their families as refuse protective inoculation and vaccination when 
called upon to do so by the Engineer or the Engineer’s Representative on the advice 
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of the Railway/RailTel Medical Authority.  Should Cholera, Plague or other infectious 
disease break out, the Contractor shall burn the huts, beddings, clothes and other 
belongings of or used by the infected parties and promptly erect new huts on healthy 
sites as required by the engineer, failing which within the time specified in the 
Engineer’s requisition, the work may be done by the RailTel and the cost therefore 
recovered from the Contractor.   

 (6) Treatment of Contractor’s staff in Railway Hospitals – Deleted  
 (7)  Medical facilities at site – The contractor shall provide medical facilities at the 

site as may be prescribed by the engineer on the advice of the medical authority in 
relation to the strength of the contractor’s resident staff, and workmen.   

 (8) Use of Intoxicants – The sale of ardent spirits or other intoxicating beverages 
upon the work or in any of the buildings, encampments or tenements owned, occupied 
by or within the control of the Contractor or any of his employees shall be forbidden 
and the Contractor shall exercise his influence and authority to the utmost extent to 
secure strict compliance with this condition.  

 (9) Non-employment of Female Labour – The contractor shall see that the 
employment of female labour in cantonment areas, particularly in the neighborhood of 
soldier’s barracks, should be avoided as far as possible.   

 (10) Restrictions on the employment of retired Engineers of Railway services 
within two years of their Retirement– The contractor shall not, if he is aretired 
government engineer of Gazetted rank, who has not completed two years from the 
date of retirement, in connection with his contract in any manner whatsoever without 
obtaining prior permission of the President and if the contractor is found to have 
contravened this provision, it will constitute a breach of contract Administration will be 
entitled to terminate the contract at the risk and cost of the contractor and forfeit his 
security deposit.  

60. Non-Employment of Labourers below the age of 15 
(1) The Contractor shall not employ children below the age of 15 as labourers 
directly or through petty contractors or sub-contractors for the execution of work.  
(2) Medical Certificate of Fitness for Labour  – It is agreed that the contractor 
shall not employ a person above 15 and below 19 years of age for the purpose of 
execution of work under this contract unless a medical certificate of fitness in the 
prescribed from  granted to him by a certifying surgeon certifying that he is fit to work 
as an adult is obtained and kept in the custody of the contractor or a person 
nominated by him in this behalf and the person carries with him, while at  work, a 
token giving a reference to such certificate.  It is further agreed that the responsibility 
for having the adolescent examined medically at the time of appointment or 
periodically till he attains the age of 19 years shall devolve entirely on the contractor 
and all the expense to be incurred on this account shall be borne by him and no fee 
shall be charged from the adolescent or his parent for such medical examination.    
(3) Period of Validity of Medical Fitness Certificate -  A certificate of fitness granted or 
renewed for the above said purposes shall be valid only for a period of one year at a 
time. The certifying surgeon shall revoke a certificate granted or renewed if in his 
opinion the holder of it is, no longer fit for work in the capacity stated therein. Where a 
certifying surgeon refuses to grant or renew a certificate or revoke a certificate, he 
shall, if so required by the person concerned, stated his reasons in writing for doing 
so. 

             (4) Medical Re-examination of Labourer - Where any official appointed in this behalf 
by the Ministry of Labour is of the opinion that any person employed in connection 
with the execution of any work under this contract in the age group 15-19 years is 
without a certificate of fitness or is having a certificate of fitness but no longer fit to 
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work in the capacity stated in the certificate, he may serve on the Contractor, or on the 
person nominated by him  in this regard, a notice requiring that such person shall be 
examined by a certifying surgeon and such person shall not, if the concerned official 
so directs, be employed or permitted to do any work under this contract unless he has 
been medically examined and certified that he has been granted a certificate of illness 
or a fresh certificate or a fresh certificate of illness, as the case may be.  

61. DETERMINATION OF CONTRACT 
61.1   Right of RailTel to determine the contract: The RailTel shall be entitled to 

determine and terminate the contract at any time, should in the RailTel’s opinion, the 
cessation of work becomes necessary owing to paucity of funds or from any  other 
cause whatever, in which case the value of approved materials at site and of work 
done to date by the Contractor will be paid for in full at the rate specified in the 
contract.  Notice in writing from the RailTel of such determination and the reasons 
therefore shall be conclusive evidence thereof.  

61.2 Payment on determination of contract:  Should the contract be determined under 
sub-clause (1) of this clause and the Contractor claims payment for expenditure 
incurred by him in the expectation of completing the whole of the work, the RailTel 
shall admit and consider such claims as are deemed reasonable and are supported 
by vouchers to the satisfactions of the Engineer.  The RailTel’s decision on the 
necessity and propriety of such expenditure shall be final and conclusive.  

61.3 The contractor shall have no claim to any payment of compensation or otherwise, 
howsoever on account of any profit or advantage which he might have derived from 
the execution of the work in full but which he did not derive in consequence  of 
determination of contract.  

 62. TERMINATION OF CONTRACT OWING TO DEFAULT OF CONTRACTOR:   
 If the Contractor should: 
 
(i) become bankrupt or insolvent, or 
  
(ii) make an arrangement with or assignment in favour of his creditors, or 
   
(iii) being a Company or Corporation, go into liquidation (other than voluntary), liquidation 

for the purpose of amalgamation or reconstruction, or 
   
(iv) have an execution levied on his goods or property on the works, or assign the contract 

or any part thereof otherwise than as provided in clause-21 of SCC, or 
  
(v) have an execution levied on his goods or property on the works, or assign the contract 

or any part thereof otherwise than as provided in clause-21 of SCC, or 
  
(vi) persistently disregard the instructions of the RailTel’s Engineer with regard to work 

quality or progress during execution of work or contravene any provision of the 
contract, or 

 
(viii) fail to adhere to the agreed programme of work by a margin of 10% of the Stipulated 

period, or fail to remove materials from the site or to pull down and replace the work 
after receiving from the Engineer’s notice to the effect that the said materials or works 
have been  condemned or rejected, or 

  
(ix)  fail to take steps to employ competent or additional staff and labour as required under 

clause 7 of SCC (Chapter 3 Section-II),  or 
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      (x) fail to afford the Engineer or Engineer’s representative proper facilities for  inspecting 

the works or any part thereof as required under clause 28, or 
 
(xi) promise offer or give any bribe, commission, gift or advantage either himself or 

through his partner, agent or servant  to any officer or employee of RailTel or any 
person on his or on their behalf in relation to the execution of this or any other contract 
with the RailTel,  

 
(xii)  At any time after the tender relating to the contract has been signed and submitted by 

the contractor, being a partnership firm admit as one of its partners or employ under it 
or being an incorporated company elect or nominate or allow to act as one of its 
directors or employ under it in any capacity whatsoever any retired engineer of the 
gazetted rank or any other retired gazetted officer working before his retirement, 
whether in the executive or administrative capacity, or whether holding any 
pensionable post or not, in the Engineering Department of the Railways for the time 
being owned and administered by the President of India before the expiry of two years 
from the date of retirement from the said service of such Engineer or Officer unless 
such Engineer or Officer has obtained permission from the President of India or any 
officer duly authorized by him in this behalf to become a partner or a director or to 
take employment under the contract as the case may be, or  

 
(B) Fail to give at time of submitting the said tender: 
 

(a) The correct information as to the date of retirement of such retired engineer or 
retired officer from the said service, or as to whether any such retired engineer 
or retired officer was under the employment of the contractor at the time of 
submitting the said tender, or 

  
(b) the correct information as to such engineers or officers obtaining permission to 

take employment under the contractor, or  
 

(c) being a partnership firm the correct information as to, whether any of its 
partners was such a retired engineer or retired officer, or  

 

(d) being an incorporated company, the correct information as to, whether any of 
its directors was such a retired engineer or retired officer, or  

 
(e) being such a retired engineer or retired officer suppress and not disclose at the 

time of submitting the said tender the fact of his being such a retired engineer 
or a retired officer or make at the time of submitting the said tender a wrong 
statement in relation to his obtaining permission to take the contract or if the 
contractor be a partnership firm or an incorporated company to be a partner of 
director of such firm or company as the case may be or to seek employment 
under the contractor.  

 
Then and in any of these said clauses, the Engineer on behalf of the RailTel 
may serve the Contractor with a notice in writing to that effect and if the   
Contractordoes not, within 7 days after the delivery to him of such notice, 
proceed to make good his default in so far as the same is capable of being 
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made good and carry on the work or comply with such directions as   aforesaid 
to the entire satisfaction of the Engineer, the RailTel shall be entitled after 
giving 48 hours notice in writing under the hand of the Engineer to rescind the 
contract as a whole or in part or parts ( as may be specified in such notice) 
and adopt either or both the following courses: A final termination notice will be 
issued by RailTel after expiry of 48 hrs notice.   

 

 

62.1 RIGHT OF RAILTEL AFTER TERMINATION OF CONTRACT OWING TO DEFAULT 

OF CONTRACTOR:  

In the event of any or several of the courses, referred in clause 62.1 above, being 
adopted:  
(a) The Contractor shall have no claim to compensation for any loss sustained by 
him by reason of his having purchased or procured any materials or entered into any 
commitments or made any advances on account of or with a view to the execution of 
the works or the performance of the contract and Contractor shall not be entitled to 
recover or be paid any sum for any works thereto not actually performed under the 
contract, unless or until the Engineer shall have certified the performance of such 
workand the value payable in respect thereof and the Contractor shall only be entitled 
to be paid the value so certified.  
(b) The Engineer or Engineer’s Representative shall be entitled to take 
possession of any materials, tools, implements, machinery or buildings on the works 
or on the property on which these are being or ought to have been executed, and to 
retain the employ the same in the further execution of the works or any part thereof 
until the completion of the works without the Contractor being entitled to any 
compensation for the use and employment thereof or for wear and tear or destruction 
thereof. 

  
(c) The Engineer shall, as soon as may be practicable after removal of the 
Contractor fix and determine expert or by or after reference to the parties or after such 
investigation or enquiries as he may consider fit to make or institute and shall certify 
what amount (if any ) has at the time of termination of the contract been reasonably 
earned by or would reasonably accrue to the Contractor in respect of the work then 
actually done by him under the contract what was the value of any unused or partially 
used materials, any constructional plants and any temporary works upon the site.  The 
legitimate amount due to the contractor after making necessary deductions 
andcertified by the Engineer should be released expeditiously.   

63. Matters finally determined by the RailTel:  
All disputes and differences of any kind whatsoever arising out of or in connection with 
the contract, whether during the progress of the work or after its completion and 
whether before or after the determination of the contract shall be referred by the 
contractor to the RailTel and the RailTel shall within 120 days receipt of the 
Contractor’s representation make and notify decisions on all matters referred to by the 
contractor in writing provided that matters for which provision has been made in 
clause 8, 18, 22.5, 29, 43.2, 45(a), 55, 55.1(5), 57, 61.1, 61.2 and 62.1 of General 
Condition of Contract or in any clause of the Special Conditions of the Contract shall 
be deemed as ‘excepted matters’ and decisions of the RailTel’s authority, thereon 
shall be final and binding on the contractorprovided further that ‘excepted matters’ 
shall stand specifically excluded from thepurview of the arbitration clause and not be 
referred to arbitration.  
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64. SETTLEMENT OF DISPUTE AND ARBITRATION 

64.1 Any dispute or difference whatsoever arising between the parties out of or     relating 
to the construction, meaning, scope, operation or effect of this contract or the validity 
or the breach thereof shall be settled by a sole arbitrator in accordance with provisions 
contained in Arbitration and Conciliation Act, 1996 as amended and the award made 
in pursuance thereof shall be binding on the parties. The venue of such arbitration or 
proceedings thereof shall be New Delhi.  

64.2 All arbitration proceedings shall be conducted in English. Resources against any 
Arbitral award so rendered may be entered into court having jurisdiction or application 
may be made to such court for the order of enforcement as the case may be.  

      The Arbital Tribunal shall consist of the sole Arbitrator if the value of claim is upto Rs. 
10 Lakhs. The arbitrator will be appointed by the Managing Director of RailTel 
Corporation of India Ltd. If the value of claim or amount under dispute is more than 
Rs. 10 Lakhs, the matter shall be referred to the adjudication of arbitral council. 
Managing Director/RailTel shall furnish a panel of three names to the contractor, out 
of which the contractor will recommend one name to be his nominee and then 
Managing Director/RailTel shall appoint out of the panel, one name as RailTel’s 
nominee and these two arbitrators with mutual consent appoint a third arbitrator who 
shall act  as deciding. The award of the sole arbitrator or the Arbitral council, as the 
case may be, shall be final and binding on both the parties, i.e. Contractor and RailTel 
Corporation of India Ltd. 

  
      Each of the parties agree that no withstanding that the matter may be referred to 

Arbitrator as provided therein, the parties shall nevertheless pending the resolution of 
the controversy or disagreement continue to fulfill their obligation under this 
Agreement so far as they are reasonably able to do so.  

 
---------------- 
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SECTION­ II 

 
CHAPTER ­ 3 

 
Special Conditions of Contract 

 
Para       Subject   
   
1.      Tender Document 
2.      Agreement  
3.     Contract performance Guarantee  
4.     Contractor's Office & Stores depot 
5.     Use of Railway Land  
6.     Program of work.  
7.      Competent Supervisors 
8.     Not used 
9.   Not used 
10.   Test  & Measuring Instruments, Special tools   &   Installation  

            Material 
11.         Stores to be supplied by contractor 
12. Supply of Technical Literatures, Documentation Drawings & Completion Plan 

etc.  
13.         Spares  
14.                   Long term availability of spares & System support 
15.  Quality assurance 
16.                    Not used  
17.                     Inspection of materials 
18.          Inspection of works  
19.                   Quantum of work and variation in Quantities 
20.             Not used 
21.                   Subletting and assignment 
22.                   Execution of works 
23.        Not used  
24.        Maintenance of works 
25.        Clearance of site 
26.        Provisional Acceptance 
27.        Placing in Service & Maintenance Supervision 
28.        Final Acceptance 
29.        Warranty 
30.                    Training 



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 61 of 146 

 

31.                     Infringement of Patents 
32.        License as per Govt. of India Contract Labour Act 
33.        Defaults and Delays 
34.                    Loss Sustained Due to Default and Delay 
35.        Penalty for Delay in Completion 
36.        Extension of time   
37.        Contractors liabilities for Costs and Damages 
38.        Unit prices 
39.                    Measurement of works 
40.        Terms of Payments 
41.          Final Payments 
42.        Final Settlement 
43.        Certificate for MODVAT BENEFITS on bills 
44.        Deductions from On Account Payment Bills  
45.        Taxes 
46.                    Mobilisation Advance  
47.        Insurance 
48.  Rights of RailTel  
49.  Responsiblities of Contractor in respect of local Taxing etc. 
50.  Responsibility of contractor in respect of saftety of man, equipment  
                         etc. 
51.  Consequences in cancellation  
52.  Strikes and lockouts 
53.  Guarantee  
54.  Rates of Extra items 
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SPECIAL CONDITIONS OF CONTRACT 
 

1. TENDER DOCUMENTS 
 
1.1    The goods and services required, bidding procedure and contract terms are 

prescribed in the tender documents. The set of tender documents issued for the 
purpose of bidding includes following together with any addendum and corrigendum 
thereto.  

 
1.2 If the Tender submitted by a Tenderer is accepted and  the  contract awarded to  the 

Tenderer the  various  works  coming  under  the  purview of the contract shall  be  
governed by tender documents mentioned above.  

 
1.3    Any special conditions stated by the Tenderer in the covering letter submitted 

alongwith the tender shall be deemed to be a part of the Contract to such extent only 
as have been explicitly accepted by the RailTel. 

 
2.      AGREEMENT 
 
       The   successful Tenderer  shall within 15 days after  the contract has been awarded  

be  bound to execute  an agreement based on accepted  rates and conditions, in such 
form as the RailTel may prescribe, and  lodge the  same  with the RailTel together 
with the conditions of contract, specifications and Schedule of prices referred to  
therein duly completed. The form for agreement is included in Section II, Chapter  6 
(Form No.3). 

        
3.      PERFORMANCE BANK GUARANTEE (PBG)  
 
3.1   On receipt of the Letter of Acceptance of Tender from the RailTel the successful 

Tenderer should give a Performance Guarantee (PBG) in the form of irrevocable bank 
guarantee from any Nationalized Bank or from any Scheduled Bank in the Form no. 4, 
amounting to 5% of the contract value.  
 

3.2   The Performance Guarantee should be furnished by the successful contractor after letter 
of acceptance has been issued, but before singing of the agreement. The agreement 
should normally be signed within 15 days after issue of LOA and Performance 
Guarantee should also be submitted within this time limit. The instruments for 
Performance Guarantee should be valid for four months beyond the warranty period 
(Clause 29) of SCC.  

 
3.3     Performance Guarantee shall be released after satisfactory completion of the work, 

maintenance period and on expiry of the warranty period and issue of the certificate of 
final acceptance of the entire system. The procedure for releasing should be same as 
for Security Deposit. 

  
3.4 Wherever the contracts are rescinded, the security deposit should be forfeited and the 

Performance Guarantee shall be encashed and the balance work should be got done 
separately. 

 
3.5 The balance work shall be got done independently without risk and cost of the original 

Contractor. 
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3.6    The original contractor shall be debarred from participating in the tender for executing 

the balance work. If the failed contractor is a Joint Venture (JV) of or a partnership 
firm, then every member/partner of such a firm would be debarred from participating in 
the tender for the balance work either in his/ her individual capacity or as a partner of 
any other JV/partnership firm.  

 
4.      CONTRACTOR'S OFFICE & STORES DEPOT  

The Contractor shall within ten days of issue of letter of   acceptance of tender 
establish an office and store  depot at  a convenient  place for receiving and   storing 
equipments  and  materials  and  progressing field  work expeditiously in consultation 
and with the approval of  the purchaser's  Engineer. He shall intimate the purchaser’s 
Engineer address thereof to which all correspondence should be sent. Any 
communication sent to the  contractor  by  post  at  his said address shall  be  deemed  
to  have  reached  the  contractor duly and in time. Important documents shall be sent 
by Registered post.  

 
5.      USE OF RAILWAY LAND: Deleted 
 
6.     PROGRAMME OF WORK  
 
6.1 The Contractor shall have necessary resources  to  execute  the  work  so that  the  

entire  work is completed  within  a period as  mentioned  in the  preamble  from  the  
date  of  issue  of  Letter  of  Acceptance  of  the  tender. He shall also have 
necessary resources to take up the work simultaneously at more than one 
independent place in order to expedite the completion of work. 

 
a. The Contractor who has been awarded the work shall as soon as possible but 

not later than 7 days from the date of receipt of the acceptance letter in 
respect of contracts with initial completion period of one year or less or not 
later than 15 days for other contracts have to submit the detailed programme 
of work indicating the time schedule of various items of works in the form of 
Bar Chart/PERT/CPM. He shall also submit the details of organization (in 
terms of labour and supervisors) plant and machinery that he intends to utilize 
(from time to time) for execution of the work within stipulated date of 
completion. The programme of work amended as necessary by discussions 
with the Engineer, shall be treated as the agreed programme of the work for 
the purpose of this contract and the contractor shall and endeavor to fulfill this 
programme of work. The progress of work will be watched accordingly in the 
liquidated damages will be with reference to the overall completion date. 
Nothing stated herein shall preclude the contractor in achieving earlier 
completion of item or whole of the works than indicated in the programme. 

6.2     The   Contractor shall be held responsible for the execution of the work according to 
the Program given above in full compliance of the various clauses of the   Technical 
specifications, instructions/ drawings   etc.  Failure   to comply with any of these will 
be dealt with as per provision laid down in Conditions of Tendering. 

6.3    Approach roads, wherever available can be used for carting materials. While RailTel 
may facilitate the contractor for getting approval from the Railways, if required, for 
carting the material to the site, the responsibility for ensuring that the material reaches 
the site in time, lies entirely with the contractor. The contractor has to bear the 
necessary expenses for carting the material to the site. 
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6.4     The contractor will program his work in such a manner so as not to interfere in the 
working and movement of trains.  
 

7.      COMPETENT SUPERVISORS         
7.1     The  Contractor  shall place and keep competent representatives/Supervisors/  

Engineers as his representative  on the  works  who  will be authorized  to    receive  
and  acknowledge  materials issued by the RailTel and  take  all  orders issued by  the  
RailTel.  The  said  representatives  shall be present at site  during  working hours  
and  any written orders or instructions  which  the  purchaser's Engineer may give to 
the said  representatives   of the contractor shall be deemed to have been duly  given 
or communicated to the contractor. 

8.      Not used     
9.      Not used 
 
10.     TEST & MEASURING INSTRUMENTS AND SPECIAL TOOLS ETC. 
 
10.1  Special tools & instruments as required for installation and commissioning of the work 

as detailed in preamble and to achieve and to objective shall be arranged by 
contractor at his own cost.  

 
10.2 All tests and measuring instruments and other arrangements required for carrying out all 

the acceptance tests etc shall be provided by the contractor at his own cost.  
 
11.     STORES TO BE SUPPLIED BY CONTRACTOR 
         
11.1   All materials required for the execution of the contract shall be arranged and supplied 

by the Contractor as detailed in the scope (Preamble) Annexure – 2 so as to realize 
the end objective. The supply of equipments and materials shall also include required 
installation and other materials and documents etc which may not be specifically 
mentioned herein but which are necessary for completing the work in all respects. 

       
12. SUPPLY OF TECHNICAL LITERATURES, DOCUMENTATION, DRAWINGS, 

INSTRUCTION BOOK & COMPLETION PLANS ETC. 
        
12.1   The supply of equipment and materials shall include supply of two sets of printed 

documents from original equipment manufacturers with each equipment as given in 
technical supplement. 

12.2   Except where printed documents are supplied with each equipment by original 
equipment manufacturer, all other documentation and information as mentioned in the 
technical specifications shall be prepared using CAD or any other software package 
duly approved by Engineer. In addition to what is specified in the technical 
specifications, two complete hard sets of documents shall also be supplied for ready 
use duly bounded in good plastic folders.  

13       SPARES      
Deleted     

    
14      LONG TERM AVAILABILITY OF SPARES AND SYSTEM SUPPORT 
        
14.1    Deleted  
 
14.2    Deleted 
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15.     QUALITY ASSURANCE  
 
15.1    In the event of RailTel waving off the inspection, the quality assurance department of 

the manufacturer shall carry out all the tests as per the specification and issue a 
certificate indicating clearly the test results and the adherence to the technical 
specifications. This is without prejudice to the purchaser’s right to accept or reject the 
supplies if not found in conformity to its requirement. 

 
16.    Not used 
 
17    INSPECTION OF MATERIALS 
 
17.1   Equipment of all types as per SOR shall be subjected to Acceptance test by RailTel or 

their authorized representative. Type approval test shall be carried out by RDSO for 
RDSO approved items. Type approval/test certificate issued by reputed, independent 
accredited agaencies may be considered, if test procedures clearly bring out 
conformity with Tender Specifications including environmental conditions and 
resistance to EMI.  

 
17.2     All equipments materials fittings and components will be subject to inspection by the 

purchaser or his representative at the manufacturer's factory/tenderer works before 
dispatch and no materials shall be dispatched until these are inspected and/or 
approved. The materials may also be inspected by the purchaser or his representative 
again at the contractor's depot.  

 
17.3  All materials shall be procured from the manufacturers of repute/their authorized 

dealers. Such materials are to be accepted by the Engineer. The Contractor may be 
required to produce test certificate from the manufacturer wherever called for by the 
Engineer. In case of material to be supplied as per RDSO/TEC specification, should 
be procured from RDSO/TEC approved source only.  

 
17.4   The cost of equipment and materials, all tests and/or analysis performed for inspection 

shall be borne by the Contractor.  
 
17.5   The inspection charges, if any, payable to the purchaser’s representative for carrying 

out the inspection shall be borne by the purchaser.  
 
 All equipments, materials, fittings and components will  be  subject  to  inspection  by  

the   purchaser or his  representative  at  the  manufacturer's  factory/tenderer works 
before dispatch and no materials shall be dispatched until these are inspected and/or 
approved. The materials may also be inspected by the purchaser or his representative 
again at the contractor’s depot.  

 
17.6    All materials shall be procured from the manufacturers of repute/their authorized 

dealers.  Such materials are to be accepted by the Engineer. The Contractor may be 
required to produce test certificate from the manufacturer wherever called for by the 
Engineer. 

 
17.7  The cost of equipment and materials, all tests and/or analysis performed for 

inspection shall be borne by the Contractor. 
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17.8 The inspection charges, if any, payable to the purchaser’s representative for carrying 

out the inspection shall be borne by the purchaser. 
 
18.     INSPECTION OF WORKS 
        
18.1    The  Engineer or his  representative  may inspect and test  the various portions of the 

work at  all  stages and shall  have full power to reject all  or any portion of  the work   
that he  may  consider  to  be  defective  or  inferior in quality of  materials,  
workmanship or design in comparison to what is called  for in the specification.  In the 
event of rejection of any  work  already  executed  and not  in accordance  with 
specification as in this  tender  and/or   as determined by the Engineer or which  the 
Contractor has been apprised, the Contractor shall carry out  alterations/ 
replacements to such  works  to  the  satisfaction of the Engineer at his own cost and 
which no additional expenses will be borne by the RailTel.  

 
19. QUANTUM OF WORK AND VARIATION IN QUANTITIES 
        
19.1 The quantities quoted in the Schedule are not firm and may be varied at the time of 

awarding and during the currency of the contract.  
 
19.2 The quantity indicated in the Schedule of Requirements is the estimated quantities in 

respect of the work and may change depending on the detailed survey/system design. 
On this and other developments, the purchaser may exercise the option of increase / 
decrease of the quantity of items of Schedule of Requirements by plus 25% (Twenty 
five percent) or minus 25% (twenty five percent) of the value of the contract 
respectively either within the scope of the work. 

 
19.3 The Contract value may vary within +25% / -25% of the grand total of Schedule of 

Requirements as included in the  Letter of Acceptance  to  tenderer, In case of 
variation in quantities the contractor shall be bound  to  carry out the  work at the rates 
agreed in the schedule  up to  the  limit  of  +25% / -25%  variation in the  value of 
contract  and  shall  not  be  entitled to  any  claim or any  compensation whatsoever. 

 
19.4 Deleted 
 
19.5 In case of increase in quantity of an individual item by more than 25% of agreemental 

quantity, the rate shall be negotiated for additional quantity in excess of 25% of 
agreemental quantity. 

 
19.6   Deleted 
 
20.    Not used 
        
21.    SUBLETTING AND ASSIGNMENT  
        
21.1   The contractor may enter into contract with suppliers for supply of materials under this 

contract.  
 
21.2    The contractor may subcontract the execution of part(s) of the project with the prior 

approval of RailTel under following conditions:- 
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(i)  The permitted subletting of work by the contractor shall not establish any contractual 

relationship between the sub-contractor and the RailTel and shall not relieve the 
contractor of any responsibility under the contract.  

 
(ii) The contractor shall arrange for effective supervision of sub contractor's work and 

remain solely responsible for materials supplied and for works carried out on his 
behalf by the sub contractor.  

 
21.3 The contractor shall arrange for effective supervision of sub contractor’s work and 

remain solely responsible for materials supplied and for works carried out on his 
behalf by the sub contractor..  

 
 
22.    EXECUTION OF WORK 
        

All the works shall be executed in strict conformity to the provisions of the  contract  
document  and  with  such explanatory detailed drawings, specifications and  
instructions  as may be approved from time to time based  on detailed design and 
engineering carried out  by contractor  in line  with requirements  as  per  contract  
document. The contractor shall be responsible for ensuring that the work throughout 
are executed   in the  most  substantial, best workman ship using best quality  of 
material and in strict  accordance  with  the  specifications  and  as  per  sound 
industrial  practices, to the entire satisfaction of the RailTel. 

        
23. Not used 
 
24.     MAINTENANCE OF WORKS 
 

The contractor shall at all times during the progress and continuance of the works and  
also for the period of maintenance specified in the tender form and after the date of 
passing of the certificate of completion by the RailTel's representative or any other 
earlier date subsequent to the completion of the works that may be fixed by RailTel's 
representative be responsible for and effectively maintain and uphold in good, 
substantial, sound and perfect condition all and every part of the works and shall 
make good from time to time and at all times, as often as the RailTel's representative 
shall require, any damage or defect that may, during the above period, arise in or be 
discovered or be in any way connected with the works provided that such damage or 
defect is not directly caused by errors in the contract documents, act of providence or 
insurrection or civil riot and the contractor shall be liable for and shall pay and make 
good to the RailTel or other persons legally entitled thereto whenever required by the 
RailTel's representative so to do, all losses, damages, costs and expenses they or 
any of them may incur or be put or be liable to, by reason or inconsequence of the 
operations of the contractor or his failure in any respect.  

 
For this purpose the tenderer will submit their strategy for providing maintenance 
support including the staff who will be available along with the set of spares for 
attending to various faults/problems during maintenance period. 
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25.     CLEARANCE OF SITE 
       

At the end of the work at each location the Contractor shall as a part of his   
contractual obligation leave the area completely neat and clean. 

        
26.     PROVISIONAL ACCEPTANCE 
 

26.1 Immediately after the completion of the work of each link in all respects, the contractor 
shall certify and advise the purchaser in writing that the installation is (i) complete (ii) 
ready for satisfactory commercial service and (iii) ready to be handed over.   

 
26.2 The test or tests specified in Technical supplement will be conducted jointly by 

purchaser and contractor as soon as possible after receipt of advice of completion of 
one sub­section by purchaser from the contractor. The test schedule shall be finalized 
by mutual discussion between the contractor and M/s. RailTel Corporation of India 
Limited, Kolkata 700071. Any breakages in the laid fibers, improper protective 
arrangement in bridges and culverts or any discrepancy or deviation from the 
tendered specifications, failure of component, modules, sub assemblies or equipment 
during the commissioning test shall be replaced/repaired free of cost by tenderer. 

 
26.3   Purchaser's Engineer shall issue a Provisional Acceptance certificate for successful 

commissioning of the link covering all materials and services included in the Schedule 
of works after the final acceptance test as per the approved test procedures have 
been completed and the performance has been found to meet the specifications. 
RailTel’s decision in this respect shall be final. The Provisional Acceptance Certificate 
shall be signed by both the parties. The period of maintenance/warranty of works shall 
commence from the date of issue of the Provisional Acceptance Certificate.  

 
27. PLACING IN SERVICE & MAINTENANCE SUPERVISION 
 
27.1   After the work has been completed & placed in service and Provisional Acceptance 

certificate issued by Purchaser’s Engineer, the contractor shall be responsible for 
proper maintenance/warranty of the work for a period of twelve months from the date 
of commissioning. 

            During the period of maintenance/warranty, the contractor shall be responsible for 
making good, at his own cost, any work found defective. For this purpose, he shall 
have to depute his personnel to the site and replace/repair the defective work to the 
satisfaction of the purchaser’s engineer. 

 
27.2   The Contractor shall inspect all trenches after first monsoon and shrinkage etc. shall 

be refilled and rammed & trench surface brought to the original. No extra charge shall 
be payable for the same. 

 
27.3  During this period of maintenance supervision if any lacuna is noticed in the work 

done by the contractor under the contract, the contractor will rectify the same free of 
cost. During such rectification if any faulty material/equipment/modules need 
replacement or repair, they shall be provided by the contractor from the set of 
equipment or modules that the contractor should bring to the site of installation in 
addition to all the materials to be supplied against this contract. Use of spare modules, 
if any, covered under the Schedule of material of this tender shall not be permitted to 
be used during installation, commissioning and period of maintenance / warranty. 
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28.     FINAL ACCEPTANCE  
 
28.1  The final acceptance of the works completed shall take effect from the date of expiry 

of the period of maintenance supervision as defined in clause 27 or the expiry of the 
last of the respective period of maintenance supervision of various sub-sections for 
which   Provisional Acceptance Certificates are issued or brought into commercial 
operation, provided in any case that the contractor has complied fully with his 
obligations in respect of each item under the contract.   

 
28.2   Notwithstanding the issue of Final Acceptance Certificate  the contractor and the 

purchaser ( subject to Sub  Clause as  above  ) shall remain liable for  fulfillment  of  
any   obligation incurred under the provision of  the  contract  prior  to the issue of 
Final Acceptance Certificate which remains unperformed at the time such certificate is 
issued  and  for  determining  the  nature  and  extent  of  such  obligation the contract 
shall be deemed to remain in force between the parties hereto. 

        
29.     WARRANTY 
        

For material covered in SOR – Supply: -  
 

All materials (FMS, RCC Route Markers, Optic Fiber joint enclosure etc.) supplied by 
the contractor shall be warranted against the defects for a period of 24 months from 
the date of delivery or 18 months from the date of placements of service whichever is 
earlier.  
 

29.1    All materials supplied/work done by the Contractor shall be guaranteed against the 
defects for a period as prescribed in BDS from the date of issue of Provisional 
Acceptance Certificate. The contractor shall provide comprehensive warranty 
maintenance for all the items executed by him against this tender.  

 
29.2 During the period of warranty, the contractor shall remain responsible to arrange 

replacement and for setting right at his own cost any equipment installed by him which 
is of defective manufacture or design or becomes unworkable due to any cause 
whatsoever. The decision of the RailTel's representative in this regard to direct the 
contractor to attend to any damage or defect in work shall be final and binding on the 
Contractor.  

 
29.3 During the period of warranty, the contractor shall be responsible to the extent 

expressed in this clause for any defects that may develop under the conditions 
provided for by the contract and under proper use, arising from faulty materials, 
design or workmanship in the plant, or from faulty execution of the plant by the 
contractor but not otherwise and shall remedy such defects at his own cost when 
called upon to do so by the Purchaser who shall state in writing in what respect the 
portion is faulty. 

 
29.4   If it becomes necessary for the contractor to replace or renew any defective portions of 

the system under this clause the provisions of this clause shall apply to the portions of 
the plant to be replaced or renewed until the expiration of three months from the date 
of such replacement or renewal or until the end of the warranty period whichever may 
be later. If any defect is not remedied within reasonable time, the purchaser may 
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proceed to do the work at contractor's risk and expense, but without prejudice to any 
other rights which the purchaser may have against the contractor in respect of such 
defects. The tenderer has to recoup the faulty unit/equipment from the set of his own 
spares kept by him within a period of 24 hours. The locations where such spares are 
to be handed over to the Tenderer shall be indicated in the bid by the tenderer.  

 
29.5    Deleted  
 
29.6   Until  the Final Acceptance  Certificate shall  have been issued, the contractor shall 

have the right of entry, at his own risk and expense, by himself or his duly authorized 
representatives, whose names shall have previously been communicated in writing to 
the purchaser at all reasonable working hours upon all necessary parts of the works 
for the purpose of inspecting the working and the records of the system and taking 
notes therefrom and, if he desires at his own risk and expense, making any tests 
subject to the approval of the purchaser which shall not be unreasonably withheld. 
29.7 In subject of this warranty, the contractor shall make his Performance Guarantee 
as required under Clause 3 of Special Conditions of Contract, valid to cover the period 
of warranty as per Clause 29.4 29.8 Tenderer shall quote the repair charges as 
percentage of the costs of each module/ card/assembly/ subassembly, which will 
remain valid for 2 years after the free warranty maintenance. RailTel may exercise the 
options of getting the defective modules/ cards repaired from the contractor for 2 
years after the free warranty maintenance period is over, at the costs quoted by the 
tenderer. 

 
30.   Training: Deleted 
        
31.     INFRINGEMENT OF PATENTS: 
        
(a)   The Contractor  is  forbidden to  use any  patents   or   registered  drawings, 

processes or patterns in fulfilling  his  contract without prior consent in writing  of  the  
owner  of such patents, drawings, patterns  or  trade   marks  except where these are 
specified by the  Purchaser  himself. Royalties where payable for the use of such 
patented processes, registered drawings or patterns shall be borne exclusively by the 
Contractor. The Contractor shall advise the Purchaser of any proprietary rights that 
may exist on such processes, drawings or patterns which he may use of his own 
accord. 

 
(b)   In the case of patents taken out by the Contractor of the drawings or patterns  

registered by  him  or  of  those   patents,  drawings  or  patterns  for  which  he  holds  
a  license,  the signing of the contract automatically  gives  the  Purchaser  the   right  
to  repair  by  himself   the  purchased articles covered by  the patent or by any person 
or  body chosen by him and to obtain from any  sources  he desires  the component 
parts required by him for carrying  out   the  repair  work.  In the event of infringement 
of any    patent rights due to above action of the Purchaser he shall be entitled to 
claim damages from the Contractor on the grounds of any loss of any nature which he 
may suffer e.g. in the case of attachment because of counterfeiting.   

 
32.    LICENSE AS PER GOVT. OF INDIA CONTRACT LABOUR ACT 
        
           The  Contractors  are   required to   produce   license as  enjoined  in the  Government  

of  India  Contract  Labour (Regulation  and  Abolition)  Act  (1978)   with   latest  
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amendments, if any. They shall not be allowed to undertake or  execute any work 
through  contract  Labour except  under  and in accordance  with a license  issued   
under  the  said  Act  in  that   behalf   by   the   authorized licensing  Officer. 

      
33.     DEFAULTS AND DELAYS 
        

The Contractor shall execute the work with due diligence and expedition, keeping to 
the approved time schedule. Should he refuse or neglect to comply with any 
reasonable orders given to him in writing by the Purchaser's Engineers in connection 
with the work or contravene the provision of the Contract or the progress of work lags 
persistently behind the time schedule due to his neglect, the Purchaser shall be at 
liberty to give seven days notice in writing to the Contractor requiring him to make 
good the neglect or contravention complained of and should the Contractor fail to 
comply with the requisitions made in the notice within seven days from the receipt 
thereof, it shall be lawful for the purchaser to take the work wholly or in part out of the 
Contractor's hands without any further reference and get the work or any part thereof, 
as the case may be, completed by other agencies at the expense of the Contractor 
without prejudice to any other right or remedy of the Purchaser. The contract shall be 
treated as terminated on the date a notice is issued by the purchaser to take the work 
wholly or in part out of the Contractor’s hands. The purchaser shall be at liberty to 
encash the performance guarantee and forfeit the security deposit after the contract is 
terminated to reimburse the loss to purchaser.  

      
34.     LOSS SUSTAINED DUE TO DEFAULTS AND DELAYS 
        

In the event  of any loss to  the  purchaser  on account  of execution and/or 
completion of the work   or  any  part  thereof  by  agencies  other than the contractor, 
in terms   of clause 33   the  contractor  shall be liable to reimburse  the loss to  
purchaser  without  prejudice   to the  other   rights and remedies of the purchaser and 
the reimbursement   in full or in part, as  the case  may be, shall be met at  the option 
of the purchaser from out of all or any  of the following sources viz : 

 
(a)  (i)   Any amount due and payable to the  contractor by  the  purchaser on  

any  account whatsoever;   
 

       (ii)  The Contractor's security deposit in the hands of the  purchaser as far as   
available, and; 

 
                (iii)  Any other assets whatsoever of the contractor; 
 
(b)  In the  event of re-imbursement from out of  sources  (i) and/or (ii) above mentioned,  

the purchaser shall have the right of appropriation suo moto. 
 
35.       LIQUIDATED DAMAGES FOR DELAY IN COMPLETION 
 
35.1       If  the contractor fails to execute and  complete the work within the  time  specified  

in the Agreement  or  within   the  period  of  extension granted  under  para 36,  the 
contractor shall accept reduction in the  total amount payable to  him by  the 
purchaser at the rate of 0.5% per week or part thereof ( rounded off to the nearest 
whole number ) of the total value of the contract  for the actual delay  occasioned  



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 72 of 146 

 

beyond the appointed time by  which  the  work  shall have been completed under 
the contract.  

         
35.2       The total value of reduction on account of above shall be limited to maximum of 10% 

(Ten percent) of the total contract value. 
  
35.3  Such reduction shall be accepted by the purchaser in full satisfaction of the 

contractor's liability arising   from delay only. This reduction of value for delay in 
completion will be applicable separately for each stage of completion of work.  When 
two or more stage of completion are specified in the contract, the purchaser’s 
engineer   shall   at  his  sole discretion specify a   time  limit   within  which  the  
unfinished  portion of  the  work  shall  be  completed  after  serving on the 
contractor  a  notice  of  Purchaser's intention to recover the said penalty in Form  
11.  In the event of failure of the contractor, the purchaser shall be at liberty to take 
action in accordance   with provisions in Para 33 and 34. 

 
NOTE: For purpose of this Para the value of work shall  be    

       calculated  on the  basis  of  unit  prices  included  in   
       schedule of requirements/work with the increase/decrease of  
       the overall %age accepted for the contract. 

         
 
 
 
36.     ADHERENCE OF TIME SCHEDULE  
 
36.1  Timely completion of the work is the essence of the contract. While delay in execution 

will attract penalty.  
 
 36.2  If  any delay as  aforesaid in clause 35 shall have  arisen from any cause  which  the 

Purchaser  may  agree   as being a  reasonable ground for extension of  time    the   
purchaser’s engineer or his representative may   allow  such  additional  time as he 
may in his absolute discretion consider to be reasonably justified by the   
circumstances of the case. Such extensions shall be granted, on request from 
contractor, without liquidated damages in the Form No.11.  

 
37.     CONTRACTOR’S LIABILITIES FOR COSTS AND DAMAGES ( Please refer clause 

52 of General Conditions of Contract ( Part –II, Chapter - 2      
 
38.     UNIT PRICES 

 
This tender consists of a percentage bidding system. The estimated prices of each 
and every item of the schedule are indicated in the Schedule of Requirements. The 
tenderer is expected to quote the %age above (+) or below (-) or At Par the total 
estimated price indicated in the schedule. For the purpose of calculating the unit price 
for releasing payment item-wise, the total %age above/below/At Par finalized for the 
entire schedule will form the basis for calculation of the unit prices where the 
estimated prices of the individual items of the schedule will be marked up/below the 
final overall %age accepted. 
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 The percentage above/below/At Par finalized for the entire schedule shall be firm and 
on all-inclusive basis inclusive of all types of taxes other than Service Tax, duties, 
levies, freight, handling, incidentals etc. and hence the contractor is advised to quote 
after taking all the  relevant factors into consideration.  Subsequent requests for 
variation of prices will not be entertained.  The prices indicated in the schedule are in 
Indian Rupees for the units under metric system. The Service Tax will be paid extra as 
applicable from time to time.  

 
38.1  The   prices  quoted  by   the  Tenderer  shall  include the   prices   of  materials  

including all incidental charges for transport,  loading/unloading   and  handling   of   
materials, commission for arranging  dispatch by rail direct  from manufacturer's  
factory   and   completing   all   necessary   formalities in  this  respect, such  as  
submission of forwarding  notes, arranging placement of Wagon, collection of  
banker's  charges for  Bank guarantee, Indemnity Bonds inclusive of cost of  Stamp  
etc. as  also siding or shunting charges, if  any, levied by the Railway. 

 
38.2  The prices shall include all taxes, duties, Royalty and  levies (including  Octroi  etc.) 

and works contract tax etc. applicable on this Works Contract under the law of land 
and no extra payment shall be payable on any account. The required form applicable 
WCT purpose will be supplied to the Contractor as applicable in the state where the 
Contract is being executed.  

 
38.3  The  prices quoted by the tenderer shall include  all costs of Administration of   

Contract, Insurance Premium, Banker's  charges for  guarantees, cost  of storage,   
loading-unloading   and  handling of materials and for any road transport which the  
contractor may use for carriage of materials to his  depot  and the site of work. The 
prices shall include the cost of   works and adjustments necessary to be done by   the 
contractor during or after tests carried out by the purchaser. However, Service tax 
will be paid extra as applicable. 

 
38.4   The price to be quoted by the tenderers should take into account the credit availed on 

inputs under the MODVAT scheme introduced w.e.f. 1st March 1986. The tenderers 
should give a declaration that any set off in respect of duties on inputs as admissible 
under law is being totally and unconditionally passed on to the purchaser in the price 
quoted by him (see clause 43). 

 
38.5  While the price quoted in the contract are inclusive of all taxes i.e. excise duty, octroi, 

local levies, sales tax, works contract tax etc. levied by any statutory authority, the   
purchaser shall make any deduction toward sales tax on works contract if statutorily 
required to do so. The deducted sales tax  on works  contract shall be remitted to the  
concerned  sales   tax  authority  and  the  purchaser shall  in no  way  be  responsible   
for  any  disputes  between the  sales  tax  authorities and the contractor in this 
regard. 

 
38.6  All  taxes,  duties  and levies ( including octroi etc.) arising out of the transaction 

between the contractor  and  his sub contractor/supplier for this work will be included  
in the  rates quoted by the contractor in the relevant Schedule of requirement. 

 
38.7   No import license shall be arranged by the RailTel for this work.    
 
39.     MEASUREMENT OF WORKS 
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39.1  Measurements for the works shall be made in accordance with approved designs & 

drawings and measured in relevant units except where provided otherwise. The 
measurements will be made generally in accordance with standard engineering 
practices.   

 
39.2 All measurement, method of measurement, meaning intent of specifications and 

interpretation of Special Conditions of Contract, given and made by the Purchaser or 
by the Purchaser’s Engineer shall be final and binding. 

 
39.3 All payment due to the contractor will be made through E-payment only. 
 
39.4 Payments for the works shall be made in accordance with approved design & 

drawings and measured in relevant units except where provided or otherwise. The 
measurements will be made generally in accordance with standard engineering 
practices. The abstract of quantities arrived shall be entered in the measurement book 
and signed by the contractor and the authorised representative of RAILTEL. 

       
40.     TERMS OF PAYMENT  
 
        
40.1    All bills shall be submitted to the Executive Director, Eastern Region under whose 

jurisdiction the work has been executed. While submitting the bills, the break-up of 
taxes should be furnished so that any CENVAT/INPUT credit may be availed by 
RailTel.  

 
 
40.2   (a) Subject to any deductions or recovery which RailTel may be entitled to make under 

the contract, the contractor will be entitled to be paid from time to time by way of ‘on 
account payment’ for work completed for works as in the opinion of the Engineer he 
has executed in terms of contract. 
 
 
(b) On-Account Payment for work completed will be released after the Trenching, 
fixing of GI Pipe and other protective works, HDPE Duct laying, OFC blowing, and 
back filling are completed/ OFC laying by Hirizontal Directional Drilling in totality in 
each section, OFC splicing, termination & testing is completed, release of on-account 
payment will be considered. 
 
 

40.3   Subject to any deductions or recovery which the RailTel may be entitled to make under 
contract, the Contractor will be entitled to be paid from time to time by way of 'on 
account payment' for supply of goods and 'progress payment' for works as in the 
opinion of the Engineer he has executed in terms of Contract. 

 
 
40.4   ON ACCOUNT PAYMENT FOR SUPPLY OF EQUIPMENT &      
            MATERIAL 
  

Not used 
 



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 75 of 146 

 

40.5    ON ACCOUNT PAYMENT FOR EXECUTION OF WORKS: 
 

Refer 46.9 of Chapter II 
 
 
 

 
40.6  FINAL PAYMENT 
 

Final payment of 5% of the contract value shall be made after satisfactory completion 
of the warranty period and issue of Final Acceptance Certificate (FAC). 

 
41.1  FINAL ACCEPTANCE CERTIFICATE 
 

Final Acceptance Certificate shall be issued by the Purchaser's Engineer after 
completion of one year’s period of maintenance as covered in the contract. The Final 
Acceptance Certificate shall be issued by the Purchaser’s Engineer only when he has 
accepted the work wholly after conducting the acceptance tests as per the details 
given in the technical specification and supplement. 
 
On the basis of Final Acceptance Certificate from the Purchaser's Engineer for all the 
works at all the locations covered in this contract and reconciliation of materials 
issued, the final bill for the balance payment for each item of work shall be submitted 
by the Contractor along with a clear 'No Claim Certificate'. The Final Acceptance 
Certificate shall be issued by the Purchaser's Engineer only when he has accepted 
the work wholly for the entire sub-section after conducting the acceptance tests as per 
the details given in the technical specification and supplement. 

 
42      FINAL SETTLEMENT 
 
             On expiry of the warranty period and issue of the certificate of final acceptance of   

the entire installations, the security deposit (Para 3) will be refunded or Bank 
Guarantee released to the Contractor after adjustment of any dues payable by the 
contractor. 

        
43.     CERTIFICATE FOR MODVAT BENEFITS ON BILLS  
 
(a)      The Contractor should submit the following certificate along with the bills: (see clause 

38.4 ) : 
 
"We certify that no additional duty set offs on the  Goods  supplied  by  us have 
accrued under the MODVAT  Scheme  in  force  on the   date of supply  after  we  
submitted  our quotations and submitted the present bill”.      

 
(b)      In the  event  of MODVAT credit  being  extended  by  the  Government  of India to 

more items that  already  covered,  the firm should advise the purchaser about the  
additional  benefits accrued through a letter containing the following  certificate, or any 
variation thereof, as may be  considered  necessary by RailTel administration:-  

 
"We  hereby  declare  that  we  can  avail  additional  duty set offs as per latest 
MODVAT  scheme  in  force  now and we hereby give a reduction of  (______)  per  
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unit and agree to revise the prices indicated in the order. The current E.D. of 
(_______) is payable on this reduced price. Therefore, we request you to amend the 
order accordingly.” 

 
44.     DEDUCTION FROM ON ACCOUNT PAYMENT BILLS – PROGRESS PAYMENT 
 
(i) All costs, damages  or  expenses,  which RailTel  may have been paid or incurred  

which under the provisions of contract are Contractor’s obligations will be   deducted  
by  RailTel  from  progress payment Bills/Invoice of Contractor, as and when it is 
understood that such an expense has been incurred or paid for. 

 
(ii)    All such claims of RailTel shall, however, be duly supported by appropriate and 

certified vouchers, receipts or explanations as are available to enable the Contractor 
to identify such claims. 

        
45.     TAXES 
        
45.1  The Contractor and all personnel employed by him shall pay such taxes like Income 

Tax as are payable under statutory laws of India and the Purchaser WILL NOT 
ACCEPT any liability for the same. 

 
45.2   Deduction of Income Tax at source as per provisions of Finance Act and Income Tax 

in force shall be made from the Contractor/Sub-Contractor and the amount so 
deducted may be credited to the Central Government. 

 

45.3 Wherever the law makes it statutory for the Purchaser to deduct any amount towards 
Sales Tax on Works Contract, the same will be deducted and remitted to the 
concerned authority.  
 

45.4 Introduction of GST: 
  

a. The imposition of any new tax and/or increase in the aforesaid taxes, duties levies 

(including fresh imposition of any other tax like Goods and Service Tax 

subsuming the indirect taxes  like Excise, VAT, Service Tax etc.), after the last 

stipulated date for the receipt of tender including extensions if any and the bidder 

thereupon necessarily and properly pay such taxes/ levies/ cess, the bidder shall 

be reimbursed the amount so paid, provided such payments, if any, is not, in the 

opinion of RailTel  attributable to delay in execution of work within the control of 

bidder. The bidder shall, within a period of 30 days of the imposition of any tax or 

levy  or cess give a written notice thereof to Railtel that the same is given 

pursuant to this condition, together with all necessary information including details 

of input credit relating thereto. In the event of non-payment/ default in the 

payment of any of the above taxes RailTel reserve the right to with-hold the dues/ 

payments of bidder and make payment to Local /State/ Central Government 

authorities as may be applicable. 

 
b. After imposition of GST as explained in clause 45.4a. above, bidder shall issue 

proper invoice to RailTel for availing input credit of CGST/SGST/ IGST GST will 

not be reimbursed in the absence of proper invoice for availing input tax credit. 
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c. The break-up of price of each item of SOR in terms of basic unit price, Excise 

Duty, Sales Tax, Freight, Custom Duty, Forwarding, Packing, Insurance and any 

other levies / charges already paid or payable by the bidder shall be quoted in the 

SOR. Bidder has to quote all inclusive rates (with tax break-up). Even after the 

introduction of GST, all inclusive unit rates payable will not exceed the all 

inclusive rates offered by the bidder. However if the rates are reduced in the 

current tax structure the bidder has to pass on the benefit to RailTel. 

 
46. MOBILISATION ADVANCE 
          

Deleted 
 
47.     INSURANCE 
 
47.1 The Contractor shall take out and keep in force a policy or policies of insurance 

against all liabilities of the Contractor or the Purchaser at common law or under any 
statute in respect of accidents to persons who shall be employed by the contractor in 
or about the site for the purpose of carrying out the works on the site.  The Contractor 
shall also take out and keep in force a policy or policies of Insurance against all 
recognized risks to their offices and depots.  Such insurance shall in all respects be to 
the approval of the Purchaser and if he so requires in his name. 

 
47.2 INSURANCE OF MATERIALS & INSTALLATIONS 
 

The Contractor shall take out  and keep in force a Policy or policies of Insurance  for 
all materials including  RailTel supply  materials/equipments irrespective of  whether 
used up in the portion of  work already done or kept for the use in the balance portion 
of the work until such works are provisionally handed over to the  RailTel. For this 
purpose, the works are deemed to have been provisionally handed over when 
Provisional Acceptance Certificate is issued as per para 26.  

 
47.3  Deleted 
 
47.4  The Contractor should, however, insure the stores brought to site, against risks in 

consequence of war and invasion, as required under the Emergency Risk (Goods) 
Insurance Act in force from time to time. 

 
47.5    It may be noted that the beneficiary of the insurance policy should be RailTel or the 

policies should be pledged in favour of RailTel.  The contractor shall keep the   
policy/policies current till the installations are provisionally handed over to the 
purchaser. It may also be noted that in the event of contractor’s failure to keep the 
policy current and alive, renewal of policy will be done by purchaser for which the cost 
of the premium plus 20% of premium shall be recovered from the contractor. 

 
47.6   For the purpose of enabling the contractor to take the insurance cover in connection 

with the contract, the purchaser’s Engineer will advise the approximate price of all the 
materials supplied by RailTel to the Contractor. 
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48. Rights of RailTel:  
RAILTEL reserves to itself the following rights in respect of this contract without 
entitling the Contractor to any compensation.  
 

48.1  To get the work done through another agency at the risk and cost of the Contractor, in 
the event of poor progress or the Contractor’s inability to progress the work for 
Completion as stipulated in the contract, poor quality of work, persistent disregard of 
instructions of Architect / RAILTEL, assignment, transfer, subletting of the contracted 
work without written permission of RAILTEL, non-fulfillment of any contractual 
obligations etc. and to claim / recover compensation for such losses from the 
Contractor including RAILTEL’s supervision charges and overheads from Security 
Deposit / other dues.  

 
48.2  To withdraw any portion of work and / or to restrict / alter quantum of work as 

indicated in the contract during the progress of work and get it done through the 
contractor of the adjacent section and / or by the departmental labour to suit 
RAILTEL’s requirements or in case RAILTEL decides to advance the compensation 
due to other emergent reasons.  
 

     To terminate the contract after due notice and forfeit the Security Deposit and recover 
the loss sustained in getting the balance work done through other agencies in addition 
to liquidated damages in the event of:  

 
 Contractor’s continued poor progress.  
 Withdrawal from or abandonment of the work before completion of the work. 
 Corrupt act of the Contractor 
 Insolvency of the Contractor. 
 Persistent disregard of the instructions of RAILTEL. 

Assignment, transfer, subletting of the contract work without written permission.  
 Non-fulfillment of any contractual obligations and agreement.. 

     
48.4  To recover any moneys due from the Contractor from out of any moneys due to the 

Contractor under this or any other Contract or from the Security Deposit.  
 
48.5  To determine the Contract or to restrict the quantum of work and pay for the portion of 

work done as per the satisfaction of RAILTEL.  
 
48.6  To affect recoveries from any amounts due to the Contractor under this or any other 

contract or in any other form the moneys which RAILTEL is forced to pay to anybody 
due to Contractor’s failure to fulfill any of his obligations.  

 
48.7  To restrict or increase the quantity and nature of work to suit site requirements, since 

the tender specifications are based on preliminary documents and quantities furnished 
therein are indicative and approximate and the rates quoted shall not be subject to 
revision in any manner whatsoever.  

 
48.8   To deploy RAILTEL’s or adjacent-section-contractor’s skilled and semiskilled workmen 

in case of emergency / poor progress / deficiency in skill on the part of the employees 
of the Contractor and to recover the expenditure on account of the same from the 
moneys due to the Contractor.  
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48.9 While every endeavour will be made by RAILTEL to this end, RAILTEL cannot 
guarantee uninterrupted work due to conditions beyond its control. The Contractor will 
not be entitled to any compensation / extra payment on this account.  
 
In the event of any dispute of technical nature, the decision of RAILTEL shall be final 
and binding to the Contractor.  
 

49.  Responsibilities of Contractor in respect of local taxing rules, local laws, 
employment for workers etc.:  
 
The following are the responsibilities of the Contractor in respect of observance of 
local laws, employment of personnel, payment of taxes etc.  

49.1  The tenderer must be registered is relevant states for the payment of Works Contract 
Tax OR tenderer must register for the same and produce the same along with the bills 
for payment.  
 

49.2  As far as possible, unskilled workers shall be engaged from the local areas in which 
the work is being executed.  

 
49.3  The Contractor at all times during the continuance of this contract, shall in all his 

dealings with the local labour for the time being employed on or in connection with the 
work, has due regard to all local festivals, religious and other customs.  

 
49.4  The Contractor shall comply with all State and Central Laws, Statutory Rules, 

Regulations etc., such as The Payment of Wages Act, The Minimum Wages Act, The 
Workmen’s Compensation Act, The Employer’s Liability Act, The Industrial Disputes 
Act, The Employee’s Provident Fund Act, Employee’s State Insurance Scheme, The 
Contract Labour (Regulations and Abolitions Act, 1970) and other Acts, Rules and 
Regulations for labour as may be enacted by the Government during the tenure of the 
Contract and having force or jurisdiction at site. The Contractor shall give to the local 
Governing Body, Police and other concerned authorities all such notice as may be 
required under the law of land.  

 
49.5  The Contractor will obtain independent licence under the Contract Labour 

(Regulations and Abolition Act, 1970) from the concerned authorities based on the 
certificate (Form -V) issued by the principal employer / customer, if such license is 
required under the law.  

 
49.6  The Contractor shall pay all taxes, fees, licence charges, deposits, duties, tolls, 

royalty, commissions or other charges which may be leviable on account of any of his 
operations connected with this contract. In case, RAILTEL is forced to make any such 
payment, RAILTEL shall recover the same from the Contractor either from moneys 
due to him or otherwise as deemed fit.  

 
49.7  The Contractor shall be responsible for the provision of health and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 
Abolition Act, 1970) and safety precautions as may be required for safe and 
satisfactory execution of the contract.  

 
49.8  The Contractor shall be responsible for proper accommodation including adequate 

medical facilities for the personnel employed by him.  
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49.9    The Contractor shall be responsible for the proper behaviour and observance of all 
regulations by the staff employed by him.  

49.10   The Contractor shall ensure that no damage is caused to any person / property of 
other parties working at site. If any such damage is caused, it shall be the 
responsibility of the Contractor to make good the losses and compensate them.  

49.11  All the properties/equipment/components of RAILTEL loaned with or without deposit, 
to the Contractor shall remain the properties of RAILTEL. The Contractor shall use 
such properties for the purpose of execution of this contract. All such properties/ 
equipment / component shall be taken to be in good condition unless notified to the 
contrary by the Contractor within 48 hours. The Contractor shall return them in good 
condition as and when required by RAILTEL. In case of non-return, loss, damage, 
repairs etc., the cost thereof, as may be fixed by the Engineer, will be recovered from 
the Contractor. 

 49.12 It shall not be obligatory on the part of RAILTEL to supply any tools and tackles or 
materials other than those specifically agreed to be given by RAILTEL. 

 49.13  The Contractor shall fully indemnify and keep indemnified RAILTEL against all claims 
of whatever nature arising during the course of execution of this contract. 

 
49.14 In case the Contractor is required to undertake any work outside the scope of this 

contract, the amount payable shall be as may be mutually agreed upon.  
 
49.15  Any delay in completion of works or non-achievement of periodical targets, due to 

reasons attributable to the Contractor, will have to be compensated by the Contractor 
either by increased manpower and resources or by working extra hours or more than 
one shift at no extra cost to RAILTEL.  

 
49.16  The Contractor will be directly responsible for payment of wages to his workmen. A 

pay-roll sheet giving details of all payments made to the workmen duly signed by the 
Contractor’s representative should be furnished to RAILTEL, if called for.  

 
49.17   In case of any class of work for which there is no specification laid down in the 

contract, such work shall be carried out in accordance with the instructions and 
requirements of the Engineer.  

 
49.18  No levy, payment or charges made or imposed shall be impeached by reason of any 

clerical error or by reason of any mistake in the amount levied, demanded or charged.  
 
49.19  No idle labour charges will be admissible in the event of any stoppage of work 

resulting in the Contractor’s workmen being rendered idle due to any reason at any 
time.  

 
49.20  The Contractor shall take all reasonable care to protect the materials and the work till 

such time it has been taken over by RAILTEL.  
 
49.21 Contractor shall not stop work or abandon the site for whatsoever reason or dispute, 

excepting for force majeure conditions. All problems / disputes shall be separately 
discussed and settled without effecting the progress of work. Stoppage or 
abandonment of work other than under force majeure conditions shall be treated as 
breach of work of contract and dealt with accordingly.  
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49.22  The Contractor shall keep the area of work clean and shall remove the debris etc. 
outside of RailTel’s premises, while executing day-to-day work. Upon completion of 
work, the Contractor shall remove from the vicinity of work, all scrap, packing 
materials, rubbish, unused and other materials and deposit them in places specified 
by the Engineer. The Contractor will also demolish all the hutments, sheds, offices, 
etc., constructed and used by him and shall clean the debris. In the event of his failure 
to do so, the same will be arranged to be done by the RAILTEL and the expenses 
recovered from the Contractor.  

 
49.23  The Contractor shall execute the work in the most substantial and workmen like 

manner in the stipulated time. Accuracy of work and timely execution shall be the 
essence of this contract. The Contractor shall be responsible to ensure that the 
quality, assembly and workmanship conform to the dimensions and clearance given in 
the drawings and/or as per the instructions of the Engineer.  

 
49.24  The Contractor shall furnish fortnightly labour deployment report indicating the 

classification and number of workmen engaged, date wise and category wise. 
Besides, the Contractor shall also furnish progress reports on work at regular intervals 
as required by the Engineer.  

 
50.  Responsibility of contractor in respect of safety of men,  equipment, material 

and environment:  
 

All safety rules and codes applied by RAILTEL at site shall be observed by the 
Contractor and his workmen without exception. The Contractor shall be responsible 
for the safety of the equipment / material and work to be performed by him.  
 

50.1  Contractor shall also take such additional precautions as may be indicated from time 
to time by the Engineer, with a view to prevent pilferage, accidents, fire hazards etc. 
Suitable number of Clerical Staff, watch and ward, Storekeepers to take care of 
equipment, material, construction tools and tackles shall be posted at site by the 
Contractor till the completion of work under this contract. The Contractor shall arrange 
for such safety devices as are necessary for this type of work and carry out the 
requisite site tests of handling equipment, lifting tools, tackles etc. as per usual 
standards and practices.  

 
50.2  The Contractor shall provide to its work force and ensure the use of the following 

personal protective equipment as found necessary and as directed by the authorized 
RAILTEL officials:  

 
• Safety Helmets conforming to IS - 2925.  
• Safety Belts conforming to IS - 3521.  
• Safety Shoes conforming to IS - 1989.  
• Eye & Face Protection devices conforming to IS-8520 & IS-8940.  
• Hand & Body Protection devices conforming to IS-2573, IS-6994, IS-8807 & IS-
8519.  
 

50.3  All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, 
safety nets, ladders, equipment etc. used by the Contractor shall be of safe design 
and construction. These shall be tested and certificate of fitness obtained before 
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putting them to use and from time to time as instructed by authorized RAILTEL official 
who shall have the right to ban the use of any item.  

 
50.4 All electrical equipment, connections and wiring for construction power, its distribution 

and use shall conform to the requirements of Indian Electricity Act and Rules. Only 
electricians licensed by the appropriate statutory authority shall be employed by the 
Contractor to carry out all types of electrical works. All electrical appliances including 
portable electric tools used by Contractor shall have safe plugging system to source of 
Power and be appropriately earthed.  

 
Where it becomes necessary to provide and / or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or 
explosion, the Contractor shall be responsible for carrying out such provision and / or 
storage in accordance with the rules and regulations laid down in the relevant 
Government Acts, such as Petroleum Act, Explosive Act, Petroleum and Carbide of 
Calcium Manual of the Chief Controller of Explosives, Government of India etc. Prior 
approval of the authorized RAILTEL official at the site shall also be taken by the 
Contractor in all such matters.  
 

50.5  The Contractor shall arrange at his cost (wherever not specified) appropriate 
illumination at all work spots for safe working, when natural daylight may not be 
adequate for clear visibility.  

 
50.6  In case of a fatal or disabling injury/accident to any person at construction sites due to 

lapses by the Contractor, the victim and/or his/her dependants shall be compensated 
by the Contractor as per statutory requirements. However, if considered necessary, 
RAILTEL shall have the right to impose appropriate financial penalty on the Contractor 
and recover the same from payments due to the Contractor for suitably compensating 
the victim and/or his/her dependents. Before imposing any such penalty, appropriate 
enquiry shall be held by RAILTEL giving opportunity to the Contractor to present his 
case.  

 
50.7 In case of any damage to property due to lapses by the Contractor, RAILTEL shall 

have the right to recover the cost of such damages from the payments due to the 
Contractor after holding an appropriate enquiry.  

 
50.8 In case of any delay in the completion of jobs due to mishaps attributable to lapses by 

the Contractor, RAILTEL shall have the right to recover cost of such delay from the 
payments due to the Contractor, after notifying the Contractor suitably and giving him 
opportunity to present his case.  

 
50.9  If the Contractor fails to improve the standards of safety in its operation to the 

satisfaction of RAILTEL, after being given reasonable opportunity to do so and / or if 
the Contractor fails to take appropriate safety precautions or to provide necessary 
safety devices and equipment or to carry out instructions regarding safety issued by 
the authorised RAILTEL official, RAILTEL shall have the right to take the corrective 
steps at the risk and cost of the Contractor after giving a notice of not less than seven 
days indicating the steps that would be taken by RAILTEL.  

 
50.10  The Contractor shall submit report of all accidents, fires, Property damage and 

dangerous occurrences to the authorised RAILTEL official immediately after such 
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occurrence, but in any case not later than 12 hours of the occurrence. Such reports 
shall be furnished in the manner prescribed by RAILTEL. In addition, periodic reports 
on safety shall also be submitted by Contractor to the authorised RAILTEL official 
from time to time as prescribed.  

 
50.11  During the course of construction, alteration or repair scrap lumbers with protruding 

nails, sharp edges etc., and all other debris including combustible scrap shall be kept 
cleared from working areas, passage ways and stair in and around site.  

 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall 
not be intentionally dropped, struck or permitted to strike each other violently. When 
cylinders are transported by powered vehicles, they shall be secured in a vertical 
position.  
 

50.12 The Contractor shall be responsible for the safe storage of his radioactive sources.  
 

All the Contractor’s supervisory personnel and sufficient number of workers shall be 
trained for fire fighting and shall be assigned specific fire protection duties. Enough 
number of such trained personnel must be available during the tenure of the contract.  
 

50.13 Contractor shall provide enough fire protecting equipment of the types and numbers at 
his office, stores, erection site, other temporary structures, labour colony area etc. 
Access to such fire protection equipment shall be easy and kept open at all times. 
Compliance of the above requirement under fire protection shall in no way relieve the 
Contractor of any of his responsibility and liabilities to fire accident occurring. In the 
event fire safety measures are not to RAILTEL’s satisfaction, RAILTEL shall have 
option to provide the same and recover the cost plus incidentals from Contractor’s 
bills and / or impose penalty as deemed fit by the authorised representative of 
RAILTEL.  

 
51.  Consequences of cancellation:  
 

Whenever RAILTEL exercises its authority to terminate the contract/withdraw a 
portion of work, the work may be got completed by any other means at the 
Contractor’s risk and cost provided that in the event of the cost of completion (as 
certified by the Authorised representative of RAILTEL which shall be final and binding 
on the Contractor) being less than the contract value, the advantage shall accrue to 
RAILTEL. If the cost of completion exceeds the moneys due to the Contractor under 
the contract, the Contractor shall either pay the excess amount demanded by 
RAILTEL or the same shall be recovered from the Contractor. This will be in addition 
to the forfeiture of Security Deposit and recovery of liquidated damages as per 
relevant clauses.  
 

51.1  In case RAILTEL completes the work under the provisions of this clause, the cost of 
such completion to be taken into account for determining the excess cost to be 
charged to the Contractor shall consist of cost of materials purchased and/or labour 
provided by RAILTEL with an addition of such percentage to cover supervision and 
establishment charges as may be decided by RAILTEL.  
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52.  Strikes and Lockouts:  
 

The Contractor will be solely responsible for all disputes and other issues connected 
with his workmen. In the event of Contractor’s workmen resorting to strike or the 
Contractor resorting to lockout and if the strike or lockout so declared is not settled 
within a period of one month, RAILTEL shall have the right to get the work executed 
by employing its own men or through other agencies or both. The cost incurred by 
RAILTEL in this regard shall be recovered from the Contractor.  
 
For any purpose whatsoever, the employees of the Contractor shall not be deemed to 
be in the employment of RAILTEL.  
 

53.  Guarantee:  
 

Even though the work will be carried out under the supervision of the authorized 
representative of RAILTEL, the Contractor will be responsible for the quality of the 
workmanship and shall guarantee the work done for a period of one year from the 
date of completion of work as certified by the authorized representative of RAILTEL 
and shall rectify free of cost to RAILTEL all defects arising out of faulty erection during 
the guarantee period starting from the date of completion of rectification. In the event 
of the Contractor failing to repair the defective works within the time specified by the 
authorized representative of RAILTEL, RAILTEL may proceed to undertake the 
repairs of such defective works at the Contractor’s risk and cost, without prejudice to 
any other rights and recover the same from out of any moneys payable to the 
Contractor or by other legal means.  
 

53.1  The Tenderers has to enter in the register all the material / tools and plants brought to 
the site for working in the premises available with the Security Staff / Site Incharge / 
Site Register.  

 
53.2  The Tenderers should get all the materials inspected and approved from the 

authorized representative of RAILTEL before use. In case of non-approval, if 
authorized representative of RAILTEL wish to check the material, cost of breakages 
and re-doing the same Work will be the sole responsibility of the Contractor own.  

 
53.3  The rates should be quoted in the same units as mentioned in the tender schedule.  
 

The Bill of Quantities enclosed are very indicative and can vary as per the Site 
conditions, requirements of RAILTEL or Design of authorized representative of 
RAILTEL and the rates quoted shall not be subject to revision.  
 

53.4  The rates quoted in the tender shall include all charges of material, labour, lifts, 
scaffoldings, any tools & plants, freight, labour conditions, fluctuations in the rates, 
Sales tax, excise duty, shift working, Octroi & other taxes and shall be firm for the 
duration of the contract and any extended period of the contract. No escalation in the 
rates shall be allowed under any circumstances even in case of extension of time 
period.  
 

53.5 The successful Tenderer is bound to carry out all the items of work necessary for the 
completion of the job even though the same may not have been qincluded in the 
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schedule of quantities. Rates for such items shall be settled in consultation with 
authorized representative of RAILTEL.  

 
The successful Tenderer will have to make samples (proto-type) of all the furniture 
items for the final approval of authorized representative of RAILTEL before taking up 
the entire execution of the work. In case of any modifications / additions, the same 
shall be incorporated in the entire furniture items without any additional financial 
implications.  
Water and Electricity shall be provided free of cost at one point on each floor, further 
extensions if required shall be borne / arrange by the Tenderer on its own.  
 

54.  Rates of extra items/quantity: (Non- Schedule) 
The rates of the extra items will be derived from the tender wherever possible.  

54.1  In case the rates do not exist in the tender, the rate will be derived as per the market 
rates. The Tenderer shall submit analysis of rates as per Annexure, with assumption 
of any one item.  

54.2 If the quantity of any item under execution is varying up to ± 25% of the total quantity 
(as per the Schedule of Requirement), the contractor shall have to execute the same 
item at similar rates as applicable in the contract agreement.  

54.3  RailTel reserves the rights to vary the quantity by 25% above or below the BOQ 
without assigning any reason to the contractor.  

54.4  All the work executed should be got approved by the authorized representative of 
RAILTEL and in case of any bad workmanship pointed out shall be either rectified or 
be taken away from the site if it is not rectifiable and shall be replaced without any 
extra cost by the Tenderer.  

54.5  The Tenderer should indicate the breakup of the items of %age of the unit cost for 
material, wastage, labour, taxes, profits & overheads, etc. separately. This %age shall 
be the basis for evaluation of the rates of the extra items.  
Measurements of the items shall be as per the IS1200 / CPWD manual / BOQ units.  

54.6  All Government taxes, levies etc. like Works Contract – Sales Tax, TDS shall be 
deducted from all the running bills of the Contractors.  

54.7  All the works executed or under execution finished or semi-finished including all 
materials lying at site shall become the property of RAILTEL immediately on receipt of 
bills of the Contractors for the same.  

54.8  All Fittings / Fixtures, Materials shall confirm to the relevant ISI specifications and  
 

Shall be approved by the authorised representative of RAILTEL. 
 
 
 

*************************  
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SECTION – II 
 

CHAPTER - 4 
 

BID DATA SHEET (BDS)  
 

The section consists of provisions that are specific to various clauses of Preamble, Instruction 
to tenderers and conditions of tendering (ITT), General Condition of Contract (GCC) and 
Special Condition of Contract (SCC) of the tender document. 
 

Reference 
Clause 

Description 

Preamble 
Clause – 1 
 

Name of work : 
“Intra City Underground OFC last Mile Connectivity for NKN Links at 

various locations in the states of Jharkhand, Bihar and West Bengal for 
RailTel Corporation of India Limited, Eastern Region” 

List of State/s where 
work for RailTel is to 
be done: 
(Section-I, Chapter-1) 

Sl 
No 

Name of the State Route KM. 

1 Jharkhand & Bihar 73 Km 

2 West Bengal 16 Km 

Last Date, Time and 
Venue of 
Submission of 
Tender:  
(Preamble Clause 6) 

Last Date of Submission : 15:00 Hrs on 17.07.2017 
Venue:   RailTel Corporation of India Ltd, 
     3rd Floor, Chatterjee International Centre,    
                33A Jawaharlal Nehru Road, 
                Kolkata – 700 071. 

Date, Time and 
Venue of Opening of 
Tenders  
 

Venue : Same as above 
 
Date : 17.07.2017 
 
Time : 15:30 hrs. 

Completion period 
of work: 
(Section-I, Chapter-1) 

Refer Chapter – 1 Section – 1 

Authority and 
Address: 
(Preamble Clause 9) 

Executive Director, Eastern Region, 
RailTel Corporation of India Ltd, 
3rd Floor, Chatterjee International Centre,    
33A Jawaharlal Nehru Road, 
 Kolkata – 700 071. 
 

Earnest Money 
 

State State 
EMD required to 

be submitted 
with the offer 

RailTel/Tender/OT/ER/HQ/2017-
18/1023 Dt 01.06.2017 

Jharkhand & 
Bihar 

Rs. 1,89,66,968 

RailTel/Tender/OT/ER/HQ/2017-
18/1024 Dt 01.06.2017 

West Bengal Rs. 54,92,018 
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Form of Earnest 
Money: 
 (ITT Clause 5) 

Pay Orders / Demand Drafts shall be drawn in favour of RailTel 
Corporation of India Limited, payable at Kolkata having validity covering 
30 days beyond the validity of offer. 

Materials to be 
supplied by RailTel 
(if any): (Preamble 
Clause 18) 

OFC cable and HDPE Duct 

ITT 
Clause 8 
Section – II 
Chapter - 1 
 

Unit Prices : 
 
This is a percentage bidding system tender wherein the estimated unit 
prices of each item of the schedule is given including the quantity of 
each item of the schedule and the total value of the schedule. The bidder 
is required to quote the percentage above(+)/below(-) the total estimated 
value spelt out in the schedule. 
 
The unit prices given in the schedule of requirement are on “all inclusive” 
basis including all types of taxes duties, levies, freight / handling / 
incidentals etc excluding Service Tax,. The accepted unit prices of each 
item of the schedule will be calculated, for payment and other relevant 
purposes, as the estimated cost indicated in the Schedule of 
Requirement with the increase(+) / decrease(-) of the overall accepted 
percentage (%) of the schedule of requirement. Service Tax will be 
paid extra as applicable. 

ITT  
Clause 9 
Section – II 
Chapter - 1 

Validity of offer 
 
90 days (Ninety days only) from the date of opening of tender 

Minimum Qualifying 
Criteria : 
(ITT clause   ) 

I.Technical : 
The tenderer should have completed till the date of opening of tender , in 
the last three financial year ( i.e current year and three previous financial 
year), 
At least one complete similar work for a minimum value of 35% of 
the advertised tender value.                                                                     
For this tender “similar single work” means at least one complete work 
comprising of: Trenching, Laying, Jointing, Splicing, Testing and 
Commissioning of Optical Fiber Cables. 
Works similar to the scope of work as contained in this tender shall mean 
the work as indicated in Tender Notice & executed Govt./PSU’s /reputed 
Private organization dealing with OFC networks, Telecom utilities only. 

Annual Turnover: 
[ITT Clause 18 

II. Financial: The Tenderer should have received during last three years 
total contract amount of minimum of 150% of the advertised tender value 
of respective sections. 

Meaning of similar 
Works:  

For this tender “similar single work” means at least one complete work 
comprising of: Trenching, Laying, Jointing, Splicing, Testing and 
Commissioning of Optical Fiber Cables. 
Works similar to the scope of work as contained in this tender shall 
mean the work as indicated in Tender Notice & executed in India as per 
the scope of the work/specifications given in the Tender document 
executed for Govt./PSU’s /reputed Private organization dealing with OFC 
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networks,Telecom utilities only.  

SCC  
Clause 24 
Section – II 
Chapter – 3 

Period of Maintenance/Warranty : 
12 (twelve) months from the date of issue of the Provisional Acceptance 
Certificate (PAC) 

Maintenance 
Supervision: (SCC 
Clause 26)  
 

The contractor shall undertake the maintenance supervision of the 
completed works from the date of issue of PAC of the respective 
milestone for a minimum period of one month after completion of last 
milestone in that sub section or till the issue of Final Acceptance 
Certificate (FAC) for that sub section by RailTel whichever is later. 

Warranty :  
(SCC Clause 29) 

All materials supplied by the contractor shall be warranted against the 
defects for a period of 12 months from the date of installation.  

Security Deposit: 
(GCC Clause 16.2, 
Chapter –2, Section-
II) 

Security deposit should be 5% of contract value.  
 

Contract 
Performance 
Guarantee:  
(SCC-Clause 3, 
Chapter –3, Section-
II)  

Contract Performance Guarantee should be 5% of Contract value. 

Details ABD The contractor has to provide detailed AS Built Drawing of the cable laid 
indicating Joint pit, OFC cable pull chamber. Important landmarks. Offset 
of the entire alignment. 

ROW permission  The contractor has to make a detailed drawing after survey of the routes. 
The drawing has to be jointly signed by the contractor and 
Representative of RailTel for onward submission to competent 
authorities for ROW. The contractor has to arrange the required Right of 
The Way permission from Corporation/ Municipality/ other local bodies 
and from Highway Authorities. The ROW charges will be paid by RailTel 
at actual. 

Payment Terms on 
Account 

70%(Seventy Percent) of the On-Account/Progress payment for SOR 
Item No. 1 shall be made after successful completition of trenching and 
duct laying work of each link, after joint measurement and detailed 
checking to the satisfaction of RailTel Engineer. 
20%(Twenty Percent) of the On-Account/Progress payment for SOR 
Item No. 1 for which 70% payment has been released and 90%(Ninty 
Percent) 0f the On-Acount/Progress payment of SOR items other than 
SOR item No. 1 shall be made after the completion of the work after joint 
measurement and testing to the satisfaction of Engineer / supervisor in-
charge of the work and proper entry in the Measurement book jointly by 
contractor and Engineer/supervisor in-charge of RailTel. 
5% (Five percent) value of the works/services of all SOR items as 
completed shall be made on issue of Provisional Acceptance Certificate 
by RailTel, as per clause 26 above. 

Final Payment FINAL PAYMENT 
Final payment of 5% of the contract value shall be made after 
satisfactory completion of the warranty period and issue of Final 
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Acceptance Certificate (FAC). 
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Section-II 
Chapter-5 

 
TECHNICAL REQUIREMENTS  

 
Tenderer must have proper Office Set up, Man power, Equipments and 
Machinery as follows:  
 

(i)   Office Setup: Tenderer should have a proper office with regular staff,   Computers, 
Fax Machine and Telephone.  
 
The Office Address, Telephone No, Fax No., E-mail ID must be specified.  
 

(ii)   Minimum Technical Man Power: Tenderer should have:  
 
1.  Engineer - 1No. 
  
2.  Supervisor (Diploma Holder) - 1 No. 
  
3.  Splicer (Skilled & Experienced) - 1No.  
 
4.  Wireman/Cable Jointer (ITI) - 2 Nos.  
 
5.  Skilled & Unskilled Man Power - (Sufficient)  
 

     (iii)  Minimum Equipments / Machinery: Tenderer should own :  
 
 1.     OTDR                 4. Cable Route Locator  
 

   2.    OFC Blowing Machine           5.  Optical Power Meter & Laser      
                                                                      Source.  
   3.    Splicing Machine  
 
   (Documentary proof should be enclosed)  
 

And Tenderer should either own or should have arrangement to hire HDD 
Machine,  

 
JCB Machine and Loading Vehicles. 

 
 
 
 
 
 

 
 
 
 
 
 



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 91 of 146 

 

 
Table to be submitted duly filed: (Annexure-I) 

 

Eligibility Clause No Actual 
Available 

Whether 
Requirement 

Fulfilled(Yes/No) 

Documentary 
evidence 

enclosed at 

The tenderer should have completed, in the 
last three financial year (i.e. current year 
and three previous financial years) at least 
one complete similar works for a minimum 
value of 35% of the advertised tender value 
of the work. 
 
(For this tender “one complete similar work” 
means one complete work involving: 
 “Supply of HDPE Duct, OFC cable and 
other associated materials, Trenching, 
Laying, Jointing, Splicing, Testing and 
Commissioning of Optical Fiber Cables and 
/ or Quad Cables.”) 
 

   

The total contact amount received by the 
tenderer during the last three years should 
be a minimum of 150% of the Advertised 
Tender Value of the work. 
 

   

1.Office Address, 
2.Telephone No., 
3.Fax No., 
4.E-mail ID 
 

   

 Man Power 
1.Engineer, 
2.Supervisor, 
3.Splicer(Skilled &  Experienced), 
4.Wireman/Cable Jointer 
5. Skilled & Unskilled Manpower 
 

   

Equipments/Machinery  
1.OTDR 
2.OFC blowing machine  
3.Splicing Machine 
4.Cable Route Locator  
5.Optical Power Meter  
6.Laser Source 
7.JCB machine 
8.HDD machine 
9.Loading Vehicle 
 

   

 



Tender No: RailTel/Tender/OT/ER/HQ/2017-18/1023-1024 Dt 01.06.2017 

Page 92 of 146 

 

 
Signature of the Contractor 

 
 
 

CHAPTER-6 
 

FORMS OF TENDER 
 

Form No.  1 : Offer Letter 

Form No.  2 : Qualifying Criteria / User’s Certificate 

Form No.  3 : Agreement 

Form No.  4 : Guarantee Bond for Security Deposit 

Form No.  5 : Statement of Deviations 

Form No.  6 : 
Standing Indemnity Bond for “on Account”  
Payments and Stores Supplied by RailTel 

Form No.  7 : System Performance Guarantee 

Form No.  8 : 
Bank Guarantee for Mobilization Advance -
Not used  

Form No.  9 : Works in hand 

Form No.  10 : 

 

Acknowledgement for receiving materialsfrom 

RailTel 

 

Form No.  11 : Extension of period of completion of work  

Form No.  12 : Not used 

Form No.  13 : Qualification Experience 

Form No.  14 : 
Guarantee Bond against ‘On Account 
Payments’ 

Annexure - A : Location where the work is to be executed. 

Annexure -B 
 
Annexure - C                                                                                   

: 
List of materials to be supplied by RailTel. 
List of materials to be supplied by Contractor 
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Form No. 1  

OFFER LETTER 
To  
Executive Director, Eastern Region, 
RailTel Corporation of India Limited,  
Chatterjee International Centre, 
33A, Jawaharalal Nehru Road, 
Kolkata – 700 071. 
 
I/We _______________________________________________ have read the various 
conditions detailed in tender documents attached here to and hereby agree to ABIDE BY 
THE SAID CONDITIONS. I/We also agree to keep this tender open for acceptance for a 
period of 90 days from the date fixed for opening the same and in default thereof, I/We will be 
liable for forfeiture of my/our Earnest Money. I/We offer to do the work of “Intra City 
Underground OFC last Mile Connectivity for NKN Links at various locations in the states of 
Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, Eastern Region” 
at the rates quoted in the attached schedules and hereby bind myself/ourselves to complete 
the work within __________ from the date of issue of Letter of Acceptance of the tender. I/We 
also hereby agree to abide by the various Conditions of Contract and to carry out the work 
according to the Specifications for materials and works laid down by the RailTel for the 
present contract.  
 
2. A sum of Rs._______(Rupees ______________ only) as a Account Payee Demand Draft 
No._____________ dated _____ issued by ___________________is herewith forwarded as 
“Earnest Money”. The full value of Earnest Money shall stand forfeited without prejudice to 
any other rights or remedies if,  
 
I/We do not execute the contract agreement within 15 days after receipt of notice issued by 
the RailTel that such documents are ready or,  
 
I/We do not commence the work within 15 days after receipt of orders to that effect.  
 
Until a formal agreement is prepared and executed the acceptance of this tender shall 
constitute a binding contract between us subject to modifications, as may be mutually agreed 
to between us and indicated in the “Letter of Acceptance” of my/our offer for this work.  
 
 
SIGNATURE OF CONTRACTOR (S)  
Date  
SIGNATURE OF WITNESS CONTTRACTOR (S) ADDRESS  
1.  
2. 
ACCEPTENCE OF TENDERS  
I accept the tender as above and agree to pay the rate as entered in Schedule of 
Requirements.  
WITNESS For and on behalf of  
For and on behalf of  
RailTel Corporation of India Limited,  
Eastern Regional Office, Kolkata – 700 071.  
Date 
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Form No. 2 
 

QUALIFYING CRITERIA 

 

USER’s CERTIFICATE 

 

Name of  the Firm       

Contract No. & 

date  
     

Scope of  Work       

Contract Amount 
(in Indian Rupees)  

     

Completion Period  
as per original 
contract  

     

Completion Period  
with extension 

     

Data of  
Commencement  

     

Actual date of 
Successful 
Completion 

     

 
 
 
 
 

Name  :  
Dated  :  
Designation : 
 

 
 
Signature of the Contractor with  
Company Seal  
 
 
Note: The relevant User’s certificate to be attached.  
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Form No. 3 
 

AGREEMENT 

 

(CA No.  ____________________ for “Intra City Underground OFC last Mile Connectivity for 
NKN Links at various locations in the states of Jharkhand, Bihar and West Bengal for RailTel 
Corporation of India Limited, Eastern Region.” 
 
This AGREEMENT is made at New De on this _____ day of  ___________  two thousand 
and seven, by and between RailTel Corporation of India Limited (A Govt. of India 
Undertaking) having its Registered & Corporate office at Plot No 143, Institutional Area, 
Sector 44, Gurgaon-122003, and Regional Office at 3rd Floor, Chatterjee International 
Centre, 33A Jawaharlal Nehru Road, Kolkata - 700071 acting in the  premises  through 
Executive Director /Eastern Region (hereinafter referred to as ‘RailTel’, which expression 
should unless repugnant to the context or meaning thereof include its successors and 
permitted assigns) of the one part;  
 
And _______________________having its registered office at __________________ acting 
in the premises through ____________ (hereafter referred to as “Contractor”, which 
expression should unless repugnant to the context or meaning thereof include its successor 
and permitted assigns) of the other part.  
 
Whereas in response to a call for Tender  by RailTel for the work of “Intra City Underground 
OFC last Mile Connectivity for NKN Links at various locations in the states of Jharkhand, 
Bihar and West Bengal for RailTel Corporation of India Limited, Eastern Region.” as per 
tender papers at Annexure ‘A’ read with Corrigendum………………….. Issued by RailTel 
hereto, the Contractor has submitted a Tender as per  Annexure ‘B’ hereto   

 
AND WHEREAS the said Tender of the Contractor has been accepted for the work of “Intra 
City Underground OFC last Mile Connectivity for NKN Links at various locations in the states 
of Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, Eastern 
Region” as per copy of Letter of Acceptance of Tender No. ______________ dated______ 
complete with enclosures at the accepted rates and agreed deviations from tender  papers 
as per Annexure-C hereto at contract value of Rs.________________(Rupees 
_________________________ Only) duly accepted by the contractor.  
 
Now this agreement witnesses that in consideration of the premises and the payment to be 
made by the Purchaser (RailTel) to the Contractor provided for herein, the Contractor shall 
supply all equipment and materials and execute and perform all works for which the said 
Tender of the Contractor has been accepted strictly according to the various provisions in 
Annexure ‘B’ and ‘C’ hereto and upon such supply, execute and performance to the 
satisfaction of the purchaser (RailTel) and the purchaser (RailTel) shall pay to the Contractor 
at the rates accepted as per the said Anne xure ‘C’ and in terms of the provisions therein. 
 
IN WITNESS whereof both the parties have hereunto set and subscribed their respective 
hands and/or seals on the day and year respectively mentioned against their respective 
signatures.  
 
Signed and delivered by Shri  _______________________  for and on behalf of  RailTel 
Corporation of India Ltd.  
 
The contract within named in the presence of :  

 

1. Signature    : 
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Date     : 

Name in Block Capitals  : 

Address   :  

 

 

2. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   : 

 

Signed and delivered by Shri. _______________________________ for and on  behalf of 
________________________ , the contractor within named in the presence of :   

 

 

1. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   :  

 

 

2. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   : 

 

 

Annexure – A  : Tender Paper No. _______ with corrigendum, if    

                                                               any. 

Annexure – B  : Firm’s offer. 

Annexure – C  : Letter of Acceptance No. _____ with all enclosures. 

Annexure – D             :          Copy of Contract Performance Guarantee. 
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Form No. 4 
 

CONTRACT PERFORMANCE GUARANTEE BOND 
(On Stamp Paper of Rs one hundred) 

(To be used by approved Scheduled Banks) 
 
In consideration of the RailTel Corporation of India Limited, Plot No 143, Institutional Area, 
Sector-44, Gurgaon-122003 with Eastern Regional office at 3rd Floor, Chatterjee 
International Centre, 33A Jawaharlal Nehru Road, Kolkata – 700 071 (Herein after called the 
RailTel) having agreed to exempt …………………………………………………………………..    
(Hereinafter called                “the said Contractor(s)”) from the demand, under the terms and 
conditions of an Agreement No.  …………………  ………………………… dated  ……………  
made between RailTel Corporation of India Limited and 
…………………………………………….. for (hereinafter  called “the said Agreement”) of 
security deposit for the due fulfillment by the said Contractor(s) of the terms and conditions 
contained in the said Agreement, on production of a Bank Guarantee for Rs. ………….. (Rs. 
………….. only).  We, ………………………………… (indicate the name of the Bank) 
hereinafter referred to as “the Bank”) at the request of ……………. ……………. Contractor(s) 
do hereby undertake to pay the RailTel an amount not exceeding Rs.  ……………. against 
any loss or damage caused to or suffered or would be caused to or suffered by the RailTel 
by reason of any breach by the said Contractor(s) of any of the terms or conditions 
contained in the said Agreement.  
 
We, ………………………………………(name of Bank) do hereby undertake to pay the 
amounts due and payable under this Guarantee without any demur, merely on demand from 
the RailTel stating that the amount as claimed is due by way of loss or damage caused to or 
would be caused to or suffered by the RailTel by reason of breach by the said Contractor(s) 
of any of terms or conditions contained in the said Agreement or by reason of the 
Contractor(s) failure to perform the said Agreement.  Any such demand made on the Bank 
shall be conclusive as regards the amount due and payable by the Bank under this 
guarantee.  However, our liability under this guarantee shall be restricted to an amount not 
exceeding Rs. ………………………only.  
 
We,  ………………(name of bank) undertake to pay to the RailTel any money so demanded 
notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit 
or proceedings pending before any court or Tribunal relating thereto our liability under this 
present being, absolute and unequivocal.  
 
The payment so made by us under this Bond shall be a valid discharge of our liability for 
payment thereunder and the Contractor(s) / Supplier(s) shall have no claim against us for 
making such payment.  
 
We, ………………(name of bank) further agree that the Guarantee herein contained shall 
remain in full force and effect during the period that would be taken for the performance of 
the said Agreement and that it shall continue to be enforceable till all the dues of the RailTel 
under or by virtue of the said Agreement have been fully paid and its claims satisfied or 
discharged or till RailTel certifies that the terms and conditions of the said Agreement have 
been fully and properly carried out by the said Contractor(s) and accordingly discharges this 
Guarantee.  Unless a demand or claim under the Guarantee is made on us in writing on or 
before the ……………. We shall be discharged from all liability under this Guarantee 
thereafter.  
We,……………(name of bank) further  agree with the RailTel that the RailTel shall have the 
fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the Agreement or to extend time  or to 
postpone for any time or from time to time any of the powers exercisable by the RailTel 
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against  the said contractor(s) and to forbear or enforce any of  the terms and conditions 
relating to the said Agreement and we shall not be relieved  from our liability by reason of 
any such variation, or extension to the said Contractor(s) or for any forbearance, act or 
omission on the part of RailTel or any indulgence by the RailTel to the said Contractor(s) or 
by any such matter or thing whatsoever which under the law relating to sureties would, but 
for this provision, have affect of so relieving us.  
 
This Guarantee will not be discharged due to the change in the Constitution of the Bank or 
the Contractor(s)/ Supplier(s).  
 
We …………. (the name of Bank) lastly undertake not to revoke this Guarantee during its 
currency except with the previous consent of the RailTel in writing.  
 

NOT WITH STANDING ANYTHING CONTAINED HEREIN ABOVE  

 
(i) The liability of the surety under his Bank Guarantee shall not exceed 

Rs………………… (Rupees ………………………………………….. only).  
 

(ii) This Bank guarantee shall be valid upto ………………..  

 

(iii) We are liable to pay the guaranteed amount or nay part thereof under this Bank 
Guarantee only and only if you serves upon the bank, written claim or demand on or 
before ……………………  

 
Dated the ……..day of …………………. xxxx 
 
for  ……………………………………………………..  
      (Indicate the name of the Bank)  
 
Witness :  
 
Signature :  
Name   : 
 
Signature  : 
Name   : 
 
NOTE:  The Guarantee shall be valid for a period of four months after the expiry of the 

warranty period of the equipment as per Clause 29 Special Condition of the 
Contract (SCC).  
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Form No. 5 
 

STATEMENT OF DEVIATIONS 
 

PROFORMA FOR STATEMENT OF DEVIATIONS 
 
1. The following are the particulars of deviations from Preamble, requirement of the 

Instructions to Tenderers and Conditions of Tendering and Special conditions of 
Contract (Section -I).  

 

Preamble (Chapter 2)  

 
 Clause   Deviation  Remarks (including justification) 
 

 

 

 

Instructions to Tenderers and Conditions of Tendering ( Chapter 3)  

 
Clause   Deviation  Remarks (including justification) 

          

 

Special Conditions of Contract ( Chapter 4)  

 
Clause   Deviation  Remarks (including justification) 

          

 

2. The following are the particulars of deviations from requirement of the Technical 
specifications ( Section -II)  

 
Clause   Deviation  Remarks (including justification) 

  
         
 
Note:  Where there is no deviation, the statement should be returned duly signed 

with an endorsement indicating “no deviations”.  
 

    

SIGNATURE AND SEAL OF THE 

MANUFACTURER / TENDERER  
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Form No. 6 
 

 
STANDING INDEMNITY BOND 

(For ‘on Account’ Payments and Stores supplied by RailTel) 
 

(On Stamp paper of Requisite Value) 
 

 

We,    ______________________________ hereby undertake that we hold at our Stores 

Depot/s at _______________________ for and on behalf of RailTel Corporation of India 

Limited in the  premises through Executive Director or  his  successor hereinafter referred to 

as “the Purchaser” all materials for which ‘On Account’ payments have been made to us 

against the Contract for __________ vide letter of Acceptance of Tender No. ___________ 

and  the materials  handed over to us by the Purchaser for all purpose of  execution of the 

said Contract, until such time the materials are duly erected or otherwise handed over to 

him.  

 

We shall be entirely responsible for the safe custody and protection of said materials against 
all risk till they are duly delivered as erected equipment to the purchaser or as he may direct 
otherwise and shall indemnify the Purchaser against any loss, damage or deterioration 
whatsoever in respect of the said materials while in our possession and against disposal of 
surplus materials.  The said materials shall at all times be open to inspection by any 
engineer authorized by the Executive Director /Eastern Region, whose address will be 
intimated in due course.  
 
Should any loss, damage or deterioration of  materials occur or  surplus materials disposed 
off and refund becomes due, the purchaser shall be entitled to recover from us the full cost 
as per prices included in the Contract (as applicable) and also compensation for such loss or 
damage, if  any,  alongwith the amount  to be refunded without prejudice to any other 
remedies available to his  by deduction from any sum due or  any sum which at any time 
hereafter becomes due to us under the said or  any other Contract.  

 
Dated this ____ day of _____________ , xxxx.  
 
for and on behalf of 
   
______________________   
(Contractor)  
 
Signature of witness    : 
 
Name and witness in Block letters  : 
 
Address      : 
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Form No. 7 
 

SYSTEM PERFORMANCE GUARANTEE 
 

PROFORMA FOR THE SYSTEM PERFORMANCE GUARANTEE 

 

To  

The Executive Director/Eastern Region, 

RailTel Corporation of India Limited, 

Chatterjee International Centre, 

33A Jawaharlal Nehru Road, 

Kolkata 700 071. 

 

I / We …………………………………………………………………. Hereby guarantee that the 
design on the basis of which we have submitted our tender no. ………………………………… 
has been carefully made to conform to the end objectives in the tender documents and to 
technical specification therein.  We further guarantee that in the event of the performance of 
the system, when installed, not complying with the end objectives or with the specifications 
contained in the tender documents, we shall provide further inputs to enable the RailTel to 
realize the end objectives contained in these documents without any additional payment for 
any additional equipment which may be required in this regard.  We further guarantee that all 
the expenses for providing the additional inputs under the System Guarantee will be borne 
by us.  We further guarantee that these additional inputs will be provided by us to make the 
system workable within 1 month from the date on which this guarantee is invoked by the 
Purchaser. The guarantee is valid for four months beyond the warranty period.  
 
 

          (Signature of Firm’s Authorized Officer)  
                                                                                         with Seal  
 
Signature of witness    :  
 
Name and witness in Block letters  : 
 
Address     : 
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Form No. 9 
 
 

WORKS IN HAND 
 
 

Sl No 

Syst
em 
& 

Nam
e of 
the 
Proj
ect 

Party’s 
name & 
address 

for 
whom 

the work 
is being 

done 

Total 
Contr

act 
Value 

Sched
ule 

period 
of 

executi
on (in 
month

s) 

%age 
progress 
in terms 
of work 
already 
done 

Likely 
date of 

completio
n 

No. of 
extensions 

granted 

Payments 
received till 

date 

Remar
ks 
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Form No. 10 

 

ACKNOWLEDGMENT FOR RECEIVING MATERIALS FROM RAILTEL 

                                                                                                                           
Station: 

 Date of Issue: 

 

Sub:  Receipt of Material from RailTel 
  

It is hereby acknowledged that the following materials have been received in full and good 

condition by me on __________ at ______________________ for the work under the 

Agreement no._______________________________    dated ____________. 

 

Sl No Description of the Material Unit Quantity Issued Remarks 

     

     

     

     

     

 

(Signature & Seal of the Contractor) 

 

 

___________________________ 

(Material Delivery witnessed by : 

(RailTel representative) 
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Form No. 11 
 

EXTENSION OF PERIOD OF COMPLETION OF WORK 

 
Ref No. : RCIL/RMK/…………….      Date : 
__________ 
 
To,  
________________________ 
________________________ 
________________________ 
 

Sub:   (i)   Name of Work  

(ii)  Acceptance Letter No.  

(iii)  Agreement No.  

 
Ref:  ………………..  (Quote specific application of the Contractor for extension to 
date, if  

received).  
 
Dear Sir, 
 
The stipulated date for completion of the work mentioned above is ________ . From the 
progress made so far and the present rate of progress, it is unlikely that the work will be 
completed by the above date ( or However, the work was not completed on this date)  
 
Expecting that you may be able to complete the work if some time is given the Director / 
POM RailTel Corporation of India Limited, New Delhi although not bound to do so, hereby 
extends the time for completion from ________ to  ___________ .  
 
* In consideration of the circumstances explained in your letter of request RailTel has 
extended the completion period by ………………. Days without any liquidated damages. 
Please ensure the completion and commissioning of the project well within the extended 
period.   
 
* Please note that an amount equal to 0.5 % of the total value of the contract per week or 
part thereof (rounded off to the nearest whole number) subject to a maximum of 10% of the 
total contract value of the works as a recovery for delay in the completion of the work after 
the expiry of (1) …………. will be recovered from as mentioned in clause 35 chapter IV of 
the special conditions of contract for the extended period notwithstanding the grant of this 
extension.  You may proceed with the work accordingly.   
 
The above extension of the completion date will also be subject to the further condition that 
no increase in rates on any account will be payable to you.  
 
Please intimate within a week of the receipt of this letter your acceptance of the extension on 
the conditions stated above.  
 
Please note that in the event of declining to accept the extension on the above said  
conditions or, in the event of your failure after accepting or acting up to this extension to 
complete  the work by (2) ___________ (here mention the extended date), further action will 
be taken in terms of relevant clause of special conditions of contract.  
 
Yours faithfully,  
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for & on behalf of RailTel Corporation of India Limited   
 
Note:  
Give here the stipulated date for completion without any penalty fixed earlier.  
Here mention the extended date.  
Strike out one of the * clauses as applicable.  
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Form No. 13 
 

 

QUALIFICATION & EXPERIENCE 

 
 
Details of works executed and under execution by Tenderer during the last 5 years should 
be furnished in the following format (similar certificate for OEM also regarding their 
qualifications as per tender is also required to be submitted with details on similar lines).  
 

Sl 
No 

Name of 
Project & 

Description 
of work 

Party’s 
name & 

address for 
whom the 
work was 

done 

Total 
Value of 

the 
Contract 
(in Rs) 

Date of 
award of 
work and 
schedule 
period of 
execution 

(in months) 

Date of 
completion 
and actual 
period of 
execution  

(in months) 

Remarks 

       

       

       

       

       

       

       

 
 
 
Note : A  certificate from the organization for whom the work was executed should 

be submitted to indicate that the contract was satisfactorily executed. 
 
 
 
 

(Signature and Seal of the Manufacturer / Contractor) 
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Form No. 14  

 

GUARANTEE BOND AGAINST 'ON ACCOUNT' PAYMENTS 
(On Stamp paper of requisite value) 

(To be used by approved Scheduled Banks) 
 
1.     In consideration of the RailTel Corporation of India Limited (hereinafter called "the 

RailTel") having agreed to exempt ………............................................... 
 (hereinafter called " the said Contractors)") from the demand, under the terms and 

conditions of an Agreement No.    ….................dated............made between 
................. and ................. for (hereinafter called " the said Agreement") of “on 
Account” Payment  for the due fulfillment by the said contractors) of the terms and 
conditions contained in the said Agreement, or production of a Bank Guarantee for 
Rs. .............. ( Rs. .............. only). We, ........................( indicate the name of the 
Bank) hereinafter referred to as " the Bank") at the request of ................ 
................Contractor(s) do hereby undertake to pay the government an amount not 
exceeding Rs. ............... Against any loss or damage caused to or suffered or would 
be caused to or suffered by the RailTel by reason of any breach by the said 
Contractor(s) of any of the terms or conditions contained in the said Agreement. 

 
2.    We,  ......................................................................  Bank do hereby undertake to pay the 

amount due and payable under this Guarantee without any demur, merely on 
demand from the RailTel stating that the amount is claimed is due by way of loss or 
damage caused to or would be caused to or suffered by the RailTel by reason of 
breach by the said Contractor(s) of any of terms or conditions contained in the said 
Agreement or by reason of the Contractor(s) failure to perform the said Agreement. 
Any such demand made on the Bank shall be conclusive as regards the amount due 
and payable by the Bank under this guarantee. However, our liability under this 
guarantee shall be restricted to an amount not exceeding Rs. …………….. 

 
3.     We, ............................................... Bank undertake to pay to the RailTel any money 

so demanded notwithstanding any dispute or disputes raised by the Contractors) / 
Supplier(s) in any suit or proceedings pending before any court or Tribunal relating 
thereto our liability under this present being, absolute and unequivocal. The payment 
so made by us under this Bond shall be a valid discharge our liability for payment 
thereunder and the Contractor(s) / Supplier(s) shall have no claim against us for 
making such payment. 

 
4.     We, ................................................. Bank further agree that the Guarantee herein 

contained shall remain in full force and effect during the period that would be taken 
for the performance of the said Agreement and that it shall continue to be enforceable 
till all the dues of the RailTel under or by virtue of the said Agreement have been fully 
paid and its claims satisfied or discharged or till RailTel certifies that the terms and 
conditions of the said Agreement have been fully and properly carried out by the said 
Contractors) and accordingly discharges this Guarantee. Unless a demand or claim 
under the Guarantee is made on us in writing on or before the................................. 
(1)   ......................... We shall be discharged from all liability under this Guarantee 
thereafter. 

5.  We, .................... (indicate the name of Bank).............. further agree with the 
RailTel that the government shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms 
and conditions of the Agreement or to extend time of to postpone for any time or 
from time to time any of the powers exercisable by the RailTel against the said 
contractors) and to forbear or enforce any of the terms and conditions relating to the 
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said Agreement and we shall not be relieved from our liability by reason of any such 
variation, or extension to the said Contractor(s) or for any forbearance, act or 
omission on the part of RailTel or any indulgence by the RailTel to the said 
Contractor(s) or by any such matter or thing whatsoever which under the law 
relating to sureties would, but for this provision, have affect of so relieving us. 

6.           This Guarantee will not  be discharged  due to  the   change  in  the Constitution of 

the Bank or the Contractors) Suppliers). 

7.     We,............................................................... (indicate the name of Bank) lastly 

undertake not to revoke this Guarantee during its currency except with the previous 

consent of the RailTel in writing. 

                                                               
  Dated the …………… day of ………….. , 2014. 

                                                                 

for .........................................  (indicate 
the name of the Bank)  

Witness : 
  
 
1.      Signature : ……………………………………. 
                     
 Name       : ……………………………………. 
           
2.      Signature : ……………………………………. 
                     
 Name       : ……………………………………. 
 

 
NOTE:    The Guarantee shall be valid for a period of two months after the expiry of the 

currency of the contract.                            
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Chapter-7 
Price Bid 

 
State  : Jharkhand and Bihar 
 
Tender No. : RailTel/Tender/OT/ ER/HQ/ 2016-17 /1023   Dt. 01.06.2017 
 
Name of the wok:  
“Intra City Underground OFC last Mile Connectivity for NKN Links at various locations in the 
states of Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, Eastern 
Region” 
     

Description of Work Estimated cost 
as per Schedule 
of Requirement 

Rate quoted in percentage 
[Above(+)/Below(-)/At par] 
 the Estimated cost at Col. No.3 

In Figures In Words 

(1) (2) (3) (4) 

Trenching, laying of Last mile 
Access OFC cable through HDPE 
Duct/ laying of OFC cable though 
Horizontal Directional boring, supply 
& installation of splice/ pull chamber, 
Fibre management system, 
transportation of OFC cable & duct, 
Mid section OFC splicing/ dropping 
and other associated works as per 
SOR  
 

Rs. 1,89,66,968   

 
N O T E:  
 
(i)   The price bid of the tender shall be on a percentage bidding system in the form(s) 

enclosed above. The total schedule of requirement is given at Section – I, Chapter – II 
and in price bid where all elements of work, their quantity, unit price and total value for 
each item of work is clearly stipulated. The unit prices indicated is on “all inclusive” basis 
inclusive of all types of taxes, duties, freight, incidentals etc. except service tax as 
applicable. 

  
(ii)  The tenderer is expected to quote the percentage Above (+) / Below (-) the total price 

indicated in the schedule of requirement for the state for which they are participating.  
      
(iii) In the event of any discrepancy between the rates in figures and in words, the quote 

shall be considered taking into account the one written in words for evaluation purpose. 
Bifurcation of Taxes and duties etc applicable to items of Supply and execution to be 
indicated in separate sheet.    
Tender Value=--------------------------- 
Tax Category=( Name of Tax & %) 
----------------------------- 
Duties Category-=( Name of Duty  & %) 
---------------------------- 
Total Quoted Price---------------------------------- 
 

Signature and Seal of the Tenderer 
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State : West Bengal 
 
Tender No. : RailTel/Tender/OT/ ER/HQ/ 2016-17 /1024   Dt. 01.06.2017 
 
 
Name of the wok:  
“Intra City Underground OFC last Mile Connectivity for NKN Links at various locations in the 
states of Jharkhand, Bihar and West Bengal for RailTel Corporation of India Limited, Eastern 
Region” 
     

Description of Work Estimated cost as 
per Schedule of 
Requirement 

Rate quoted in percentage 
[Above(+)/Below(-)/At par] 
 the Estimated cost at Col. 
No.3 

In Figures In Words 

(1) (2) (3) (4) 

Trenching, laying of Last mile Access 
OFC cable through HDPE Duct/ laying 
of OFC cable though Horizontal 
Directional boring, supply & installation 
of splice/ pull chamber, Fibre 
management system, transportation of 
OFC cable & duct, Mid section OFC 
splicing/ dropping and other associated 
works as per SOR  
 

Rs. 54,92,018   

 
N O T E:  
 
(i)   The price bid of the tender shall be on a percentage bidding system in the form(s) 

enclosed above. The total schedule of requirement is given at Section – I, Chapter – II 
and in price bid where all elements of work, their quantity, unit price and total value for 
each item of work is clearly stipulated. The unit prices indicated is on “all inclusive” basis 
inclusive of all types of taxes, duties, freight, incidentals etc except service tax as 
applicable. 

  
(ii)  The tenderer is expected to quote the percentage Above (+) / Below (-) the total price 

indicated in the schedule of requirement for the state for which they are participating.  
      
(iii) In the event of any discrepancy between the rates in figures and in words, the quote 

shall be considered taking into account the one written in words for evaluation purpose. 
 
 
Note: Bifurcation of Taxes and duties etc applicable to items of Supply and execution to be 
indicated in separate sheet.        
Tender Value=--------------------------- 
Tax Category=( Name of Tax & %) 
----------------------------- 
Duties Category-=( Name of Duty  & %) 
---------------------------- 
Total Quoted Price---------------------------------- 
 

Signature and Seal of the Tenderer 
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Annexure – ‘A’ 
 

1. Last mile OFC laying work to be executed in the state of Jharkhand & Bihar 
 

Tender No. RailTel/Tender/OT/ ER/HQ/ 2016-17 /1023 Dt. 01.06.2017 
 

S No. Location Quantity (KM) 

1 Jharkhand and Bihar 73 

 
The locations may vary within the state as per actual requirement. 

 
2 Last mile OFC laying work to be executed in the state of West Bengal 

 
Tender No. RailTel/Tender/OT/ ER/HQ/ 2016-17 /1024 Dt. 01.06.2017 

 

S No. State Quantity (KM) 

1 West Bengal  16 

 
The locations may vary within the state as per actual requirement. 
 

Annexure – B 
 

List of materials to be supplied by RaiTel to the contractor:  
 
S.No. :  Name of materials  
 

1. : OFC Cable 
2. : HDPE Duct  

.  
Note:  The materials shall be supplied from the store of respective Site Engineer RCIL of 

section. 
  

 
Annexure – C 

 
List of important materials to be supplied by the Contractor:-  
 
S.No. Name of materials  
 
1  RCC Chamber 950mm(L)X 950mm(W)X 1250mm(H) with 100mm thick walls, 

100mm thick bottom slab and 150mm thick split type top cover as per drawing  
 
2  Optic Fiber joint closure (24/48 Fiber) Raychem/TVSE/Roxtec make 
 
3  24/48 Fiber FMS Raychem/TVSE/Roxtec make.  
 
4  PVC pipe 3” Dia  
 
5  6 Core Areal OFC cable.  
  
 
Besides above all the Materials mentioned in the Schedule of Requirements shall be 
supplied by the contractor for completion of the work and shall conform to 
Specifications /Drawings with latest versions as are mentioned in tender document. 
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SECTION – III 

 
 

Chapter 1 PREPARATION OF AS-BUILT ROUTE  
PLANS 

 
Chapter 2 TECHNICAL SPECIFICATION AND, 

INSTRUCTIONS FOR TRENCHING & 
LAYING OF OFC AND TELECOM CABLE 

 
Chapter 3 JOINTING AND TERMINATION OF FIBRE 

OPTIC CABLE 
 
Chapter 4  JOINTING OF 6QUAD CABLE AND 

ACCEPTANCE TEST 
 
Chapter 5  LIST OF ADDRESSES FOR SPECFICATION 
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SECTION III 
 

CHAPTER 1 
 
 
PREPARATION OF AS-BUILT ROUTE PLANS 
 
1.0  SCOPE: 
 

The scope of this is to prepare a final set of As-Built drawings of route plans, based 
on the actual cable route (which in turn shall be based on a preliminary & approved 
drawings of route plans, already supplied to the contractor). 

 
1.1  Points to be taken care of for laying the OFC cable: 
 
1.1.1  Avoid underground structures, signaling cable, power cables and pipe lines etc. 
 
1.1.2  Avoid rodent/termite infested or infected side of the alignment. 
 
1.1.3 Offset of the cable trench from the central line of the track such as having burrows. 
 
1.1.4.  Avoid proximity to chemical, paper and such other industries which discharge 

chemically active affluent. 
  

1.1.5  Avoiding areas prone to water logging. 
 
1.1.6  Avoiding large rock cutting/thick jungles and areas difficult to approach etc. The 

orientation of the route (left or right side of the track in the sections) to be decided on 
following:- 
 
That side of main line, which is away from coastal side, other cables such as 
signaling and power. 
 
That side which is likely to involve least track crossings and likely to be more 
convenient for crossing the track, bridges culverts etc. 
 
Avoid built up areas including those area where buildings etc. are likely to come up in 
future. 
 

  For the straight runs as far as possible a separation of 10 Meter should be kept from 
the nearest track. This is as per CCITT recommendation K.8. As a rule a minimum 
distance of 5.75 M should be maintained between the OHE masts and the cable. In 
Yards etc. where observance of this rule may be difficult, a minimum distance of 3 
Meter should be maintained. In exceptional cases where the cable trench depth is 
less than 0.5 M the lateral distance may be reduced to 1 M. Make the route of OFC 
cable within 1 meter of Railway boundary normally. 

 
1.2  As-Built Cable Route plan. 
 

Based on above actual route, the as-built cable route plan should be prepared: 
 
1.2.1  The name of the location should be put in the 'LOC' column and the change in the 

'CH' column. At every 10 cm. the Km. post number should be written and its exact 
equivalent change entered in the 'CH' column. The name of station should be shown 
against the location of the Station Master’s Office. 
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1.2.2 Based on the route, the serial number and the length of culverts, bridges and level 

crossings should be marked on the 'Track Line' of the cable route plan. 
 

1.2.3 The actual measurement of the separation distance from the central line of the track 
(the adjacent main line) is to be shown. This is to be compiled on the 1 Km charts. 

 
The termination plan & locations of joint enclosures of OFC to be shown. 
 

1.3     Preparation of Drawings’ 
 

All the plans and drawings shall be neatly prepared using Computer Aided Design 
System & plotter etc. The drawings shall be in A3 size & suitably filed for ease of 
handling. Further, a soft copy of Auto-CAD drawings in CD shall be submitted.  
 

1.4     Information in Cable route plan:- 
 

The cable route plan shall contain following information:- 
 
1.4.1 Whether the cable route is on the up or down side of the Railway Tracks. Exact 

locations and lengths where the cable is laid in RCC/DWC/G.I. pipes/ troughs and 
under the bed on culverts. 
 
Location of track crossing and the number of tracks being crossed.  
 
Location of road crossing and the no. of RCC/DWC/GI pipes provided. 
 
Locations and length for protection of cable in rocky area and platform cutting etc. 
 
Locations of Pull Chambers/Joint Pits. 
 

1.5  DELETED. 
 
1.6  DELETED 
 
1.7 Guidelines for finalization of cable route plan: 
 
1.7.1 The following are the guidelines for preparation of the cable route plan: 
 

Prepare the “1 Km charts" as explained above and enter the relevant changes and 
details in the "1 Km charts" based on the latest copy of proved OHE/Overhead plan 
supplied to him by the engineer. 
 

1.7.2  Actual measurement by 30 M steel tape or chain along the route is necessary only in 
case of important locations, to be termed as "special terrains", for example, approach 
to repeater station/cable hut, long bridges, big yards, sharp diversions in the cable 
route from its parallel Course along the main railway tracks due to obstruction, 
cuttings etc.  
 

1.7.3  Inspect and decide the portions of route falling in category of "special terrains" stated 
in para  

 
2.7.4  Above, i.e. where actual longitudinal measurement is necessary.  
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1.7.5  The remaining portions of the route, i.e. other than the portion decided as "special 
terrain" as per para 2.7.2 above are to be termed as "straight runs". Actual chaining 
along the route is not necessary for such "straight runs" and these can be marked on 
the "1 Km. charts" by taking changes from the OHE/ Overhead alignment plan. 
 

1.7.6  The cable route should be started from a repeater/ cable hut/ station. Actual 
measurement along the route should be done by means of a 30 M steel tape for a 
few drum lengths up to a convenient point along the main line where from the 
distances along the route may be reckoned from the OHE/ Overhead alignment Plan. 
A termination allowance of actual length (prescribed 5M) of cable inside the repeater 
station/cable hut building should be, in addition to a length of about 10 M (actual 
length), kept in a pit just outside the building. 
 

1.7.7  It should be ensured that both "special terrains" and "straight runs" should consist of 
full drum lengths, so that the position of joints (other than T-Joint) is fixed without 
difficulty in both cases. 

 
1.7.8  Actual measurements of the separation distance should be done from the centre line 

of the reference track. In case of 'Special terrains' the separation distance at some 
points on the route may also have to be reckoned from some other permanent 
structures depending upon the site conditions.  

 
1.7.9  Once the cables are laid, the chain ages at diversions, crossings, approaches of 

bridges, Jointing Chambers and Joints/Extra lengths of Optical fibre cables should be 
clearly marked on cable route plan. 

 
1.8  Length of Optical Fibre cables: - 
 

The approximate cable length is worked out on following basis to arrive at the 
location of the straight joints: - 

 
Extra length for track crossing including 2.5 meter loop on each side. Extra length on 
Approach/crossing of the bridges and culverts as per measurement in the detailed 
survey.  
 
10 meter of cable to be kept on either side of major steel bridges and 5 meters on 
minor bridges.  
 

          At every Joint Pit a loop of 10 meters on either side of the joint and a loop of 15 
meters in the Pull Chambers without joint, should be kept. In cable hut a loop of 10 
meters should be kept in the cable pit.  
 

1.9 Protective works for Cable/ Ducts:- 
 
1.9.1 For building, masonry platforms, culverts, crossing of tracks, level crossings and roads 

etc.  
 
          Special protection for the cables is required. Some of the methods adopted for 

different types of protective works are specified in the following drawings:- 
 

For Girder bridges M.S. Troughing Drg. RE/42/172. 
 
For cable entries to Cabins, ASM's Offices & Buildings etc. through HDPE pipe. 
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           For unconsolidated embankments Shoring for the cable trench as per Drg.No. 
RDSO/TC/35003.  

 
           For laying cables over the culverts in DWC pipes Drg. No. RCIL/ER/DRG-05/06 
          Arrangements of cable in GI pipe on Girder bridges Drg no. RCIL/ER/DRG-08A/06 & 

RCIL/ER/DRG-08B/06. 
                                                                                  
            For route over rocky area through chase Drg.No. RCIL/ER/DRG-07/06. 
 

For routes under bed of culverts in DWC pipes Drg.No. RCIL/ER/DRG-06A/06. 
 
For cable laying under railway track Drg. RCIL/ER/DRG-04/06. 

 
For cable laying under road drg. No. RCIL/ER/DRG-03/06. 

 
         For RCC cable route marker drg no. RCIL/ER/DRG-01/06. 
 

 
 
Note1:  In non-RE area, wherever distances are reckoned with reference to 

overhead alignment, the distances from the nearest KM-post provided 
along the track, may also be mentioned. 

 
Note 2:  If any of the above-mentioned drawings are illegible or not clear, the 

clarifications may be sought from the office of Regional General 
Manager, RailTel/Eastern Region. 

 
 

 
 
                                                 ******************* 
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SECTION – III 
 

CHAPTER – 2 
 
TECHNICAL SPECIFICATION AND INSTRUCTIONS FOR TRENCHING AND LAYING OF 
OPTICAL FIBRE CABLE AND TELECOM CABLE: 
 
2.1  SCOPE: 
 

This chapter deals with the specifications under which the various work for trenching 
& laying of optical fibre cable coming under the purview of the contract are to be 
executed by the contractor. 

 
2.2     SUPPLY OF ROUTE PLAN: 
 

Approved Cable Route plan and jointing schedule for mid section splicing of cable 
will be prepared and supplied by the RailTel This shall give a preliminary idea of the 
number & locations and the quantities and type of various equipment to be fixed, 
wired and Commissioned.  
 

2.3 INSTRUCTIONS FOR EXCAVATION & BACK FILLING OF TRENCHES 
 
2.3.1  The Representative of Engineer In-charge of the work will mark the route of the cable 

in white chalk or lime as per the taping and route plan and the instructions given to 
him by the Engineer, notwithstanding the cable route shown in the tapping and route 
plan to meet the requirement of local conditions at site, if any and as required shall 
be taken by the contractor to be final. The contractor shall be present at the time of 
marking and he shall furnish to the Engineer’s representative required quantities of 
lime, rope, labour etc. for carrying out this work. The marking will be given on the 
track side of the trench at a distance approximately one meter away from the centre 
line of the trench. In the difficult terrains such as water-logged areas, the position of 
the cable route will be specified by off sets from the centre line of the nearest track. 
 

2.3.2  Trenches for Telecom cable shall be dug to a depth of 1.2 meters. The width of the 
trench shall be adequate at the bottom to accommodate cables and their protection. 
Normally width of approx. 250-300mm at the bottom is sufficient. In places where 
underground pipes, electric main etc. come in the way, trenches deeper than 1.2 
meter shall be dug accessory and RCC/GI/DWC pipes shall be placed to protect the 
optical fibre cables.  
 

2.3.3  Metalled, macadamized, concrete and stone paved roads shall also be cut to a depth 
of 1.2 meter. The cable shall be laid through RCC/GI /DWC pipe as per section-III 
Drg. The road surface shall be restored to original.  

 
2.3.4 Wherever it is not possible to dig trench up to 1.2 meter depth due to site conditions, 

specific approval of site engineer / engineer’s representative should be taken before 
digging trenches of lesser depth. Similarly where digging of trench for more than 1.2 
meter depth is required due to site conditions, specific approval of site engineer / 
engineer’s representative            should be taken before commencing the work. In 
both cases prorate payments for the items of schedule shall be made. The cable in 
these trenches shall be protected by providing second class bricks width wise as per 
instructions of site engineer. 

 
2.3.5  The bottom of the trench where the cable is to be laid shall be free from any stones. 

The bottom of the trench shall be horizontal and shall in no case be undulating. 
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When the cable bed changes from solid to soft surface or from the bridge to soft soil, 
tamped fill at the transition point shall be provided so that cable is not pressed 
against the edge of a hard surface. 

 
2.3.6  The brick protection shall be provided for 6Qd cable and also for other telecom 

cables wherever required as instructed by the engineer-in-charge .The contractor 
shall arrange supply and distribution of second class bricks of standard size at site 
along the excavated trenches and after uniformly covering the cable laid in the 
trenches by stone-free sieved soil up to 50 mm height above the cable.  he shall 
arrange to place the bricks flat and position them breadth wise so that on an average 
8/9 (eight/nine) bricks shall be laid in a meter length wherever required. 
 
NOTE: Basically the HDPE duct is to be laid into the ground in a depth of 

1200 mm or at the bottom of the trench. Followed by bricks protection/ other type of 
protection arrangement wherever required. 
 
 

2.3.7 The backfilling of trenches shall be done by tamping and consolidating the excavated 
soil in layers of 15-20 cm at a time. All the soil that is excavated shall be put back to 
the trench and care shall be taken in consolidation to ensure that the back filling does 
not suffer any sinkage in monsoon.  
 

2.3.8  If under unavoidable circumstances, the excavation is to be done between the tracks 
or between OHE foundation and track, it shall be done to the full depth just before 
laying the cables and in the presence of the Engineer's representative so as to 
ensure the safety of train operations. 

 
2.3.9  Wherever the Engineer's representative considers it necessary to adopt shoring, the 

Contractor will be required to adopt shoring for which the Contractor shall have 
sufficient quantities of shoring material on hand as per RDSO Drawing No. TC 
35003. The shoring shall invariably be carried out in case of loose soil or banks made 
of cinders and ashes. 

 
2.3.10 Where the direction of the trench has to change, it should be done in a gentle curve of 

not less than one meter radius and not at sharp angles. 
 

2.3.11 While crossing tracks and laying over bridges & culverts, the engineers representative 
shall be present. The date and time of such works shall be communicated to 
concerned telecom supervisor of the Railways and adequate precautions, as advised 
by them, have to be taken. 

 
2.4    TRACK CROSSING 
 

All cable crossings across railway tracks shall be done in G.I. pipes (100 mm)/DWC 
pipe 90/76 mm, threading the cable through these pipes. The contractor shall do the 
trenching to the required depth wherever necessary such as approaches to track 
crossing and the length in between the adjacent tracks. Two nylon rope of suitable 
strength shall be threaded through G.I. pipes/DWC pipe, one to pull the cable and 
one for future use. The arrangement of cable and G.I. Pipe trucking under Track 
crossings has been shown in Drg. No. RCIL/ER/DRG-04/06.  
 

2.5  ROAD CROSSING 
 
2.5.1  When crossing road ways, it is necessary to lay the cables in such a manner as to 

avoid the necessity of handling the cable sharply and minimize excavation of road 
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surface as far as possible. Where cable is laid in surfaced trucking, the trucking 
alignment should be curved down to the pipes and proper brick or concrete joint 
should be made between trucking and pipe. 

 
2.5.2 The crossing of main roads often involves difficulties especially if traffic is heavy, 

precautions to avoid accidents to workmen, pedestrians and vehicles should be 
taken. On minor roads, which can be temporarily closed to traffic, it is possible to 
cross the entire width of the road and open up. Pipes should be installed quickly in 
the cutting which is then filled in there by reducing to a minimum time for which the 
road is closed.  
 

2.5.3  Some roadways which are broad may be opened for half their width, allowing the 
other half for use of traffic. Pipes are laid trench filled in the first half and the other 
half opened up after the first half is opened for the traffic. Pipes laid in the second 
half is linked with those laid in the first half. G.I. pipes/DWC pipe shall be used for 
road crossings. In all cases pipes should be laid at a depth of 1.2 meter, below the 
formation level or lower as may be required.  

 
2.5.4  Whenever a cable is laid across an important road particularly one with a special 

surface it is necessary to provide for future expansion. The following methods may 
be adopted. (a) Separate pipes shall be laid for separate cable/HDPE duct. Two 
length of G.I. wire 10 SWG shall be used as lead wire. Two such lengths of G.I. wire 
shall be laid through the pipe. One wire shall be used for leading in the cable & the 
other wire shall be kept with suitable overlay to enable cable pulled out at later stage, 
if required.  

 
2.5.5  At busy road crossings, trenching should be done in nights with appropriate 

protection and road warnings to road users. 
 
2.5.6  The tenderer shall be responsible for compliance to applicable laws of the land and 

registration/approval from statutory authority, if required. 
 
2.6  CABLE OVER STEEL / GIRDER BRIDGES: 
 
2.6.1  Separate DWC/GI pipe shall be provided on Girder Bridges to lay OFC. 
 
2.6.2  The Fibre optic cable on steel girder bridges shall be laid inside RCC/GI/DWC pipe to 

be effectively secured as per the drawing and DWC duct at both ends of bridges shall 
be protected. 

 
 2.6.3  When laying cable on long bridges, the question of longitudinal expansion caused by 

temperature differences should be taken into consideration and suitable cable loops 
should be provided at the pillars of the bridge. The cable should also be laid 
sinuously inside the trough. 

 
2.6.4  The laying of the cable on the bridges is to be done with much care and planning. It 

is necessary that the cable drum to be laid on the bridge is inspected and tested 
thoroughly so that damaged cable is not installed. 

 
2.7  Cable over CULVERTS: 
 
2.7.1 Wherever possible the cable shall be laid under the bed of the culvert through 

DWC/G.I./RCC pipes as per sketch No. RCIL/ER/DRG-06A/06. Similar arrangement 
shall be provided for taking the cable in water logged areas and drains.  
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2.7.2 In case of wet culverts or unfriendly terrains where it is not possible to lay cable under 
the bed of culverts, the cables may be laid over the culvert in G.I.pipes as per 
Drg.No.RCIL/ER/DRG-05/06.  

 
2.7.3 The protection of cable on approach to culverts/bridges shall be as per Drg. 

RCIL/ER/DRG-08A/06 & RCIL/ER/DRG-08B/06 
 
2.8  LAYING CABLE IN SOLID AND ROCKY SOIL  
 
2.8.1  If the terrain is rocky, it may not be possible to ensure normal dimensions of the 

trench. In such cases a chase is cut as shown in Drg.  No. RCIL/ER/DRG-07/06 
Sharp edges on the sides must be smoothened out and bottom of the chase should 
be leveled and the cable laid in sand or soft earth which should be filled and pressed 
down up to the step. A row of bricks should then be placed on the top and jointed 
with cement mortar.  

 
2.8.2  In cases where the rock is not directly encountered, excavation to the desired depth 

shall be done. Payment for excavation shall be made on prorate basis on the 
accepted rates of item- 1 of schedule of requirement. 

 
2.8.3  In cases where excavation is possible up to 1200 mm no chase cutting shall be done. 

However the cable/HDPE duct shall be protected by providing second class bricks 
width wise on such lengths.  

 
2.9  CABLES IN CONGESTED RESIDENTIAL AREAS AND MARSHY AREAS: 
 
2.9.1  When laying the cable in residential sections, the cable should be specially protected 

on both sides up to a distance of about 300 meters beyond the building line. In such 
cases the cable should be protected by laying cable inside DWC/G.I./RCC pipes of 
120/103 mm dia. 

 
2.9.2  In marshy area where it is not possible to divert the cable route the cable shall be 

suitably laid and protected as per decision of Engineer depending on site condition, 
like laying cable in DWC/G.I./RCC pipes of 120/103 mm dia supported on Masonry 
Pillars/Iron channels etc. 

 
2.10  LEADING OF CABLE IN MASONRY BUILDINGS 
 
2.10.1 The cable will have to be led inside any masonry building such as Cable hut, ASM's 

room at a depth of 0.75 meters by cutting the masonry structure of the wall as per 
Drg.No. RDSO/TCDO/COP-5. After the cable has been led inside the masonry wall, 
the floor inside shall be duly repaired and plastered.  

 
2.11  LAYING OF CABLE IN SPECIAL CASES: 
 
2.11.1 Near Power Cable 
 

When the proposed cable route comes across any other cable already laid, the 
contractor shall first report the fact to the Engineer. Should the cable be identified by 
the Engineer as a power cable (LT or HT), the trench shall be dug as far away from 
the route of the power cable as practicable. 
 

2.11.2 Crossing of Optical Fibre Cable with another cable  
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Crossing of the Optical Fibre cable with another cable shall be avoided wherever 
possible. Where, however, this is not possible, the Optical Fibre cable shall be laid in 
cement or asbestos cement pipes. The length of the pipe to be provided on either 
side of the crossing shall be at least one meter. 
 

2.11.3 Laying other than optical fibre cables in the same Trench 
 

No cable other than quad cable shall be laid in the trench made for the Optical Fibre 
cable. Even in such cases, both the cables are to be laid as per approved drawing. 
Where, however, exceptional circumstances exist, the optical fibre cable may be laid 
along with another cable in the same trench provided a specific permission of each 
such case is obtained in writing from Engineer. When optical fibre cable and L.T. 
power cable have to be laid in the same trench they shall be separated by placing a 
layer of second class bricks between them vertically (approx. 16 bricks/meter) or laid 
in RCC pipe. 
 

2.11.4 Laying of cable through RCC/GI/DWC pipes  
 

The cable shall be laid through RCC/GI/DWC pipes at the locations marked on the 
route plan and as advised by the Engineer or his representative. For laying the cable 
through pipes galvanized steel wires of a cross section not less than 10 SWG shall 
be used as a lead wire. Two such lengths of wires shall be laid through the pipes, so 
that after the cable is threaded through the pipe, one lead wire is permanently left in 
the pipe with a suitable overlay at two ends, to enable the cable to be pulled out at a 
later stage if required to do so. 

 
On arch bridges and culvert bridges the cables will be threaded through DWC pipes 
etc. While threading the cable through these pipes the Contractor shall do the 
trenching to the required depth wherever necessary for which no extra charge will be 
paid.  
 

2.11.5 Laying cable near feeding post: 
 

In the vicinity of feeding posts, as far as possible the cable shall be laid on the side of 
the track opposite to the feeding post. Further the Optical fibre cable shall be at least 
one metre away from any metallic part of the O.H.E. and other equipment at the 
substation which is fixed on the ground and at least one metre away from the sub - 
station earthing. In addition, the cable shall be laid in RCC pipes 150 mm dia 
(standard 2 metre length) complete or capable of being split into two half as per 
specn. No. ISS-458 latest for a length of 300 metres on either side of the feeding 
point. 
 

2.11.6 Running of cables at foundations others than OHE Masts and from pipe outlets. 
 

Damages to cable is likely to occur if care is not taken in laying cable where the bed 
changes from solid support such as a foundation pipe or bridge to soft support such 
as soft soil. The cable must not press against the edge of the solid support. The soft 
soil near the edge must be tamped and the cable raised slightly.  
 

2.11.7 Laying near oily surface  
 
          If during the excavation of trenches for laying cables, the Contractor or his 

representative notices the presence of oil or oily substance or any other chemical 
which is likely to cause the deterioration of the cable protective material he shall bring 
the matter to the notice of the Engineer or his representative and on the latter's 
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decision he shall choose an alternative cable route or he shall protect the cable in 
such places in such manner as advised in writing by the Engineer or his 
representative. No additional charges are payable. 
 

2.11.8 Special soil condition  
 

Cable should not be run through abnormally high acidic or alkaline soil or through 
sewage. If this is unavoidable, special measures should be taken against corrosion 
as advised by the Engineer in Charge.  
 

2.11.9 Provision of damage due to sharp edges  
 

When cable are laid in trucking, care should be taken to see that no ballast or stones 
have been dropped inside the trouncing and it should be cleared of all ballast and 
stones before the cover is secured. When the ends of covers are joined together with 
cement plaster, a piece of paper or wood should be placed under the joint to prevent 
the cement plaster from falling on the cables. 

 
2.12  HANDLING OF CABLE DRUMS & PAYING OF CABLES: 
 
2.12.1 While collecting OFC/HDPE from RailTel depot the contractor must ensure that the 

materials should be received in good condition. The drums shall be unloaded by the 
side of the Railway Track/Road from either a crane or any other suitable means very 
carefully so as not to cause any damage to the cable. The drums at site shall be 
protected until they are laid. The cable must be tested before and after laying.  

 
2.12.2 On each drum there are two ends, A & B. The 'B' end of one cable length shall meet 

'A' end of the next cable at a joint. The 'A' end shall be normally on the top unless 
indicated otherwise on a drum.  

 
2.12.3 The drums shall always be kept upright, i.e. axle in parallel position to the base. The 

drums shall not be set by jerks but shall be handled slowly and with care. The walls 
of the drums should not be damaged while moving the drums if required for unrolling. 
 

2.12.4 The drums shall normally be unrolled at the same place and the cable carried by 
workmen near the trench. The drums shall not be dragged in any case. But where 
drums of cable have to be moved, would always be rolled in the direction of the 
arrow, otherwise the coils tend to unwind and the cable may get battered. In case no 
direction arrow is marked on the drum, remove several battens and determine the 
direction in which the cable is coiled. The arrow should then be painted on the drum 
pointing in the opposite direction in which the upper cable end is coiled so that future 
handling of the cable drum is facilitated and then replace the battens carefully.  
 

2.12.5 The drum should be properly mounted on jacks (or on a cable wheel) making sure 
that the spindle is large enough to carry the weight without bending and that it is 
laying horizontally in the bearings so as to prevent the drum creeping to one side or 
the other while it is rotating. Before attempting to pull off the cable, remove the end 
protection box attached to the flange of the drum and cut the security ropes so as to 
leave the cable free to move.  
 

2.12.6 If a portion of the cable only is taken out from the cable drum, the battens should be 
immediately replaced to prevent damage to the balance of the cable. This is 
important.  
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2.12.7 The use of steel bars between the bolt heads to 'jump' or turn the drum around is 
dangerous to staff and likely to damage the drums. A better method is to use two 
steel plates with grease between them. By standing the drum on these greased 
plates, it can be easily elevated round to the desired position.  

 
2.12.8 All care should be taken in handling cable drums with a view to ensure safety not only 

of the cables but also of the working party handling them. The man should not be 
allowed to brake the cable drum by standing in front but only from side. 

 
2.12.9 Rewinding and Redrumming of cables. 
 

(a)  If for any reason it is found necessary to rewind a cable on a drum, cable 
drum with a proper barrel diameter not less than of the original drum should 
be chosen. 

 
(b)  The drums should be mounted on cable jacks during rewinding operations 

using proper size of spindles passed through the flange holes, which will not 
buckle under the lead. The cable should not be bent opposite to the set it is 
having already. 

 
(c)  In the re-drumming operations, drums should be so turned that the cable 

passes from the bottom of the original set with as little gap as possible.  
 
(d)  Replace all the lagging on the cable drum. 
 

2.13  CABLE LAYING: 
 
2.13.1  It is advisable to employ the same people at the same place or job while cable is 

being laid.  
 
2.13.2  Before commencement of the laying of cable/HDPE duct, inspection of the trench 

and inspection of protection works should be carried out so as to ensure their 
conformity with the specification. The trench bottom should be clean, smooth and 
free of small stone. When the soil contains stone or pieces of rock and therefore 
cannot be raddled, sieved earth about 10 cm. thick should be used both for the 
bedding on which the cable is laid and for covering the cables. 

 
2.13.3  The cable drum should be brought as close to the cable trench as possible. It 

should be lifted with the aid of cable jacks firmly mounted on a support of stone or 
wood. The spindle should be minimum of 55 mm diameter and have a clearance 
from ground by 5 to 10 cm.  

 
2.13.4  Where necessary the cable drum may be placed at such a point so that 2/3 of the 

cable is laid directly in one direction and the balance in other direction. Care 
should be taken in such a case to see that there are no kinks or loops in the cable. 

 
2.13.5  The wooden battens on the drums should be carefully removed shortly prior to 

laying and before the drum is mounted on the jack. The nails on the lagging 
should be carefully removed. 

 
2.13.6  While rolling a cable drum for laying, the drum shall be supported on an axle 

running through its centre, the height of the axle being such that the end frames 
are free to rotate and do not touch the ground at any point. The cable shall be 
carefully uncoiled by gently pulling the cable assisted as necessary by carefully 
turning the drums. The quick pulling of the cable or turning the drums shall be 
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avoided at all costs. Each cable drum shall be braked while laying is in progress to 
prevent sharp bending or buckling, particularly when the cable coils are sticking 
together.  

 
2.13.7  The method of mounting the brakes is shown in  RE/42/164  
 
2.13.8 When drums are turned for change of direction, wooden blocks shall be carefully 

put under the drum bolts which stand out from the drum discs.  
 
2.13.9  It is customary for the mate to stand in a commanding position where he can view 

the entire route, and shout evenly timed calls to his men to pull. If there is proper 
synchronization between the mate's calls and the pulling by the men, the cable will 
leave the drum without Difficulty. It is important that the cable should be pulled 
with steady and even pulls and not be unnecessarily jerked or strained. On no 
account should a cable be allowed to twist or kink as this is likely to spring the 
Armour and fracture the outer serving of the cable. When pulling cable around 
bends, one or two men should be stationed to give the cable the correct bend 
when it passes.  

 
2.13.10  While laying the cable, employ adequate number of men such that the cable can 

be conveniently carried by them in both hands without stretched arms. The 
distance between any two persons carrying the cable shall be from 2 to 10 metres 
depending upon weight of cable such that the maximum sag of the cable between 
any two persons is not more than 0.5 metres. 

 
2.13.11 The cable shall be gently drawn by pulling the cable, which may be assisted as 

required, by smoothly and slowly turning the winch. The cable shall not be twisted 
on any account.  

2.13.12 Before laying is commenced, the cable shall be uncoiled first in a straight line 
supported by men and then carried to the trench and laid gently & carefully 
ensuring that cable is not stretched while putting in the trench.  

 
2.13.13 While laying work is in progress one man must continuously observe the cable along 

its length in order to determine whether any indentations, holes or other damaged 
parts are apparent. Such damaged parts have to be protected immediately by the 
cable jointer provided with the Laying party.  

 
2.13.14 When two or three turns of cable are left on the drum, the pulling should be 

stopped and the inner end of the cable removed from the slot in the drum. Pulling 
should then be continued. If this is not done the cable end is likely to be stretched 
and damaged.  

 
2.13.15 The ends of the optical fibre cable should have an overlap of 10 M at the end of 

each drum for jointing purpose. 
 

2.13.16 The conditions of the cable shall be visually inspected throughout its length and in 
case any damage or defect is noticed, the trench shall not be filled up until the 
Engineer's representative is notified to examine and authorize filling of the trench.  

 
2.13.17   MINIMUM BENDING RADIUS: 
 

Cables should always be bent (or straightened) slowly, they should never be bent 
to small radius while handling. The minimum safe bending radius for optical fibre 
cables should be 30 times the diameter of the cable but wherever possible larger 
radius should be used. 
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2.13.18  Wherever cable has to be coiled/looped, the diameter of the coil/loop shall be 

greater than 30 times the diameter of the cable. 
 
2.13.19  The RCC Joint Pit / Pull Chamber to be constructed should be as per the 

specification given in Section III Drawings. 
 
2.14  CABLE RESERVE: 
 

At the following locations, it will be necessary to provide reserve cable for future 
possible use. 
 
(1)  Where a change to cable line is expected, the reserve to be allowed depends 

on circumstances. 
 
(2)  In freshly banked soil to allow for slipping of the bank an allowance of 30 cm. 

should be provided for every 10 meters of trench (3 percent). The cable 
should be laid in a sinuous form. 

 
(3)  Near roadways, buildings and culverts, reserve of 5 meters should be allowed 

at drum end.  
 
(4) On each side of major girder bridge a reserve of 10 meters should be left. For 

minor bridges 5 meters shall be left. 
 
(5)  Where re-modeling works on culverts, bridges and track doubling work are 

going on, it may be necessary to keep loops of cable as an extra reserve 
pending finalization of its future route. 

 
(6)  At the cable hut a loop of 10 meters in the cable pit. 
 
(7)  At every Joint Pit a loop of 10 meters on either side of joint.. 
 
(8)  At every RCC Pull Chamber a loop of 15 meters 
 

2.15   CABLE MARKERS 
 

The RCC/Stone cable route markers shall normally be provided at a distance of 
every 100 meters on the straight portion of the cable route and also at diversions of 
the route of the cable culverts & LC gates. The joint indicators/markers shall be 
provided at all types of cable joints. The cable Markers provided shall be of standard 
RCC/stone type with letters “RCIL OF C” engraved and suitably painted with 
standard paint as per Section-III drawing. Cable Markers shall also be provided at 
each Joint Pit / Pull Chamber with/ without a joint respectively.  
 

2.16 TOOLS REQUIRED FOR TRENCHING, CABLE LAYING AND FILLING. 
 

TOOL'S NAME 
 
 Cable Jack 

 
 Cable Grip 

 
 Reopening Deice 
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 Free Hood Hook 
 

 Shackle free head hook 
 

 Grouling Hook 
 

 Pulling Bolt 
 

 Tension Meter 
 

 Pulley Anti Twist Device (swivel) 
 

 Roller Flexible Cable 
 

 Pulling Rope 
 

 Brush 
 

 Mandrel 
 

 Chain 
 

 Measuring cord for strain gauge 
 

 Slip Winch 
 

 Wire rope 
 

 Portable VHF set 
 

 Measuring tape 
 

 Phowrah 
 

 Iron plate 
 

 Loader Backhoe for Drilling 
 

 Warning Tape 
 

 Caterpillar tractor 
 

 Fork Lifter 
 

 Vehicle Van type 
 

 Tacho- meter 
 

 Road measurer. 
 

2.17  Execution of HDD (Trench less Horizontal Direct. Drilling - Boring) 
 
2.17.1Under road/platforms/railway tracks/difficult terrain etc., trench less horizontal 

directional drilling (HDD) method shall be adopted under the supervision of 
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competent staff for laying of HDPE pipe (40/33 mm dia) at a depth of 1.5 meters and 
more (depth as per instructions of the site engineer). 

 
2.17.2 The depth of trench at any of the ends should not be less than 1.5 meter in any case. 

Both ends of HDPE pipes should be closed properly using accessories and the pits 
should be properly back filled.  

 
2.17.3 There should be no damage to the road/platform/tracks or any such structures etc. 

enroot during or after the HDD operations.  
 
2.17.4 The work includes supply of all accessories required for laying of HDPE pipes. 
 
2.17.5 The contractor should normally adopt HDD by machine. In difficult areas like track 

crossing, road crossing, sharp bends etc. the contractor may adopt manual pushing 
method only in short lengths with the permission of the site engineer of RailTel. 

 
2.18  Blowing/Drawing of Optical Fibre Cable: 
 
2.18.1 OFC should normally be blown through the HDPE ducts by standard blowing 

machines Only in exceptional cases drawing may be adopted in short lengths with 
the permission of the site engineer of RailTel. 

 
 
NOTE: 
 
The brick protection including supply of second class bricks of standard size at site 
shall not be required where OFC is being provided in HDPE/DWC ducts and quad 
cables are not laid. However, if quad cables are also laid along with the OFC in 
HDPE/DWC ducts, the brick protection shall be required as per clause 3.3.5 for 
protection of quad cables. 
 
For protection of OFC and or quad cables at crossing across railway tracks, road 
crossings, over steel girder bridges and over culverts & arch bridges or any other 
special cases as decided by the site engineer during execution, DWC duct 90/76 mm 
dia (including supply of duct and other accessories required for protection of OFC/ 
quad cables) may be used in place of RCC pipes as mentioned in clause no. 2.4, 2.5, 
2.6 & 2.7, as per instructions of RailTel’s engineers at site. 
 

                                          ******************* 
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SECTION – III 

 
CHAPTER – 3 

 
JOINTING AND TERMINATION OF FIBRE OPTIC CABLE 
 
3.1  TECHNIQUE FOR JOINTING OF OPTICAL FIBRE CABLE 
 

Fusion splicing shall be used for splicing fibres. This is accomplished by applying 
localized heating (i.e. by electric arc or flame) at the interface between two butted, 
pre-aligned fibre ends, causing them to soften and fuse together. 
 

3.2 STRAIGHT JOINT FOR FIBRE OPTIC CABLE 
 
3.2.1 There are various types of joint enclosures available in the market. The procedure for 

assembly of joint closure is described in the installation manual supplied with straight 
joint closure. This includes the following: 
Material inside joint closure kit Installation tools required detailed procedure for cable 
jointing Procedure for re-opening the closure. 
 

3.2.2  The Optic Fibre straight through joint closure shall be as per specn. TEC TO 910 
G92 (latest) or a proven design approved by RCIL .The joint shall be protected in 
RCC Joint Pit (The Optic Fibre straight through joint closure shall be of TVSE, R&M, 
Raychem, 3M make and shall be approved in advance by RailTel. The joint shall be 
protected in concrete chamber as approved by engineer- in-charge.)  

 
3.2.3  Generally, the following steps are involved for jointing of the cable: 
 

-  Preparation of cable for jointing 
-  Stripping/cutting the cable 
-  Preparation of Cable and joint closure for splicing 
-  Stripping and Cleaving of Fibres 
-  Fibre splicing 
-  Organizing fibres and finishing joints 
-  Sealing of joint closure and 
-  Placing joint in the Jointing Chamber/Pit. 

 
3.2.2 PREPARATION OF CABLE FOR JOINTING 
 

During the installation, a minimum of 10 meter of cable of each end is coiled in the 
jointing pit to provide for jointing to be carried out at convenient location as well as 
spare length to be available for future use in case of failures.  
 
The pit size must be chosen carefully to ensure that length of the wall on which joint 
is mounted is greater than closure length plus twice the minimum bending radius of 
the cable. A RCC circular Joint Pit / Pull Chamber of 1 mete outer dia as given in 
annexure-2.14 is sufficient for most of the cable and joint closures. 
 
The cable is then coiled and carefully placed in the pit/chamber in the same position 
as required after the joint is complete. The marking is done on all the loops so that it 
will be easier to install it later. 
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The distance from the last centre to the end of the cable must be at least 1.8 meter. 
This is being the minimum to be stripped for preparation of joint. Sufficient cable at 
each end up to the jointing vehicle/enclosure is then uncoiled from the pit for jointing.  
 

3.2.3 STRIPPING/CUTTING OF THE CABLE  
 

The cables are stripped of their outer and inner sheath with each sheath staggered 
approximately 10mm from the one above it. Proper care must be taken when 
removing the inner sheath to ensure the fibres are not scratched or cut with the 
stripping knife or tool. To prevent this, it is best to only score the inner sheath twice 
on opposite sides of the cable, rather than cut completely through it. The two scores 
marking on either side of the cable are then stripped of the inner sheath by hand 
quite easily. The fibres are then removed from cable one by one and each fibre is 
cleaned individually using Kerosene to remove the jelly. 
 

3.3    PREPARATION OF CABLE JOINT CLOSURE FOR SPLICING 
 

The type of preparation work performed on the cable prior to splicing differs on the 
type of joint closure and fibre organizer used. However, the following steps are 
usually common:- 
 
The strength members of each cable are joined to each other and/or to the central 
frame of the joint closure. The joint closure is assembled around the cable. The 
sealing compound or heat shrink sleeve is applied to the cables and closure, or 
prepared for application after splicing is complete. 
 
The fibres are protected (usually with plastic tubing) in their run from the cable core 
to the fibre organizer trays (particularly if cable construction is slotted core type). 
Tags which identify the fibre nos. are attached at suitable location on the fibres. 
Splice protectors are slipped over each fibre in readiness for placing over the bare 
fibre after splicing.  
 

3.4  STRIPPING AND CLEAVING OF FIBRE 
 

Prior to splicing each fibre must have approximately 50mm of its primary protective 
U.V. cured coating removed, using fibre stripper which are manufactured to fine 
tolerances and only score the coating without contacting the glass fibre. The bare 
fibre is then wiped with a lint free tissue doused with ethyl alcohol. Cleaving of the 
fibre is then performed to obtain as close as possible to a perfect 90 degree face on 
the fibre.  

 
3.5  SPLICING OF THE FIBRES 
 

The fusion splicing shall be used for fibre splicing. Some of the basic steps for fusion 
splicing are as given in 4.8 below. 
 

3.6 FUSION SPLICING OF FIBRE 
 

Some of the general steps with full automatic micro processor control splicing 
machine are as under: 
 
Wash hands thoroughly prior to commencing this procedure.  
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Dip the clean bare fibre in the beaker of ethyl alcohol of the ultrasonic cleaver. Switch 
on ultrasonic cleaver for 5-10 seconds (Some of the manufacturers do not prescribe 
the above cleaning).  
 
Place the bare fibre inside 'V' grove of the splicing machine by opening clamp handle 
such that the end of fibre is app. 1 mm. over the end of the "V" groove towards the 
electrodes. 
 
Repeat the same procedure for other fibre, however, first insert heat shrink splice 
protector. 
 
Press the start button on the splice controller. 
 
The machine will pre fuse, set align both in 'X' and 'Y' direction and then finally fuse 
the fibre. 
 
Inspect the splice on monitor if provided on the fusion splicing machine and assure 
no nicking, bulging is there and cores appear to be adequately aligned. If the splice 
does not visually look good repeat the above procedure. 
 
Slide the heat shrink protector over the splice and place in tube heater. Heat is 
complete when soft inner layer is seen to be 'oozing' out of the ends of the outer 
layer of the protector. Repeat for other fibres.  
 

3.7 FUSION SPLICER AND OTDR 
 

The fusion splicer and Optical Time Domain Reflector meter (OTDR), to be used for 
splicing and measurements of parameters respectively, shall be of approved design 
and quality. The contractor shall submit. 
 
 
 
 
Specification of fusion splicer and OTDR  
 
Certificate from the users, who have used the splicer and OTDR of the make, the 
contractor intends to use, regarding their satisfactory performance. The RCIL 
reserves the right to direct the contractor to use the same or any other proven design 
of fusion splicer and OTDR if in the opinion of RCIL the specification of Fusion splicer 
and OTDR are not suitable  
 

3.8 ORGANISING FIBRE AND FINISHING JOINTS  
 
3.8.1  After each fibre is spliced, the heat shrink protection sleeve must be slipped over the 

bare fibre before any handling of fibre takes place, as uncoated fibres are very brittle 
and cannot withstand small radius bends without breaking. The fibre is then 
organized into its tray by coiling the fibres on each side of the protection sleeve using 
the full tray side to ensure the maximum radius possible for fibre coils. The trays are 
placed in the position. OTDR reading taken for all splices in this organized state and 
recorded on the test sheet to confirm that all fibres attenuation are within 
specification. This OTDR test confirms fibres were not subjected to excessive stress 
during the organizing process.  
 
After this the joint can be closed with necessary sealing etc. and ready for placement 
in the pit. 
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3.8.2  Jointing Pit/ Pull Chamber: The Jointing Pit / Pull Chamber is as per drawing at 

Annexure-2.14. The outer dia of the circular RCC Jointing Pit / Pull Chamber shall be 
approx. 1000mm. The pits shall be located at every 1Km of the OFC route and spare 
cable of 15 meters to be looped and placed in the pit. The pit shall be refilled with dry 
sand after completion of the work and then closed. Stone/RCC route markers shall 
be provided for identification of each Jointing Pit / Pull Chamber location with/without 
a joint and this should be incorporated in the as-built-cable route plan.  

 
3.9 PLACING OF COMPLETED JOINT IN PIT 
 

Joint is to be placed on the tarpaulin provided near the pit. The cable is laid on the 
ground, loop the cable such that pen mark previously place on the cable line up. 
Tape these loops together at the top of the coil. The joint can now be permanently 
closed and sealed by heating heat shrinkable sleeve etc. However, before closing, 
silica gel to be kept inside for moisture protection. Now the joint closure is placed in 
the jointing pit /chamber and the pit is closed after filling it with dry sand.  
 

3.10 RE-OPENING OF THE JOINT  
 

If required for attending to faults etc., manufacturers supply special kits for opening of 
the joint and the steps to be followed. However, the general steps are as under: - 
Using suitable knife cut heat shrink sleeve longitudinally along its entire length. Do 
not damage the smaller heat shrunk sleeve on the ends of the joint. Apply heat to the 
cut sleeve until it begins to separate. Gently remove the cut sleeve from the joint. 
Now the joint can be opened. Protective sleeve/cover can be removed for attending 
to faults etc.  

 
3.11   TERMINATION JOINT FOR FIBRE OPTIC CABLE. 
 
         This joint is provided in the cable hut for terminating the outdoor fibre optic cable of 

both the sides, splicing through fibres, connecting fibres to pigtails for connection to 
Optical Line Terminal Equipment etc. 4.13.2 The OFC cables shall be dressed up on 
teak wood plank/Aluminum ladder inside cable hut. The armour of the OFC Cable 
shall be cut before taking the cable in the equipment rack. The cables shall be 
terminated on FDMS and derive required pigtails. Two pairs of fibres shall be derived 
from either side cable at every OFC cable hut through pigtails with FC/PC 
connectors. The remaining fibres shall be looped through. 4.13.2 The procedure for 
installation of termination joint box depend upon the type of joint enclosure. The 
installation manual supplied gives the step-by-step procedure for installation. 
However, the general steps are as under:-  

 
-  Marking the cable 
-  Stripping/cutting the cable 
-  Gripping cable in sheath/clamp 
- Treatment of tension member 
- Fibre splicing 
-  Enclosing fibre 
-  Fixing strength member 
-  Closing the cover 
-  Fixing termination box 
- Fixing the cable.  
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3.12 MARKING THE CABLE 
 

Determine the cable length up to the proposed location of termination box. It is also 
to be ensured that at least 10 meters of cable is coiled in the cable pit. Determine the 
cutting point and mark the cable determine the sheath peeling point and mark the 
cable 
 

3.13 CUTTING / STRIPPING THE CABLE  
 

Cut the cable as per the marking Remove the sheath from cable ends. During sheath 
stripping care should be taken not to damage the fibres. The length and the steps for 
various sheath cutting shall be as per the instruction given in 
   

3.14 GRIPPING THE CABLE  
 

Wind PVC tape around the cable core just beside edge of the sheath. Insert the 
bushing inside sheath by cutting the cable sheath for about 25mm. Place the sheath 
grip (lower half and upper half) and tighten it with the help of torque wrench.  
 

3.15  FIXING OF TENSION MEMBER 
 

(a)  Mark the tension member for the specified length and cut it. 
 
(b)  Clean the tension member thoroughly by Alcohol and cotton cloth. 
 
(c) Fix tension member holder with the help of instant adhesive at the end of 

tension member. 
 

3.16 FIBRE SPLICING 
 

The procedure for splicing is same as described for straight joint closure in Clause 
4.7 above. 
 

3.17  ENCLOSING FIBRES 
 

(a)  Set the fibre cassette on the base 
(b)  Arrange excess length of fibre to make double figure of eight. 
(c)  Enclose the spliced fibre and its excess length carefully. 
(d)  Repeat the procedure for other fibres. 
(e)  After this, the box can be closed. However, a packet of silica gel may be 

placed inside for protection from entry of moisture. 
 

3.18 MOUNTING OF TERMINATION BOX. 
 

Termination box can be fixed either on wall or on equipment rack. At wayside 
stations it shall be mounted inside the equipment rack in order to prevent pigtails 
from rodent attacks.  
 
(a)  Mark the fixing holes on the walls/bracket/frame 
(b)  Place the termination box and tightened the nuts inside the base box. 
(c) Put the covers. 
 

3.19 FIXING THE CABLE 
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Secure the cable on wall/frame at two places within one meter from termination box 
keeping in view straight entry of cable in termination box. 
 

3.20 ISOLATION OF ARMOUR OF OFC CABLE 
 

The maximum continuous length of armour of OFC Cable should not exceed 1.6 
Kms. In order to keep the induced voltage within permissible limits. Where the 
continuous length of cable exceeds 1.6 Kms. a 50 mm cut shall be made in the 
armour after every 1.6 Kms. The Exposed cable at the cut shall be covered by 
shrinking suitable heat shrink sleeve as per TEC specifications. 
 

3.21 ACCEPTANCE TEST FOR FIBRE OPTIC CABLE 
 

The Procedure for Testing of Fibre Optic Cable shall be jointly finalized by Contractor 
with Engineer of the RCIL. The parameters in the concerned specification shall be 
taken as reference. The Test shall be conducted from cable hut to cable hut, after the 
Splicing & termination Joints are completed. The length of cable (as per marking in 
cable & as measured by OTDR ), loss in cable, average loss per Km., No. of Splices, 
Splice loss, etc. shall be recorded and jointly signed as per pro-forma given in para 
4.24 below. 
 

3.22 TEST PROTOCOL FOR OPTICAL FIBRE CABLE  
 

SYSTEM TEST PROTOCOL OPTICAL FIBRE CABLE FIELD TEST 
------------------------------------------------------------------------------------------ 
Route: -----------------     Date: ------------- 
Station: ---------------   No. of mid-section splices: ------------- 
Section: ---------------   Measured by: -------------- 
Length     Lenght as per meter 
(by OTDR): ---------------   marking on cable sheath-------------- 
 

(1) Optical measurements (On Line): 
 

Measurement 
 

Fibre – number Accepted Value 

1.1 Total attenuation at 
1300/1550 nm with OTDR 

  

1.2 Total attenuation 
per Km at 1300/1550 nm: 

 <0.40 dB/Km at 1300 nm 
&<0.25 at 1550 nm: 

1.3 Splice Loss in dB with 
OTDR Location 

 Average splice 
Loss 

OHE Mast No./ Overhead 
alignment post no. 
A. 
B.  
C. 
D. 
E. 

  

Average Splice Loss 
 

 0.15 db, no splice 
should have loss 
>0.2 db 

 
NOTE:  ALSO ATTACH OTDR RESULTS ----| 

2) Visual Inspection (On Line): 
2.1 No. of Cable drum used in the section: ------------------- 
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2.2 S.No. of cable and length of each drum: 
 

S.No.          LENGTH 
 

1. --------------               ----------------M 
 
2. --------------    ----------------M 
 
3. --------------     ----------------M 
 
4. --------------     ----------------M 
 
5. --------------    ----------------M 
 
2.3 Location of Isolation Sleeves: 1. 2. 3. 
 
Contractor's Representative RCIL’s Representative 
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 3.23 TOOLS AND EQUIPMENTS REQUIRED FOR JOINTING AND TERMINATION OF 

FIBRE OPTIC CABLE. 
 

S.No.     TOOL's Name 
 
1.     Branch Joint Closure 
2.     Termination Box 
3.     Rubber end Block 
4.     Sheath Clamp 
5.     Bushing 
6.     Strength Member holder 
7.    Heat Shrinkage tube 
8.     Arc fusion splicer machine. 
9.     Power cord AC/DC 
10.    Walkie-Talkie 12V DC source 
11.    Tube heater 
12.     Precision cleaver 
13.     Cable sheath stripper 
14.    Fibre stripper 
15.    Knife for HDPE cutting 
16.     Hexa for strength membrane 
17.  Isopropyl alcohol or methanol of high specific gravity 
18.     Johnson Buds 
19.     Tweezers 
20.     Gun heater Blower type 
21.     Sleeve for splice protection 
22.     O.T.D.R. 
23.     Stickers for numbering of splicers. 
24.     Portable k. oil generator 
25.     Umbrella’s 2 Nos. 
26.     Dust protection for splicing machine 
 
Note: - Wherever cable has to be coiled/looped, the diameter of the coil/loop shall be 

greater than 30 times the diameter of the cable. 
 
 
 

-------------------------------------------------------------------------------------------------- 
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SECTION – III 

 
CHAPTER – 4 

 
 
List of Address for Specification 
 
5.0 1 Address from where specification copy can be purchased:  
 

The copy of IRS, RDSO, TEC and BIS specification used in the tender documents 
can be purchased from following sources. 
 

5.1  IRS Specification: (i)  Manager Publications, 
Government of India 
Civil Lines, New Delhi- 110054 
 

 (ii)  Government of India Book Depot, 
8 - S.K. Roy Road, Kolkata – 700001 

 
5.2  RDSO Specification: 

RDSO, Manak Nagar, Lucknow 
 

5.3  DOT/TEC/ITD Specification: Khurshid Lal Bhavan, Janpath, 
New Delhi- 110001 

 
5.4  B.I.S. Specification:  Directorate General, 

Indian Standards Institution, 
9- Bahadur Shah Zafar Marg, 
New Delhi -110002 
F- block, Unity Building, 
Narsimhraja Square, 
Bangalore- 560002 
534- Sardar Vallabh Bhai Patel Raod, Mumbai. 
5- Choweringhee Approach, PO Princep Street, 
Kolkata- 700072 
Ahinsa Building (1st floor) , SCO 82-83, Sector 
27-C, Chandigarh- 160017 
5-8-56/57, L.N. Gupta Marg, Hyderabad- 
208005. 
117/418-B, Sarvoday Nagar, Kanpur – 208005 
C.I.T. Campus, Adyar, Madras – 600020. 
 

If any specifications and drawings referred but not enclosed in the tender documents may be 
seen in the RCIL’s office on any working day. 
 
 
 **********************  
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 SECTION – IV 
 

DRAWINGS 
 

Sl.No. 
 

Description of Drawing Page No. 

1. 
 

Sketch showing Cable Route Marker 
 

156 

2. Sketch for Loop Splice Chamber 
 

157 

3. Arrangement of DWC pipe Trunking under metal Road 
 

158-159 

4. Arrangement of cable on girder bridges. 
 

160 

5. Laying of cable below culvert in DWC pipe. 
 

161 

6. G.I pipes over Culverts 
 

162 

7. Chase cutting in Rocky area 
 

163 

8. Track Crossing of cable in RCC/DWC pipes 
 

164 

 
 
 
 
 

----------------------- 
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